



Last Login : Sunday, 10 Dec, 2017 11:58:31

Welcome, MD. Nazrul Islam | Logout

[View All Notifications](#)**Tender Evaluation Report 1 - Eligibility Report**

Print

Save As PDF

Tender/Proposal Detail

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01

Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00

Procuring Entity : Comilla Zone

Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R-140) under Comilla road Division during the year 2016-2017.

View Notice

Eligibility Report

Ministry Name : Ministry of Road Transport and Bridges **Division Name :** Road Transport and Highways Division

Organization/Agency Name : Roads & Highways Department (RHD) **Procuring Entity :** Comilla Zone

Tender Package No. and Description : ADP/ACE/2016-2017/Regional/PW-01

Lot No. and Description : 01 & Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R-140 under Comilla road Division during the year 2016-2017.

Procurement Data

Procurement Type	Procurement Method
NCT	Open Tendering Method

Procurement Plan

Approval Status	Budget Type		Approval Status of Official Estimates	
Approved	Development		Approved	
Criteria	PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhruvo Construction Ltd. (JV)	S.S. Engineering & Construction Ltd-Tantia Construction Limited JV	Toma Construction & Co. Limited	Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)
Tender Validity	Yes	Yes	Yes	Yes
Tender Security	Yes	Yes	Yes	Yes
JVCA Partner's Information given or not (If any)	Yes	Yes	NA	Yes
Joint Venture Agreement	Yes	Yes	NA	Yes
Subcontractor's Information given or not (If any)	NA	NA	NA	NA
Tender Contents	Yes	Yes	Yes	Yes
Tenderer Information	Yes	Yes	Yes	Yes
Eligibility Declarations	Yes	Yes	Yes	Yes
Trade license or Equivalent	Yes	Yes	Yes	Yes
Taxation Obligations Documents or Equivalent	Yes	Yes	Yes	Yes
Legal Capacity	Yes	Yes	Yes	Yes
Litigation History	No	No	No	No
Solvency	Yes	Yes	Yes	Yes
Country of Origin	Yes	Yes	Yes	
Authorization Letter confirming the signatory of the Tenderer from Organization	Yes	Yes	Yes	
Accepted in preliminary Evaluation	Yes	Yes	Yes	

The Evaluation Committee certifies that the examination and evaluation has followed the requirements of the Act, the Rules made there under

Signed

 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 নতুন পরিচালন ও মর্যাদাপূর্ণ বিভাগ
 নতুন পরিচালন ও নতুন মর্যাদাপূর্ণ
 নতুন পরিচালন ও নতুন মর্যাদাপূর্ণ

conditions of the prescribed Application, Tender or Proposal Document and that all facts and information have been correctly reflected in the Evaluation Report and, that no substantial or important information has been omitted.

TEC Members

TEC Members

Name	Md. Shahabuddin Khan	Arun Alo Chakma	Md. Sohrab Ali
Committee Role	Chairperson	Member Secretary	Member
Designation	Additional Chief Engineer	Superintending Engineer	Executive Engineer
PE Office	Comilla Zone	Comilla Zone	Office of the Executive Engineer, LGED, Comilla
Signed Tender Evaluation Report 1 On	26 Nov 2017 12:58	26 Nov 2017 13:07	26 Nov 2017 17:05
Comments	Signed	Signed	Signed

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

ABOUT TRUST ONLINE

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.

IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed
AAM

কাজী আব্দুল আল-মামুন
মোঃ আমান
স্বাক্ষর পরিচালক ও মহাপরিচালক বিভাগ
স্বাক্ষর পরিচালক ও সচিব মহাপরিচালক
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Last Login : Sunday, 10 Dec, 2017 11:58:31

Welcome, MD. Nazrul Islam | Logout

[View All Notifications](#)**Tender Evaluation Report 2 - Technical Responsiveness Report**[Print](#)[Save As PDF](#)**Tender/Proposal Detail**

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01

Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00

Procuring Entity : Comilla Zone

Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)**Technical Responsiveness Report**

Ministry Name : Ministry of Road Transport and Bridges **Division Name :** Road Transport and Highways Division

Organization/Agency Name : Roads & Highways Department (RHD) **Procuring Entity :** Comilla Zone

Tender Package No. and Description : ADP/ACE/2016-2017/Regional/PW-01 & Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Lot No. and Description : 01 & Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

Procurement Data

Procurement Type	Procurement Method
NCT	Open Tendering Method

Procurement Plan

Approval Status	Budget Type	Approval Status of Official Estimates
Approved	Development	Approved

Criteria

Name of Tenderer/Consultant	Tenderer's Qualification	Tenderer's Experience	Turnover	Liquid Asset	Conformity of the Scheduled of Requirements	Eligibility and Conformity of Materials, Equipments and Services	Adequacy of Technical Proposal	Evaluation Status
PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhruvo Construction Ltd. (JV)	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Technically Responsive
S.S. Engineering & Construction Ltd-Tantia Construction Limited JV	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Technically Responsive
Toma Construction & Co. Limited	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Technically Responsive
Wahid Construction Ltd. & MS. Md. Jamil Iqbal (JV)	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Technically Responsive

The Evaluation Committee certifies that the examination and evaluation has followed the requirements of the Act, the Rules made there under and the terms and conditions of the prescribed Application, Tender or Proposal Document and that all facts and information have been correctly reflected in the Evaluation Report and, that no substantial or important information has been omitted.

TEC Members**TEC Members**

Name	Md. Shahabuddin Khan	Arun Alo Chakma	Md. Sohrab Ali
Committee Role	Chairperson	Member Secretary	Member
Designation	Additional Chief Engineer	Superintending Engineer	Executive Engineer
PE Office	Comilla Zone	Comilla Zone	Office of the Executive Engineer, LGED, Comilla

Signed

 কাজী আব্দুল আল-মামুন
 চেয়ারম্যান
 পাবনা পরিদপ ও মহাপ্রকৃতি বিভাগ
 পাবনা পরিদপ ও পোস্ত মন্ত্রণালয়
 বাংলাদেশ সরকার

Signed Tender Evaluation Report 2 On	26 Nov 2017 12:59	26 Nov 2017 13:07	26 Nov 2017 17:06
Comments	Signed	Signed	Signed

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

ABOUT TRUST ONLINE

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.

IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed
AAB
কাজী আব্দুল্লাহ আল-মামুন
প্রোগ্রামার
স্বাক্ষর পরিচালনা ও যন্ত্রাঙ্ক বিভাগ
স্বাক্ষর পরিচালনা ও স্টোফ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Last Login : Sunday, 10 Dec, 2017 11:58:31

Welcome, MD. Nazrul Islam | Logout

[View All Notifications](#)**Tender Evaluation Report 3 - Financial Evaluation and Price Comparison**[Print](#)[Save As PDF](#)**Tender/Proposal Detail**

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01

Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00

Procuring Entity : Comilla Zone

Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)**Financial Evaluation and Price Comparison**

Ministry Name : Ministry of Road Transport and Bridges **Division Name :** Road Transport and Highways Division

Organization/Agency Name : Roads & Highways Department (RHD) **Procuring Entity :** Comilla Zone

Tender Package No. and Description : ADP/ACE/2016-2017/Regional/PW-01 & Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Lot No. and Description : 01 & Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

Procurement Data

Procurement Type	Procurement Method
NCT	Open Tendering Method

Procurement Plan

Approval Status	Budget Type	Approval Status of Official Estimates
Approved	Development	Approved

Price Evaluation**Evaluation Report Header**

Rank	Name of Tenderer	Official Est Cost	Quoted Amount (in BDT)	Deviation Amount	% of Deviaton	Total Points Awarded	Total Turnover of last five (5) years
L1	Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV) (Winner)	397755818.700	357980236.830	39775581.870	10.000	1000	15553497043.73
L2	PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)	397755818.700	357980236.830	39775581.870	10.000	1000	8424973179.32
L3	S.S. Engineering & Construction Ltd-Tantia Construction Limited JV	397755818.700	357980236.830	39775581.870	10.000	950	11015240000
L4	Toma Construction & Co. Limited	397755818.700	357980236.830	39775581.870	10.000	900	17174828557.34

Evaluation Report Footer**Post Qualification**

Name of Tenderer/Consultant	Status
Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)	Qualified

The Evaluation Committee certifies that the examination and evaluation has followed the requirements of the Act, the Rules made there under conditions of the prescribed Application, Tender or Proposal Document and that all facts and information have been correctly reflected in the Eval that no substantial or important information has been omitted.

TEC Members**TEC Members**

Signed

 কাজী আব্দুল আল-মামুন
 চেয়ারম্যান
 পাবনা পরিষদ ও মহানগর বিভাগ
 পাবনা পরিষদ ও পৌর মহানগর
 পাবনা জেলা পরিষদ, পাবনা

Name	Md. Shahabuddin Khan	Arun Alo Chakma	Md. Sohrab Ali
Committee Role	Chairperson	Member Secretary	Member
Designation	Additional Chief Engineer	Superintending Engineer	Executive Engineer
PE Office	Comilla Zone	Comilla Zone	Office of the Executive Engineer, LGED, Comilla
Signed Tender Evaluation Report 3 On	26 Nov 2017 17:13	26 Nov 2017 17:26	26 Nov 2017 17:40
Comments	Signed	Signed	Signed

Domestic preference calculated on the basis following formula :-

1. EXW price per Line Item= Quantity*(Unit price EXW- VAT for Goods manufactured in Bangladesh [BDT])
2. Quoted Price (Without Domestic Preference) = (EXW price per Line Item + Inland transportation, Insurance and other local costs for the delivery of the Goods to their final destination [BDT])


[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

ABOUT TRUST ONLINE

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.

IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed

 কাজী আব্দুল আল-মামুন
 যোগাযোগ
 সড়ক পরিবহন ও মরাদ্দকৃত বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Last Login : Sunday, 10 Dec, 2017 11:58:31

Welcome, MD. Nazrul Islam | Logout

[View All Notifications](#)**Tender Evaluation Report 4 - Final Evaluation Report**[Print](#)[Save As PDF](#)**Tender/Proposal Detail**

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01

Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00

Procuring Entity : Comilla Zone

Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)**Final Evaluation Report**

Ministry Name : Ministry of Road Transport and Bridges **Division Name :** Road Transport and Highways Division

Organization/Agency Name : Roads & Highways Department (RHD) **Procuring Entity :** Comilla Zone

Tender Package No. and Description : ADP/ACE/2016-2017/Regional/PW-01 & Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Lot No. and Description : 01 & Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

Procurement Data

Procurement Type	Procurement Method
NCT	Open Tendering Method

Procurement Plan

Approval Status	Budget Type	Approval Status of Official Estimates
Approved	Development	Approved

Name of Tenderer/Consultant Recommended for Award

Wahid Construction Ltd. & MS. Md. Jamil Iqbal (JV)

Post Qualification Report[View](#)**Clarification on Tenders**

Clarification on Tender/Proposal has not taken place

TEC Members**TEC Members**

Name	Md. Shahabuddin Khan	Arun Alo Chakma	Md. Sohrab Ali
Committee Role	Chairperson	Member Secretary	Member
Designation	Additional Chief Engineer	Superintending Engineer	Executive Engineer
PE Office	Comilla Zone	Comilla Zone	Office of the Executive Engineer, LGED, Comilla
Signed Tender Evaluation Report 4 On	26 Nov 2017 17:42	26 Nov 2017 17:47	26 Nov 2017 17:41
Comments	Signed	Signed	Signed

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.

IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed
AAM

কাজী আব্দুল আল-মামুন
মোহাম্মদ
স্বাক্ষরিত ও স্বাক্ষরিত বিভাগ
স্বাক্ষরিত ও স্বাক্ষরিত
স্বাক্ষরিত ও স্বাক্ষরিত

[View All Notifications](#)

List of Tenderers/Consultants for seeking clarification

[Go Back](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)


S. No.	List of Tenderers	Clarification Status	Action
1	Concord Pragatee Consortium Ltd.	-	Seek Clarification from Tenderer No Question Posted yet Evaluate Tenderer/Consultant
2	PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV) (JVCA- View Details)	-	View Evaluation Status
3	RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & M/S. Haque Enterprise (JV) (JVCA- View Details)	-	Seek Clarification from Tenderer No Question Posted yet Evaluate Tenderer/Consultant
4	S.S. Engineering & Construction Ltd-Tantia Construction Limited JV (JVCA- View Details)	-	View Evaluation Status
5	Toma Construction & Co. Limited (Sub Contractor/Consultant - View Details)	-	View Evaluation Status
6	Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV) (JVCA- View Details) (Sub Contractor/Consultant - View Details)	-	View Evaluation Status

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

ABOUT TRUST ONLINE

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
 IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed

 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 নতুন পরিষদ ও মহাপ্রকৃতি বিভাগ
 নতুন পরিষদ ও নতুন মহাপ্রকৃতি
 বাংলাদেশ সরকার

[View All Notifications](#)

Opening Report

Tender/Proposal Detail			
Tender/Proposal ID :	108674	Invitation Reference No. :	ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time :	24-Aug-2017 12:00	Opening Date and Time :	24-Aug-2017 12:00
Procuring Entity :	Comilla Zone		
Brief :	Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.		
View Notice			

Package No. :	ADP/ACE/2016-2017/Regional/PW-01		
Package Description :	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.		
Form Name		Action	
Tenderer Information Form (e-PW3-2) - Part - 1		Individual Report Comparative Report	
Tenderer Information Form (e-PW3-2) - Part - 2 Qualification Information of the Tenderer [ITT Clause 31]		Individual Report Comparative Report	
Tenderer Information Form (e-PW3-2) - Part - 3		Individual Report Comparative Report	
e-Tender Submission Letter (Form e-PW3-1)		Individual Report Comparative Report	
Tenderer Information Form (e-PW3-2) - Part - 4		Individual Report Comparative Report	
Subcontractor Information (Form e-PW3-3)		Individual Report Comparative Report	
Personnel Information (Form e-PW3-4)		Individual Report Comparative Report	
Past Performance Evaluation and rating matrix for different aspects		Individual Report Comparative Report	
Lot No. :	01		
Lot Description :	Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.		
TOR1	View		
TOR2	View		
Form Name		Action	
Bill of Quantities: Part 01		Individual Report Comparative Report	
Schedule of Day works		Individual Report Comparative Report	
Unconditional Discount Form		Individual Report Comparative Report	
Bill of Quantities: Part: 02		Individual Report Comparative Report	
Bill of Quantities: Part-03		Individual Report Comparative Report	
Bill of Quantities: Part 04		Individual Report Comparative Report	
Bill of Quantities: Part 05		Individual Report Comparative Report	
Bill of Quantities: Part 06		Individual Report Comparative Report	
Grand Summary		Individual Report Comparative Report	

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

ABOUT TRUST ONLINE


Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed

AAH

কাজী আব্দুল আল-মামুন
মোহাম্মাদ
স্বাক্ষরিত ও মহাপ্রতীক বিভাগ
স্বাক্ষরিত ও মোহাম্মাদ
মহাপ্রতীক বিভাগ



Last Login : Sunday, 10 Dec, 2017 11:58:31

Welcome, MD. Nazrul Islam | Logout

[View All Notifications](#)**Tender/Proposal Opening Report 1**
[Print](#)
[Save As PDF](#)
[Go Back to Dashboard](#)

Tender/Proposal Detail			
Tender/Proposal ID :	108674	Invitation Reference No. :	ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time :	24-Aug-2017 12:00	Opening Date and Time :	24-Aug-2017 12:00
Procuring Entity :	Comilla Zone		
Brief :	Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.		
			View Notice

Tender Opening Report 1			
Ministry Name :	Ministry of Road Transport and Bridges	Division Name :	Road Transport and Highways Division
Organization/Agency Name :	Roads & Highways Department (RHD)	Procuring Entity :	Comilla Zone
Tender/Proposal Package No. and Description :	ADP/ACE/2016-2017/Regional/PW-01 & Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.		
Lot No. and Description :	01 & Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.		

Procurement Data			
Procurement Type	Funding By	Budget Type	Method
NCT	GOB	Development	Open Tendering Method

Procurement Plan	
Approving Authority	Approval Status
Name: Obaidul Quader Designation: Minister Role: Minister Office Name: Comilla Zone Organization: Roads & Highways Department (RHD)	Approved

Advertisement details			
Newspaper Name	Newspaper Date	URL Page	URL Publishing Date
The Daily Ittefaq	15-Jul-2017		
The Daily Manabzamin	15-Jul-2017		
The Daily Asian Age	16-Jul-2017		
The Daily Ruposhi Bangla	15-Jul-2017		

Tender/Proposal Date and Time	
Date and Time of Publishing	Date and Time of Closing
13-Jul-2017 19:45	24-Aug-2017 12:00

Opening Date and Time	
Original Date and Time	
24-Aug-2017 12:00	

Tender/Proposal Document			
Documents Sold/Downloaded	Nos. of Submissions	Nos. Withdrawn	Nos. Substituted
9	6	0	2

TOC Members	
-------------	--

Signed

 কাজী আব্দুল আল-মামুন
 যোগাযোগ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সরকার

Committee Members	Md. Shahabuddin Khan	Arun Alo Chakma
Committee Role	Chairperson	Member Secretary
Designation	Additional Chief Engineer	Superintending Engineer
PE Office	Comilla Zone	Comilla Zone
Electronically Signed TOR On	24 Aug 2017 13:47	24 Aug 2017 12:16
Comments	Signed	Signed

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)


Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

ABOUT TRUST ONLINE

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed
AAM

কাজী আব্দুল্লাহ আল-মামুন
মোহাম্মাদ
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Last Login : Sunday, 10 Dec, 2017 11:58:31

Welcome, MD. Nazrul Islam | Logout

[View All Notifications](#)

Tender Opening Report 2

[Print](#)
[Save As PDF](#)
[Go Back to Dashboard](#)

Tender/Proposal Detail			
Tender/Proposal ID :	108674	Invitation Reference No. :	ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time :	24-Aug-2017 12:00	Opening Date and Time :	24-Aug-2017 12:00
Procuring Entity :	Comilla Zone		
Brief :	Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.		
			View Notice

Tender Opening Report 2			
Ministry Name :	Ministry of Road Transport and Bridges	Division Name :	Road Transport and Highways Division
Organization/Agency Name :	Roads & Highways Department (RHD)	Procuring Entity :	Comilla Zone
Tender Package No. and Description :	ADP/ACE/2016-2017/Regional/PW-01 & Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.		
Lot No. and Description :	01 & Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.		

Tender Date and Time				
Date and Time of Publishing	Date and Time of Closing	Date and Time of Opening	Tender Validity Date	Tender Security Validity Date
13-Jul-2017 19:45	24-Aug-2017 12:00	24-Aug-2017 12:00	22-Dec-2017	19-Jan-2018

Tender Document			
Documents Sold	Nos. of Submissions	Nos. Withdrawn	Nos. Substituted / Modified
9	6	0	2

S. No.	Name of Tenderer / Consultant	Date and Time of Submission	Tender Security Type	Tender Security Amount	Name of Bank & Branch, Date of Issue	Tender Security Valid upto (Date)	Tender Validity upto (Date)
1	Concord Pragatee Consortium Ltd.	23-Aug-2017 15:26	Bank Guarantee	10000000.00	Bank: Prime Bank Limited Branch: SATMASJID ROAD BRANCH 22-Aug-2017 16:26	19-Jan-2018	22-Dec-2017
2	PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhruvo Construction Ltd. (JV) (JVCA- View Details)	24-Aug-2017 05:53	Bank Guarantee	10000000.00	Bank: United Commercial Bank Limited Branch: Uttara Branch 23-Aug-2017 12:09	19-Jan-2018	22-Dec-2017
3	RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & M/S. Haque Enterprise (JV) (JVCA- View Details)	23-Aug-2017 23:35	Bank Guarantee	10000000.00	Bank: Prime Bank Limited Branch: BASHUNDHARA BRANCH 23-Aug-2017 14:48	19-Jan-2018	22-Dec-2017
4	S.S. Engineering & Construction Ltd- Tanti Construction Limited JV (JVCA- View Details)	23-Aug-2017 20:03	Bank Guarantee	10000000.00	Bank: Meghna Bank Limited Branch: Chawkbazar Branch 21-Aug-2017 17:49	19-Jan-2018	22-Dec-2017
5	Toma Construction & Co. Limited (Sub Contractor/Consultant - View Details)	24-Aug-2017 04:32	Bank Guarantee	10000000.00	Bank: Al-Arafah Islami Bank Limited Branch: Comilla Branch-AIBL 21-Aug-2017 15:51	19-Jan-2018	22-Dec-2017
6	Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV) (JVCA- View Details) (Sub	24-Aug-2017 05:59	Bank Guarantee	10000000.00	Bank: Dhaka Bank Limited Branch: HEAD OFFICE 23-Aug-2017 12:36	19-Jan-2018	

Signed
AAB

কাজী আব্দুল আল-মামুন
প্রোগ্রামার
সিস্টেম পরিচালক ও যন্ত্রাঙ্ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

	Contractor/Consultant - View Details)					
--	---	--	--	--	--	--

Official Cost Estimate (In BDT)

397755818.700

Opening Report Header

S. No	Name of Tenderer	Quoted Amount (in BDT) Without Discount	Discount in Percentage (%)	Discount in Amount	Quoted Amount (in BDT) with Discount
1	Toma Construction & Co. Limited	357980236.830	0.000	0.000	357980236.830
1	Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)	357980236.830	0.000	0.000	357980236.830
1	S.S. Engineering & Construction Ltd-Tantia Construction Limited JV	357980236.830	0.000	0.000	357980236.830
1	PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)	357980236.830	0.000	0.000	357980236.830
2	Concord Pragatee Consortium Ltd.	357857691.830	0.000	0.000	357857691.830
3	RAB-RC (PVT) LIMITED-MA.H. Construction Ltd. & M/S. Haque Enterprise (JV)	357980198.733	0.000	0.000	357980198.733

Opening Report Footer

TOC Members

Committee Members	Md. Shahabuddin Khan	Arun Alo Chakma
Committee Role	Chairperson	Member Secretary
Designation	Additional Chief Engineer	Superintending Engineer
PE Office	Comilla Zone	Comilla Zone
Electronically Signed TOR On	24 Aug 2017 13:46	24 Aug 2017 12:15
Comments	Signed	Signed

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

ABOUT TRUST ONLINE

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.

IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed
A.A.H.

কাজী আব্দুল্লাহ আল-মামুন
সিনিয়র প্রকৌশলী
পল্লী পরিদপ্তর ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[View All Notifications](#)

Individual Report

[Print](#)
[Save As PDF](#)
[Go Back To Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674
Closing Date and Time : 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshampur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

Invitation Reference No. : ADP/ACE/2016-2017/Regional/PW-01
Opening Date and Time : 24-Aug-2017 12:00

[View Notice](#)

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshampur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Concord Pragatee Consortium Ltd.

Bill of Quantities: Part 01

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	GS	01.01.01	Maintenance and Protection of traffic	LS	1.000	82015.001	Eighty-Two Thousand AND Fifteen point Zero Zero One	82015.001	Eighty-Two Thousand AND Fifteen point Zero Zero One
02	GS	01.02.04	Provision maintenance and removal of sign board.	L.S.	1.000	8000.001	Eight Thousand point Zero Zero One	8000.001	Eight Thousand point Zero Zero One
03	GS	01.02.05	Provision and maintenance of survey equipment	Month	18.000	800.001	Eight Hundred point Zero Zero One	14400.018	Fourteen Thousand Four Hundred point Zero One Eight
04	GS	01.02.07	Progress photograph	Month	18.000	1000.001	One Thousand point Zero Zero One	18000.018	Eighteen Thousand point Zero One Eight
05	GS	01.03.01	Provide site laboratory & equipment	L.S.	1.000	185950.049	One Lakh Eighty-Five Thousand Nine Hundred and Fifty point Zero Four Nine	185950.049	One Lakh Eighty-Five Thousand Nine Hundred and Fifty point Zero Four Nine
06	GS	01.03.02	Maintain site laboratory	Month	18.000	7000.001	Seven Thousand point Zero Zero One	126000.018	One Lakh Twenty-Six Thousand point Zero One Eight
							Grand Total:	434365.105	Four Lakh Thirty-Four Thousand Three Hundred and Sixty-Five point One Zero Five

This Bill of Quantities: Part 01 is Electronically Signed by Mr. Mritunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

 PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhruvo Construction Ltd. (JV)
 (JVCA - View Details)

Bill of Quantities: Part 01

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	GS	01.01.01	Maintenance and Protection of traffic	LS	1.000	72933.085	Seventy-Two Thousand Nine Hundred and Thirty-Three point Zero Eight Five	72933.085	Seventy-Two Thousand Nine Hundred and Thirty-Three point Zero Eight Five
02	GS	01.02.04	Provision maintenance and removal of sign board.	L.S.	1.000	7820.687	Seven Thousand Eight Hundred and Twenty point Six Eight Seven	7820.687	Seven Thousand Eight Hundred and Twenty point Six Eight Seven
03	GS	01.02.05	Provision and maintenance of survey equipment	Month	18.000	744.927	Seven Hundred and Forty-Four point Four	13408.686	Thirteen Thousand Four Hundred and Eight point Six


Signed

AAH

কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 সিস্টেম এনালিস্ট ও মাস্টার
 সফটওয়্যার ইঞ্জিনিয়ার
 বাংলাদেশ সরকার

03	GS	01.02.03	Maintenance of survey equipment	Month	18.000	744.627	point Eight Two Seven	13400.600	hundred and six point Eight Six
04	GS	01.02.07	Progress photograph	Month	18.000	806.896	Eight Hundred and Six point Eight Nine Six	14524.128	Fourteen Thousand Five Hundred and Twenty-Four point One Two Eight
05	GS	01.03.01	Provide site laboratory & equipment	L.S.	1.000	210465.621	Two Lakh Ten Thousand Four Hundred and Sixty-Five point Six Two One	210465.621	Two Lakh Ten Thousand Four Hundred and Sixty-Five point Six Two One
06	GS	01.03.02	Maintain site laboratory	Month	18.000	7820.688	Seven Thousand Eight Hundred and Twenty point Six Eight Eight	140772.384	One Lakh Forty Thousand Seven Hundred and Seventy-Two point Three Eight Four
							Grand Total:	459922.791	Four Lakh Fifty-Nine Thousand Nine Hundred and Twenty-Two point Seven Nine One

This Bill of Quantities: Part 01 is Electronically Signed by Mr. S.M. Munir on behalf of PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhruvo Construction Ltd. (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Rate Analysis - 108674.pdf	254.46	 Download


RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & M/S. Haque Enterprise (JV)
(JVCA - View Details)

Bill of Quantities: Part 01

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	GS	01.01.01	Maintenance and Protection of traffic	LS	1.000	78597.731	Seventy-Eight Thousand Five Hundred and Ninety-Seven point Seven Three One	78597.731	Seventy-Eight Thousand Five Hundred and Ninety-Seven point Seven Three One
02	GS	01.02.04	Provision maintenance and removal of sign board.	L.S.	1.000	8902.235	Eight Thousand Nine Hundred and Two point Two Three Five	8902.235	Eight Thousand Nine Hundred and Two point Two Three Five
03	GS	01.02.05	Provision and maintenance of survey equipment	Month	18.000	897.211	Eight Hundred and Ninety-Seven point Two One One	16149.798	Sixteen Thousand One Hundred and Forty-Nine point Seven Nine Eight
04	GS	01.02.07	Progress photograph	Month	18.000	1000.451	One Thousand point Four Five One	18008.118	Eighteen Thousand AND Eight point One One Eight
05	GS	01.03.01	Provide site laboratory & equipment	L.S.	1.000	331843.451	Three Lakh Thirty-One Thousand Eight Hundred and Forty-Three point Four Five One	331843.451	Three Lakh Thirty-One Thousand Eight Hundred and Forty-Three point Four Five One
06	GS	01.03.02	Maintain site laboratory	Month	18.000	7698.771	Seven Thousand Six Hundred and Ninety-Eight point Seven Seven One	138577.878	One Lakh Thirty-Eight Thousand Five Hundred and Seventy-Seven point Eight Seven Eight
							Grand Total:	592079.211	Five Lakh Ninety-Two Thousand AND Seventy-Nine point Two One One

This Bill of Quantities: Part 01 is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & M/S. Haque Enterprise (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis ID 108674.pdf	209.57	 Download

S.S. Engineering & Construction Ltd-Tantia Construction Limited JV
(JVCA - View Details)

Bill of Quantities: Part 01

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	GS	01.01.01	Maintenance and Protection of traffic	LS	1.000	65988.209	Sixty-Five Thousand Nine Hundred and Eighty-Eight point Two Zero Nine	65988.209	Sixty-Five Hundred point Two
02	GS	01.02.04	Provision maintenance and removal of sign board.	L.S.	1.000	9000.002	Nine Thousand point Zero Zero Two	9000.002	Nine Thousand Zero Two


Signed
A.A.H.
কাজী আব্দুল আল-মামুন
মোহাম্মাদ
স্বাক্ষরিত এবং স্বাক্ষরিত
স্বাক্ষরিত এবং স্বাক্ষরিত
স্বাক্ষরিত এবং স্বাক্ষরিত

03	GS	01.02.05	Provision and maintenance of survey equipment	Month	18.000	906.875	Nine Hundred and Sixpoint Eight Seven Five	16323.750	Sixteen thousand three Hundred and Twenty-Three point Seven Five
04	GS	01.02.07	Progress photograph	Month	18.000	1018.125	One Thousand AND Eighteen point One Two Five	18326.250	Eighteen Thousand Three Hundred and Twenty-Six point Two Five
05	GS	01.03.01	Provide site laboratory & equipment	L.S.	1.000	320354.823	Three Lakh Twenty Thousand Three Hundred and Fifty-Four point Eight Two Three	320354.823	Three Lakh Twenty Thousand Three Hundred and Fifty-Four point Eight Two Three
06	GS	01.03.02	Maintain site laboratory	Month	18.000	7830.003	Seven Thousand Eight Hundred and Thirty point Zero Zero Three	140940.054	One Lakh Forty Thousand Nine Hundred and Forty point Zero Five Four
							Grand Total:	570933.088	Five Lakh Seventy Thousand Nine Hundred and Thirty-Three point Zero Eight Eight

This Bill of Quantities: Part 01 is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV

Toma Construction & Co. Limited (Sub Contractor/Consultant - View Details)									
Bill of Quantities: Part 01									
Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	GS	01.01.01	Maintenance and Protection of traffic	LS	1.000	86913.354	Eighty-Six Thousand Nine Hundred and Thirteen point Three Five Four	86913.354	Eighty-Six Thousand Nine Hundred and Thirteen point Three Five Four
02	GS	01.02.04	Provision maintenance and removal of sign board.	L.S.	1.000	7999.885	Seven Thousand Nine Hundred and Ninety-Nine point Eight Eight Five	7999.885	Seven Thousand Nine Hundred and Ninety-Nine point Eight Eight Five
03	GS	01.02.05	Provision and maintenance of survey equipment	Month	18.000	2000.893	Two Thousand point Eight Nine Three	36016.074	Thirty-Six Thousand AND Sixteen point Zero Seven Four
04	GS	01.02.07	Progress photograph	Month	18.000	1000.447	One Thousand point Four Four Seven	18008.046	Eighteen Thousand AND Eight point Zero Four Six
05	GS	01.03.01	Provide site laboratory & equipment	L.S.	1.000	245809.961	Two Lakh Forty-Five Thousand Eight Hundred and Nine point Nine Six One	245809.961	Two Lakh Forty-Five Thousand Eight Hundred and Nine point Nine Six One
06	GS	01.03.02	Maintain site laboratory	Month	18.000	6145.249	Six Thousand One Hundred and Forty-Five point Two Four Nine	110614.482	One Lakh Ten Thousand Six Hundred and Fourteen point Four Eight Two
							Grand Total:	505361.802	Five Lakh Five Thousand Three Hundred and Sixty-One point Eight Zero Two

This Bill of Quantities: Part 01 is Electronically Signed by Mr. Md. Ataur Rahman Bhuiyan on behalf of Toma Construction & Co. Limited


S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis of 108674.pdf	521.27	 Download

Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV) (JVCA - View Details) (Sub Contractor/Consultant - View Details)									
Bill of Quantities: Part 01									
Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	GS	01.01.01	Maintenance and Protection of traffic	LS	1.000	86913.354	Eighty-Six Thousand Nine Hundred and Thirteen point Three Five Four	86913.354	Eighty-Six Thousand Nine Hundred and Thirteen point Three Five Four
02	GS	01.02.04	Provision maintenance and removal of sign board.	L.S.	1.000	7999.885	Seven Thousand Nine Hundred and Ninety-Nine point Eight Eight Five	7999.885	Seven Thousand Nine Hundred and Ninety-Nine point Eight Eight Five
03	GS	01.02.05	Provision and maintenance of survey equipment	Month	18.000	2000.893	Two Thousand point Eight Nine Three	36016.074	Thirty-Six Thousand AND Sixteen point Zero Seven Four

Signed
AAR
কাজী আব্দুল আল-মামুন
মোহাম্মাদ
স্বাক্ষরিত ও মহাপ্রকৃতি বিভাগ
স্বাক্ষরিত ও মোহাম্মাদ
মহাপ্রকৃতি বিভাগ

04	GS	01.02.07	Progress photograph	Month	18.000	1000.447	One Thousand point Four Four Seven	18008.046	Eighteen Thousand AND Eight point Zero Four Six
05	GS	01.03.01	Provide site laboratory & equipment	L.S.	1.000	245809.961	Two Lakh Forty-Five Thousand Eight Hundred and Nine point Nine Six One	245809.961	Two Lakh Forty-Five Thousand Eight Hundred and Nine point Nine Six One
06	GS	01.03.02	Maintain site laboratory	Month	18.000	6145.249	Six Thousand One Hundred and Forty-Five point Two Four Nine	110614.482	One Lakh Ten Thousand Six Hundred and Fourteen point Four Eight Two
							Grand Total:	505361.802	Five Lakh Five Thousand Three Hundred and Sixty-One point Eight Zero Two

This Bill of Quantities: Part 01 is Electronically Signed by Mr. Md. Jamil on behalf of Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis 108674.pdf	526.89	 Download


[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

ABOUT TRUST ONLINE

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13.x, 14.x, 29.x, 52.x

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.

IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed

 কাজী আব্দুল্লাহ আল-মামুন
 প্রোগ্রামার
 নতুন পরিচয় ও মহাসড়ক বিভাগ
 নতুন পরিচয় ও সড়ক মহাসড়ক
 বাংলাদেশ সরকার

[View All Notifications](#)

Individual Report

[Print](#)
[Save As PDF](#)
[Go Back To Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674
Closing Date and Time : 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

Invitation Reference No. : ADP/ACE/2016-2017/Regional/PW-01
Opening Date and Time : 24-Aug-2017 12:00

[View Notice](#)

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Concord Pragatee Consortium Ltd.

Schedule of Day works

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Nominal Quantity	Unit Price in Figures (BDT)	Unit Price in Words (BDT)	Total Price in Figures (BDT)	Total Price in Words (BDT)
1	SC	0001	None	na	1	0.001	Zero point Zero Zero One	0.001	Zero point Zero Zero One
							Grand Total:	0.001	Zero point Zero Zero One

This Schedule of Dayworks is Electronically Signed by Mr. Mittunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

 PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)
 (JVCA - View Details)

Schedule of Day works

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Nominal Quantity	Unit Price in Figures (BDT)	Unit Price in Words (BDT)	Total Price in Figures (BDT)	Total Price in Words (BDT)
1	SC	0001	None	na	1	0.001	Zero point Zero Zero One	0.001	Zero point Zero Zero One
							Grand Total:	0.001	Zero point Zero Zero One

This Schedule of Dayworks is Electronically Signed by Mr. S.M Munir on behalf of PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)

 RAB-RC (PVT) LIMITED-M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV)
 (JVCA - View Details)

Schedule of Day works

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Nominal Quantity	Unit Price in Figures (BDT)	Unit Price in Words (BDT)	Total Price in Figures (BDT)	To
1	SC	0001	None	na	1	0.001	Zero point Zero Zero One	0.001	Ze Or
							Grand Total:	0.001	Ze

Signed

আব্দুল হক আল-মাহমুদ

সদস্য পরিচালক ও মহাপ্রকল্প পরিচালক

সড়ক পরিবহন ও সেতু মন্ত্রণালয়

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

							Grand Total:	0.001	One

This Schedule of Dayworks is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & M/S. Haque Enterprise (JV)

S.S. Engineering & Construction Ltd-Tantia Construction Limited JV (JVCA - View Details)									
Schedule of Day works									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Nominal Quantity	Unit Price in Figures (BDT)	Unit Price in Words (BDT)	Total Price in Figures (BDT)	Total Price in Words (BDT)
1	SC	0001	None	na	1	0.001	Zero point Zero Zero One	0.001	Zero point Zero Zero One
							Grand Total:	0.001	Zero point Zero Zero One

This Schedule of Dayworks is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV

Toma Construction & Co. Limited (Sub Contractor/Consultant - View Details)									
Schedule of Day works									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Nominal Quantity	Unit Price in Figures (BDT)	Unit Price in Words (BDT)	Total Price in Figures (BDT)	Total Price in Words (BDT)
1	SC	0001	None	na	1	0.001	Zero point Zero Zero One	0.001	Zero point Zero Zero One
							Grand Total:	0.001	Zero point Zero Zero One

This Schedule of Dayworks is Electronically Signed by Mr. Md. Ataur Rahman Bhuiyan on behalf of Toma Construction & Co. Limited

Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV) (JVCA - View Details) (Sub Contractor/Consultant - View Details)									
Schedule of Day works									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Nominal Quantity	Unit Price in Figures (BDT)	Unit Price in Words (BDT)	Total Price in Figures (BDT)	Total Price in Words (BDT)
1	SC	0001	None	na	1	0.001	Zero point Zero Zero One	0.001	Zero point Zero Zero One
							Grand Total:	0.001	Zero point Zero Zero One

This Schedule of Dayworks is Electronically Signed by Mr. Md. Jamil on behalf of Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)

Signed
 AAM
 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 নতুন পরিচয় ও মর্যাদাপূর্ণ বিভাগ
 নতুন পরিচয় ও নতুন মর্যাদায়
 বাংলাদেশ সরকার

[View All Notifications](#)

Individual Report

[Print](#)
[Save As PDF](#)
[Go Back To Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674
Closing Date and Time : 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

Invitation Reference No. : ADP/ACE/2016-2017/Regional/PW-01
Opening Date and Time : 24-Aug-2017 12:00

[View Notice](#)

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

[Concord Pragatee Consortium Ltd.](#)

Unconditional Discount Form

Unconditional Discount

Discount in Percentage (%) [In figure]	Discount in Percentage (%) [In word]
0.000	Zero
0.000	Zero

This Unconditional Discount Form is Electronically Signed by Mr. Mittunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

[RAB-RC \(PVT\) LIMITED-M.A.H. Construction Ltd. & M/S. Haque Enterprise \(JV\)](#)
[\(JVCA - View Details\)](#)

Unconditional Discount Form

Unconditional Discount

Discount in Percentage (%) [In figure]	Discount in Percentage (%) [In word]
0.000	Zero
0.000	Zero

This Unconditional Discount Form is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & M/S. Haque Enterprise (JV)

[S.S. Engineering & Construction Ltd-Tantia Construction Limited JV](#)
[\(JVCA - View Details\)](#)

Unconditional Discount Form

Unconditional Discount

Discount in Percentage (%) [In figure]	Discount in Percentage (%) [In word]
0.000	Zero
0.000	Zero

This Unconditional Discount Form is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV

[Toma Construction & Co. Limited](#)
[\(Sub Contractor/Consultant - View Details\)](#)

Unconditional Discount Form

Unconditional Discount

Discount in Percentage (%) [In figure]	Discount in Percentage (%) [In word]
0.000	Zero
0.000	Zero

Signed

আব্দুল হক আল-মামুন

সহকারী পরিচালক ও মহাপরিচালক বিভাগ

সড়ক পরিবহন ও সেতু মন্ত্রণালয়

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

This Unconditional Discount Form is Electronically Signed by Mr. Md. Ataur Rahman Bhuiyan on behalf of Toma Construction & Co. Limited

Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV) (JVCA - View Details) (Sub Contractor/Consultant - View Details)	
Unconditional Discount Form	
Unconditional Discount	
Discount in Percentage (%) [In figure]	Discount in Percentage (%) [In word]
0.000	Zero
0.000	Zero

This Unconditional Discount Form is Electronically Signed by Mr. Md. Jamil on behalf of Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

ABOUT TRUST ONLINE

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
 IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed
 AAR
 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 নতুন পরিষদ ও মহাপ্রকল্প বিভাগ
 নতুন পরিষদ ও সোহা মহাপ্রকল্প
 বাংলাদেশ সরকার

[View All Notifications](#)

Individual Report

[Print](#)
[Save As PDF](#)
[Go Back To Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674
Closing Date and Time : 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmpur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

Invitation Reference No. : ADP/ACE/2016-2017/Regional/PW-01
Opening Date and Time : 24-Aug-2017 12:00

[View Notice](#)

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmpur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Concord Pragatee Consortium Ltd.

Bill of Quantities: Part: 02

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	EW	02.01.01	Clearing and Grubbing	Sqm.	14000.000	35.001	Thirty-Five point Zero Zero One	490014.000	Four Lakh Ninety Thousand AND Fourteen
02	EW	02.02.01	Roadway Excavation in unsuitable soil.	Cum.	126.000	165.001	One Hundred and Sixty-Five point Zero Zero One	20790.126	Twenty Thousand Seven Hundred and Ninety point One Two Six
03	EW	02.02.02	Roadway Excavation in suitable soil.	Cum.	8946.000	165.001	One Hundred and Sixty-Five point Zero Zero One	1476098.946	Fourteen Lakh Seventy-Six Thousand AND Ninety-Eight point Nine Four Six
04	EW	02.02.03	Road way Excavation in Existing pavement(Not reinforcement concrete)	Cum.	5197.500	230.001	Two Hundred and Thirty point Zero Zero One	1195430.198	Eleven Lakh Ninety-Five Thousand Four Hundred and Thirty point One Nine Eight
05	EW	02.05.01	Excavation and backfill for structure	Cum.	1225.450	230.001	Two Hundred and Thirty point Zero Zero One	281854.725	Two Lakh Eighty-One Thousand Eight Hundred and Fifty-Four point Seven Two Five
06	EW	02.05.03	Sand backfill for structures	Cum.	13.500	960.001	Nine Hundred and Sixty point Zero Zero One	12960.014	Twelve Thousand Nine Hundred and Sixty point Zero One Four
07	EW	02.06.02	Embankment fill from borrow pit in contractors arranged land.	Cum.	81859.450	140.001	One Hundred and Forty point Zero Zero One	11460404.859	One Crore Fourteen Lakh Sixty Thousand Four Hundred and Four point Eight Five Nine
08	EW	02.07.01	Preparation of sub-grade 300 mm depth.	Sqm	32310.000	46.001	Forty-Six point Zero Zero One	1486292.310	Fourteen Lakh Eighty-Six Thousand Two Hundred and Ninety-Two point Three One
09	EW	02.08.01	Improved sub-grade	Cum	9693.000	916.001	Nine Hundred and Sixteen point Zero Zero One	8878797.693	Eighty-Eight Lakh Seventy-Eight Thousand Seven Hundred and Ninety-Seven point Six Nine Three
							Grand Total:	25302642.871	Two Crore Fifty-Three Lakh Two Thousand Six Hundred and Forty-Two point Eight Seven One

This Bill of Quantities: Part: 02 is Electronically Signed by Mr. Mittunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)
(JVCA - View Details)

Bill of Quantities: Part: 02

Bill of Quantities

Signed

কাজী আব্দুল আল-মামুন
আব্দুল মামুন
স্বাক্ষরিত ও স্বাক্ষরিত বিভাগ
স্বাক্ষরিত ও স্বাক্ষরিত বিভাগ
স্বাক্ষরিত ও স্বাক্ষরিত বিভাগ

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	EW	02.01.01	Clearing and Grubbing	Sqm.	14000.000	44.479	Forty-Four point Four Seven Nine	622706.000	Six Lakh Twenty-Two Thousand Seven Hundred and Six
02	EW	02.02.01	Roadway Excavation in unsuitable soil.	Cum.	126.000	169.117	One Hundred and Sixty-Nine point One One Seven	21308.742	Twenty-One Thousand Three Hundred and Eight point Seven Four Two
03	EW	02.02.02	Roadway Excavation in suitable soil.	Cum.	8946.000	169.117	One Hundred and Sixty-Nine point One One Seven	1512920.682	Fifteen Lakh Twelve Thousand Nine Hundred and Twenty point Six Eight Two
04	EW	02.02.03	Road way Excavation in Existing pavement(Not reinforcement concrete)	Cum.	5197.500	261.103	Two Hundred and Sixty-One point One Zero Three	1357082.843	Thirteen Lakh Fifty-Seven Thousand AND Eighty-Two point Eight Four Three
05	EW	02.05.01	Excavation and backfill for structure	Cum.	1225.450	351.714	Three Hundred and Fifty-One point Seven One Four	431007.921	Four Lakh Thirty-One Thousand AND Seven point Nine Two One
06	EW	02.05.03	Sand backfill for structures	Cum.	13.500	1060.258	One Thousand AND Sixty point Two Five Eight	14313.483	Fourteen Thousand Three Hundred and Thirteen point Four Eight Three
07	EW	02.06.02	Embankment fill from borrow pit in contractors arranged land.	Cum.	81859.450	263.119	Two Hundred and Sixty-Three point One One Nine	21538776.625	Two Crore Fifteen Lakh Thirty-Eight Thousand Seven Hundred and Seventy-Six point Six Two Five
08	EW	02.07.01	Preparation of sub-grade 300 mm depth.	Sqm	32310.000	66.873	Sixty-Six point Eight Seven Three	2160666.630	Twenty-One Lakh Sixty Thousand Six Hundred and Sixty-Six point Six Three
09	EW	02.08.01	Improved sub-grade	Cum	9693.000	810.025	Eight Hundred and Ten point Zero Two Five	7851572.325	Seventy-Eight Lakh Fifty-One Thousand Five Hundred and Seventy-Two point Three Two Five
							Grand Total:	35510355.251	Three Crore Fifty-Five Lakh Ten Thousand Three Hundred and Fifty-Five point Two Five One

This Bill of Quantities: Part: 02 is Electronically Signed by Mr. S.M Munir on behalf of PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhruvo Construction Ltd. (JV)


RAB-RC (PVT) LIMITED-M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV) (JVCA - View Details)									
Bill of Quantities: Part: 02									
Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	EW	02.01.01	Clearing and Grubbing	Sqm.	14000.000	30.171	Thirty point One Seven One	422394.000	Four Lakh Twenty-Two Thousand Three Hundred and Ninety-Four
02	EW	02.02.01	Roadway Excavation in unsuitable soil.	Cum.	126.000	114.511	One Hundred and Fourteen point Five One One	14428.386	Fourteen Thousand Four Hundred and Twenty-Eight point Three Eight Six
03	EW	02.02.02	Roadway Excavation in suitable soil.	Cum.	8946.000	114.511	One Hundred and Fourteen point Five One One	1024415.406	Ten Lakh Twenty-Four Thousand Four Hundred and Fifteen point Four Zero Six
04	EW	02.02.03	Road way Excavation in Existing pavement(Not reinforcement concrete)	Cum.	5197.500	190.301	One Hundred and Ninety point Three Zero One	989089.447	Nine Lakh Eighty-Nine Thousand AND Eighty-Nine point Four Four Seven
05	EW	02.05.01	Excavation and backfill for structure	Cum.	1225.450	252.261	Two Hundred and Fifty-Two point Two Six One	309133.242	Three Lakh Nine Thousand One Hundred and Thirty-Three point Two Four Two
06	EW	02.05.03	Sand backfill for structures	Cum.	13.500	833.331	Eight Hundred and Thirty-Three point Three Three One	11249.969	Eleven Thousand Two Hundred and Forty-Nine point Nine Six Nin
07	EW	02.06.02	Embankment fill from borrow pit in contractors arranged land.	Cum.	81859.450	204.913	Two Hundred and Four point Nine One Three	16774065.478	One Crore S Seventy-Fou Sixty-Five po Eight
08	EW	02.07.01	Preparation of sub-grade 300 mm depth.	Sqm	32310.000	50.151	Fifty point One Five One	1620378.810	Sixteen Lakh Thousand T

Signed
A.A.H.

কাজী আব্দুল আল-মামুন
মোহাম্মাদ
স্বাক্ষরিত এবং স্বাক্ষরিত বিভাগ
স্বাক্ষরিত এবং স্বাক্ষরিত
স্বাক্ষরিত এবং স্বাক্ষরিত

			mm depth.						Seventy-Eight point Eight One
09	EW	02.08.01	Improved sub-grade	Cum	9693.000	643.091	Six Hundred and Forty-Three point Zero Nine One	6233481.063	Sixty-Two Lakh Thirty-Three Thousand Four Hundred and Eighty-One point Zero Six Three
							Grand Total:	27398635.801	Two Crore Seventy-Three Lakh Ninety-Eight Thousand Six Hundred and Thirty-Five point Eight Zero One

This Bill of Quantities: Part: 02 is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & MS. Haque Enterprise (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis ID 108674.pdf	209.57	 Download

S.S. Engineering & Construction Ltd-Tantia Construction Limited JV
(JVCA - View Details)

Bill of Quantities: Part: 02

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	EW	02.01.01	Clearing and Grubbing	Sqm.	14000.000	35.064	Thirty-Five point Zero Six Four	490896.000	Four Lakh Ninety Thousand Eight Hundred and Ninety-Six
02	EW	02.02.01	Roadway Excavation in unsuitable soil.	Cum.	126.000	133.198	One Hundred and Thirty-Three point One Nine Eight	16782.948	Sixteen Thousand Seven Hundred and Eighty-Two point Nine Four Eight
03	EW	02.02.02	Roadway Excavation in suitable soil.	Cum.	8946.000	133.198	One Hundred and Thirty-Three point One Nine Eight	1191589.308	Eleven Lakh Ninety-One Thousand Five Hundred and Eighty-Nine point Three Zero Eight
04	EW	02.02.03	Road way Excavation in Existing pavement(Not reinforcement concrete)	Cum.	5197.500	213.666	Two Hundred and Thirteen point Six Six Six	1110529.035	Eleven Lakh Ten Thousand Five Hundred and Twenty-Nine point Zero Three Five
05	EW	02.05.01	Excavation and backfill for structure	Cum.	1225.450	279.833	Two Hundred and Seventy-Nine point Eight Three Three	342921.350	Three Lakh Forty-Two Thousand Nine Hundred and Twenty-One point Three Five
06	EW	02.05.03	Sand backfill for structures	Cum.	13.500	799.655	Seven Hundred and Ninety-Nine point Six Five Five	10795.342	Ten Thousand Seven Hundred and Ninety-Five point Three Four Two
07	EW	02.06.02	Embankment fill from borrow pit in contractors arranged land.	Cum.	81859.450	231.755	Two Hundred and Thirty-One point Seven Five Five	18971336.835	One Crore Eighty-Nine Lakh Seventy-One Thousand Three Hundred and Thirty-Six point Eight Three Five
08	EW	02.07.01	Preparation of sub-grade 300 mm depth.	Sqm	32310.000	54.383	Fifty-Four point Three Eight Three	1757114.730	Seventeen Lakh Fifty-Seven Thousand One Hundred and Fourteen point Seven Three
09	EW	02.08.01	Improved sub-grade	Cum	9693.000	598.627	Five Hundred and Ninety-Eight point Six Two Seven	5802491.511	Fifty-Eight Lakh Two Thousand Four Hundred and Ninety-One point Five One One
							Grand Total:	29694457.059	Two Crore Ninety-Six Lakh Ninety-Four Thousand Four Hundred and Fifty-Seven point Zero Five Nine

This Bill of Quantities: Part: 02 is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV

Toma Construction & Co. Limited
(Sub Contractor/Consultant - View Details)

Bill of Quantities: Part: 02


Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	EW	02.01.01	Clearing and Grubbing	Sqm.	14000.000	34.844	Thirty-Four point Eight Four Four	487816.000	Four Lakh Eight Thousand Eight Hundred and Sixteen

Signed
AAM
কাজী আব্দুল আল-মামুন
মোহাম্মাদ
সহকারী পরিচালক ও মহাপ্রকল্প নির্বাহী
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

02	EW	02.02.01	Roadway Excavation in unsuitable soil.	Cum.	126.000	132.123	One Hundred and Thirty-Two point One Two Three	16647.498	Sixteen Thousand Six Hundred and Forty-Seven point Four Nine Eight
03	EW	02.02.02	Roadway Excavation in suitable soil.	Cum.	8946.000	132.123	One Hundred and Thirty-Two point One Two Three	1181972.358	Eleven Lakh Eighty-One Thousand Nine Hundred and Seventy-Two point Three Five Eight
04	EW	02.02.03	Road way Excavation in Existing pavement(Not reinforcement concrete)	Cum.	5197.500	216.722	Two Hundred and Sixteen point Seven Two Two	1126412.595	Eleven Lakh Twenty-Six Thousand Four Hundred and Twelve point Five Nine Five
05	EW	02.05.01	Excavation and backfill for structure	Cum.	1225.450	261.481	Two Hundred and Sixty-One point Four Eight One	320431.891	Three Lakh Twenty Thousand Four Hundred and Thirty-One point Eight Nine One
06	EW	02.05.03	Sand backfill for structures	Cum.	13.500	837.444	Eight Hundred and Thirty-Seven point Four Four Four	11305.494	Eleven Thousand Three Hundred and Five point Four Nine Four
07	EW	02.06.02	Embankment fill from borrow pit in contractors arranged land.	Cum.	81859.450	210.147	Two Hundred and Ten point One Four Seven	17202517.839	One Crore Seventy-Two Lakh Two Thousand Five Hundred and Seventeen point Eight Three Nine
08	EW	02.07.01	Preparation of sub-grade 300 mm depth.	Sqm	32310.000	52.063	Fifty-Two point Zero Six Three	1682155.530	Sixteen Lakh Eighty-Two Thousand One Hundred and Fifty-Five point Five Three
09	EW	02.08.01	Improved sub-grade	Cum	9693.000	654.346	Six Hundred and Fifty-Four point Three Four Six	6342575.778	Sixty-Three Lakh Forty-Two Thousand Five Hundred and Seventy-Five point Seven Seven Eight
							Grand Total:	28371834.983	Two Crore Eighty-Three Lakh Seventy-One Thousand Eight Hundred and Thirty-Four point Nine Eight Three

This Bill of Quantities: Part: 02 is Electronically Signed by Mr. Md. Ataur Rahman Bhuiyan on behalf of Toma Construction & Co. Limited


S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis of 108674.pdf	521.27	 Download

Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)
(JVCA - View Details)
(Sub Contractor/Consultant - View Details)

Bill of Quantities: Part: 02


Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	EW	02.01.01	Clearing and Grubbing	Sqm.	14000.000	34.844	Thirty-Four point Eight Four Four	487816.000	Four Lakh Eighty-Seven Thousand Eight Hundred and Sixteen
02	EW	02.02.01	Roadway Excavation in unsuitable soil.	Cum.	126.000	132.123	One Hundred and Thirty-Two point One Two Three	16647.498	Sixteen Thousand Six Hundred and Forty-Seven point Four Nine Eight
03	EW	02.02.02	Roadway Excavation in suitable soil.	Cum.	8946.000	132.123	One Hundred and Thirty-Two point One Two Three	1181972.358	Eleven Lakh Eighty-One Thousand Nine Hundred and Seventy-Two point Three Five Eight
04	EW	02.02.03	Road way Excavation in Existing pavement(Not reinforcement concrete)	Cum.	5197.500	216.722	Two Hundred and Sixteen point Seven Two Two	1126412.595	Eleven Lakh Twenty-Six Thousand Four Hundred and Twelve point Five Nine Five
05	EW	02.05.01	Excavation and backfill for structure	Cum.	1225.450	261.481	Two Hundred and Sixty-One point Four Eight One	320431.891	Three Lakh Twenty Thousand Four Hundred and Thirty-One point Eight Nine One
06	EW	02.05.03	Sand backfill for structures	Cum.	13.500	837.444	Eight Hundred and Thirty-Seven point Four Four Four	11305.494	Eleven Thousand Three Hundred and Five point Four Nine Four
07	EW	02.06.02	Embankment fill from borrow pit in contractors arranged land.	Cum.	81859.450	210.147	Two Hundred and Ten point One Four Seven	17202517.839	One Crore Seventy-Two Lakh Two Thousand Five Hundred and Seventeen point Eight Three Nine
08	EW	02.07.01	Preparation of sub-grade 300 mm depth.	Sqm	32310.000	52.063	Fifty-Two point Zero Six Three	1682155.530	Sixteen Lakh Eighty-Two Thousand One Hundred and Fifty-Five point Five Three
09	EW	02.08.01	Improved sub-grade	Cum	9693.000	654.346	Six Hundred and Fifty-Four point Three Four Six	6342575.778	Sixty-Three Lakh Forty-Two Thousand Five Hundred and Seventy-Five point Seven Seven Eight

Signed

 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 সিস্টেম পরিচালক ও যন্ত্রাংশিক বিভাগ
 সিস্টেম পরিচালক ও সফটওয়্যার
 বাংলাদেশ সরকার

03	02.00.01	Improved sub-grade	0000.000	004.940	Eight hundred point Three Four Six	0042075.770	Seventy-Five point Seven Seven Eight
					Grand Total:	28371834.983	Two Crore Eighty-Three Lakh Seventy-One Thousand Eight Hundred and Thirty-Four point Nine Eight Three

This Bill of Quantities: Part: 02 is Electronically Signed byMr. Md. Jamil on behalf of Wahid Construction Ltd. & MS. Md. Jamil Iqbal (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis 108674.pdf	526.89	 Download

Signed
AAM

কাজী আব্দুল্লাহ আল-মামুন
প্রোগ্রামার
সফটওয়্যার ও হার্ডওয়্যার বিভাগ
সফটওয়্যার ও নেটওয়ার্ক
পলিটেকনিক বাংলাদেশ সরকার

Individual Report

 Print
 Save As PDF
 Go Back To Dashboard

Tender/Proposal Detail			
Tender/Proposal ID :	108674	Invitation Reference No. :	ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time :	24-Aug-2017 12:00	Opening Date and Time :	24-Aug-2017 12:00
Procuring Entity :	Comilla Zone		
Brief :	Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.		
			 View Notice

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Concord Pragatee Consortium Ltd.

Bill of Quantities: Part-03

Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	PW	03.01.01	Scarify, mix and Recompact Existing pavement and or shoulder.	Sqm.	38500.000	45.001	Forty-Five point Zero Zero One	1732538.500	Seventeen Lakh Thirty-Two Thousand Five Hundred and Thirty-Eight point Five
02	PW	03.02.01	Sub base	Cum.	2304.000	4300.001	Four Thousand Three Hundred point Zero Zero One	9907202.304	Ninety-Nine Lakh Seven Thousand Two Hundred and Two point Three Zero Four
03	PW	03.02.01a	Sub-base(Materials re-used from excavation of existing pavement)	Cum.	4158.000	2149.001	Two Thousand One Hundred and Forty-Nine point Zero Zero One	8935546.158	Eighty-Nine Lakh Thirty-Five Thousand Five Hundred and Forty-Six point One Five Eight
04	PW	03.03.02	Aggregate base type-II	Cum.	14162.000	4500.001	Four Thousand Five Hundred point Zero Zero One	63729014.162	Six Crore Thirty-Seven Lakh Twenty-Nine Thousand AND Fourteen point One Six Two
05	PW	03.03.01	Aggregate base type-I	Cum.	10621.500	6507.001	Six Thousand Five Hundred and Seven point Zero Zero One	69114111.122	Six Crore Ninety-One Lakh Fourteen Thousand One Hundred and Eleven point One Two Two
06	PW	03.06.01a	Bituminous Prime coat(plant place)	Sqm.	70810.000	100.001	One Hundred point Zero Zero One	7081070.810	Seventy Lakh Eighty-One Thousand AND Seventy point Eight One
07	PW	03.07.07a	Bituminous Tack coat(Plant work)	Sqm	70810.000	35.001	Thirty-Five point Zero Zero One	2478420.810	Twenty-Four Lakh Seventy-Eight Thousand Four Hundred and Twenty point Eight One
08	PW	03.10.01b	Dense bituminous surfacing base course (plant method) (Bitumine grade 60/70.)	Cum.	4956.700	17700.001	Seventeen Thousand Seven Hundred point Zero Zero One	87733594.957	Eight Crore Seventy-Seven Lakh Thirty-Three Thousand Five Hundred and Ninety-Four point Nine Five Seven
09	PW	03.10.02b	Dense Bituminous Surfacing-Wearing course(plant method) (bitumen grade 60/70)	Cum	3540.500	18500.001	Eighteen Thousand Five Hundred point Zero Zero One	65499253.541	Six Crore Fifty-Four Lakh Thousand Hundred and Three point One
10	PW	03.13.01	Brick on end edging	Lin M	18400.000	108.001	One Hundred and Eight point Zero	2095218.400	Two Crore Nine Thousand Five Hundred and Eight point Zero

Signed
A.A. Khan
কাজী আব্দুল্লাহ আল-মামুন
মোহাম্মাদ
নব্ব্ব পরিষদ ও মহাসচিব বিভাগ
নব্ব্ব পরিষদ ও সেক্রেটারি
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

10	PW	03.13.01	Brick on end edging	Lin.M	19400.000	100.001	Ninety point Zero Zero One	2050219.400	Hundred and Nineteen point Four
							Grand Total:	318305971.764	Thirty-One Crore Eighty-Three Lakh Five Thousand Nine Hundred and Seventy-One point Seven Six Four

This Bill of Quantities: Part-03 is Electronically Signed by Mr. Mittunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV) (JVCA - View Details)									
Bill of Quantities: Part-03									
Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	PW	03.01.01	Scarify, mix and Recompact Existing apvement and or shoulder.	Sqm.	38500.000	46.454	Forty-Six point Four Five Four	1788479.000	Seventeen Lakh Eighty-Eight Thousand Four Hundred and Seventy-Nine
02	PW	03.02.01	Sub base	Cum.	2304.000	4165.125	Four Thousand One Hundred and Sixty-Five point One Two Five	9596448.000	Ninety-Five Lakh Ninety-Six Thousand Four Hundred and Forty-Eight
03	PW	03.02.01a	Sub-base(Materials re-used from excavation of existing pavement)	Cum.	4158.000	1682.069	One Thousand Six Hundred and Eighty-Two point Zero Six Nine	6994042.902	Sixty-Nine Lakh Ninety-Four Thousand AND Forty-Two point Nine Zero Two
04	PW	03.03.02	Aggregate base type-II	Cum.	14162.000	4528.601	Four Thousand Five Hundred and Twenty-Eight point Six Zero One	64134047.362	Six Crore Forty-One Lakh Thirty-Four Thousand AND Forty-Seven point Three Six Two
05	PW	03.03.01	Aggregate base type-I	Cum.	10621.500	6345.118	Six Thousand Three Hundred and Forty-Five point One One Eight	67394670.837	Six Crore Seventy-Three Lakh Ninety-Four Thousand Six Hundred and Seventy point Eight Three Seven
06	PW	03.06.01a	Bituminous Prime coat(plant place)	Sqm.	70810.000	101.169	One Hundred and One point One Six Nine	7163776.890	Seventy-One Lakh Sixty-Three Thousand Seven Hundred and Seventy-Six point Eight Nine
07	PW	03.07.07a	Bituminous Tack coat(Plant work)	Sqm	70810.000	37.452	Thirty-Seven point Four Five Two	2651976.120	Twenty-Six Lakh Fifty-One Thousand Nine Hundred and Seventy-Six point One Two
08	PW	03.10.01b	Dense bituminous surfacing base course (plant method) (Bitumine grade 60/70.)	Cum.	4956.700	17079.549	Seventeen Thousand AND Seventy-Nine point Five Four Nine	84658200.528	Eight Crore Forty-Six Lakh Fifty-Eight Thousand Two Hundred point Five Two Eight
09	PW	03.10.02b	Dense Bituminous Surfacing-Wearing course(plant method) (bitumen grade 60/70)	Cum	3540.500	17450.969	Seventeen Thousand Four Hundred and Fifty point Nine Six Nine	61785155.745	Six Crore Seventeen Lakh Eighty-Five Thousand One Hundred and Fifty-Five point Seven Four Five
10	PW	03.13.01	Brick on end edging	Lin.M	19400.000	98.201	Ninety-Eight point Two Zero One	1905099.400	Nineteen Lakh Five Thousand AND Ninety-Nine point Four
							Grand Total:	308071896.784	Thirty Crore Eighty Lakh Seventy-One Thousand Eight Hundred and Ninety-Six point Seven Eight Four

This Bill of Quantities: Part-03 is Electronically Signed by Mr. S.M Munir on behalf of PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Cons


RAB-RC (PVT) LIMITED-M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV) (JVCA - View Details)									
Bill of Quantities: Part-03									

Signed
A.A.H.

কাজী আব্দুল আল-মামুন
মোহাম্মাদ
পবিত্র ও মহাদিক বিদ্যালয়
পাকিস্তান ও পাকিস্তান
পাকিস্তান ও পাকিস্তান
পাকিস্তান ও পাকিস্তান

Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	PW	03.01.01	Scarify, mix and Recompact Existing apvement and or shoulder.	Sqm.	38500.000	35.441	Thirty-Five point Four Four One	1364478.500	Thirteen Lakh Sixty-Four Thousand Four Hundred and Seventy-Eight point Five
02	PW	03.02.01	Sub base	Cum.	2304.000	3926.811	Three Thousand Nine Hundred and Twenty-Six point Eight One One	9047372.544	Ninety Lakh Forty-Seven Thousand Three Hundred and Seventy-Two point Five Four Four
03	PW	03.02.01a	Sub-base(Materials re-used from excavation of existing pavement)	Cum.	4158.000	2149.021	Two Thousand One Hundred and Forty-Nine point Zero Two One	8935629.318	Eighty-Nine Lakh Thirty-Five Thousand Six Hundred and Twenty-Nine point Three One Eight
04	PW	03.03.02	Aggregate base type-II	Cum.	14162.000	4256.811	Four Thousand Two Hundred and Fifty-Six point Eight One One	60284957.382	Six Crore Two Lakh Eighty-Four Thousand Nine Hundred and Fifty-Seven point Three Eight Two
05	PW	03.03.01	Aggregate base type-I	Cum.	10621.500	6139.721	Six Thousand One Hundred and Thirty-Nine point Seven Two One	65213046.602	Six Crore Fifty-Two Lakh Thirteen Thousand AND Forty-Six point Six Zero Two
06	PW	03.06.01a	Bituminous Prime coat(plant place)	Sqm.	70810.000	117.591	One Hundred and Seventeen point Five Nine One	8326618.710	Eighty-Three Lakh Twenty-Six Thousand Six Hundred and Eighteen point Seven One
07	PW	03.07.07a	Bituminous Tack coat(Plant work)	Sqm	70810.000	49.611	Forty-Nine point Six One One	3512954.910	Thirty-Five Lakh Twelve Thousand Nine Hundred and Fifty-Four point Nine One
08	PW	03.10.01b	Dense bituminous surfacing base course (plant method) (Bitumine grade 60/70.)	Cum.	4956.700	18479.801	Eighteen Thousand Four Hundred and Seventy-Nine point Eight Zero One	91598829.617	Nine Crore Fifteen Lakh Ninety-Eight Thousand Eight Hundred and Twenty-Nine point Six One Seven
09	PW	03.10.02b	Dense Bituminous Surfacing-Wearing course(plant method) (bitumen grade 60/70)	Cum	3540.500	18691.191	Eighteen Thousand Six Hundred and Ninety-One point One Nine One	66176161.735	Six Crore Sixty-One Lakh Seventy-Six Thousand One Hundred and Sixty-One point Seven Three Five
10	PW	03.13.01	Brick on end edging	Lin.M	19400.000	95.871	Ninety-Five point Eight Seven One	1859897.400	Eighteen Lakh Fifty-Nine Thousand Eight Hundred and Ninety-Seven point Four
							Grand Total:	316319946.718	Thirty-One Crore Sixty-Three Lakh Nineteen Thousand Nine Hundred and Forty-Six point Seven One Eight

This Bill of Quantities: Part-03 is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MA.H. Construction Ltd. & M/S. Haque Enterprise (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis ID 108674.pdf	209.57	 Download

S.S. Engineering & Construction Ltd-Tantia Construction Limited JV
(JVCA - View Details)

Bill of Quantities: Part-03


Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	PW	03.01.01	Scarify, mix and Recompact Existing apvement and or	Sqm.	38500.000	36.748	Thirty-Six point Seven Four Eight	1414798.000	Four Lakh One Thousand Four Hundred and Seventy-Eight point Five

Signed
A.A.H.
কাজী আব্দুল আল-মামুন
আব্দুল হামিদ
সহকারী পরিচালক ও মহাপ্রকল্প পরিচালক
পল্লী পরিচালনা ও সেতু মহাপ্রকল্প
পল্লী পরিচালনা ও সেতু মহাপ্রকল্প
পল্লী পরিচালনা ও সেতু মহাপ্রকল্প

			shoulder.				Four Eight		Seven hundred and Ninety-Eight
02	PW	03.02.01	Sub base	Cum.	2304.000	3785.764	Three Thousand Seven Hundred and Eighty-Five point Seven Six Four	8722400.256	Eighty-Seven Lakh Twenty-Two Thousand Four Hundred point Two Five Six
03	PW	03.02.01a	Sub-base(Materials re-used from excavation of existing pavement)	Cum.	4158.000	706.382	Seven Hundred and Six point Three Eight Two	2937136.356	Twenty-Nine Lakh Thirty-Seven Thousand One Hundred and Thirty-Six point Three Five Six
04	PW	03.03.02	Aggregate base type-II	Cum.	14162.000	4109.826	Four Thousand One Hundred and Nine point Eight Two Six	58203355.812	Five Crore Eighty-Two Lakh Three Thousand Three Hundred and Fifty-Five point Eight One Two
05	PW	03.03.01	Aggregate base type-I	Cum.	10621.500	6650.314	Six Thousand Six Hundred and Fifty point Three One Four	70636310.151	Seven Crore Six Lakh Thirty-Six Thousand Three Hundred and Ten point One Five One
06	PW	03.06.01a	Bituminous Prime coat(plant place)	Sqm.	70810.000	111.071	One Hundred and Eleven point Zero Seven One	7864937.510	Seventy-Eight Lakh Sixty-Four Thousand Nine Hundred and Thirty-Seven point Five One
07	PW	03.07.07a	Bituminous Tack coat(Plant work)	Sqm	70810.000	40.634	Forty point Six Three Four	2877293.540	Twenty-Eight Lakh Seventy-Seven Thousand Two Hundred and Ninety-Three point Five Four
08	PW	03.10.01b	Dense bituminous surfacing base course (plant method) (Bitumine grade 60/70.)	Cum.	4956.700	18668.378	Eighteen Thousand Six Hundred and Sixty-Eight point Three Seven Eight	92533549.233	Nine Crore Twenty-Five Lakh Thirty-Three Thousand Five Hundred and Forty-Nine point Two Three Three
09	PW	03.10.02b	Dense Bituminous Surfacing-Wearing course(plant method) (bitumen grade 60/70)	Cum	3540.500	18858.378	Eighteen Thousand Eight Hundred and Fifty-Eight point Three Seven Eight	66768087.309	Six Crore Sixty-Seven Lakh Sixty-Eight Thousand AND Eighty-Seven point Three Zero Nine
10	PW	03.13.01	Brick on end edging	Lin.M	19400.000	93.342	Ninety-Three point Three Four Two	1810834.800	Eighteen Lakh Ten Thousand Eight Hundred and Thirty-Four point Eight
							Grand Total:	313768702.967	Thirty-One Crore Thirty-Seven Lakh Sixty-Eight Thousand Seven Hundred and Two point Nine Six Seven


This Bill of Quantities: Part-03 is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV

Toma Construction & Co. Limited (Sub Contractor/Consultant - View Details)									
Bill of Quantities: Part-03									
Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	PW	03.01.01	Scarify, mix and Recompact Existing apvement and or shoulder.	Sqm.	38500.000	34.168	Thirty-Four point One Six Eight	1315468.000	Thirteen Lakh Fifteen Thousand Four Hundred and Sixty-Eight
02	PW	03.02.01	Sub base	Cum.	2304.000	3850.736	Three Thousand Eight Hundred and Fifty point Seven Three Six	8872095.744	Eighty-Eight Lakh Seventy-Two Thousand AND Nir Se
03	PW	03.02.01a	Sub-base(Materials re-used from excavation of existing pavement)	Cum.	4158.000	2212.291	Two Thousand Two Hundred and Twelve point Two Nine One	9198705.978	Nir Nir Th Hu poi Eic

Signed

 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 সিস্টেম এনালিস্ট ও যন্ত্রাঙ্ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সরকার

04	PW	03.03.02	Aggregate base type-II	Cum.	14162.000	4130.037	Four Thousand One Hundred and Thirty point Zero Three Seven	58489583.994	Five Crore Eighty-Four Lakh Eighty-Nine Thousand Five Hundred and Eighty-Three point Nine Nine Four
05	PW	03.03.01	Aggregate base type-I	Cum.	10621.500	5331.434	Five Thousand Three Hundred and Thirty-One point Four Three Four	56627826.231	Five Crore Sixty-Six Lakh Twenty-Seven Thousand Eight Hundred and Twenty-Six point Two Three One
06	PW	03.06.01a	Bituminous Prime coat(plant place)	Sqm.	70810.000	111.312	One Hundred and Eleven point Three One Two	7882002.720	Seventy-Eight Lakh Eighty-Two Thousand AND Two point Seven Two
07	PW	03.07.07a	Bituminous Tack coat(Plant work)	Sqm	70810.000	41.812	Forty-One point Eight One Two	2960707.720	Twenty-Nine Lakh Sixty Thousand Seven Hundred and Seven point Seven Two
08	PW	03.10.01b	Dense bituminous surfacing base course (plant method) (Bitumine grade 60/70.)	Cum.	4956.700	19274.181	Nineteen Thousand Two Hundred and Seventy-Four point One Eight One	95536332.963	Nine Crore Fifty-Five Lakh Thirty-Six Thousand Three Hundred and Thirty-Two point Nine Six Three
09	PW	03.10.02b	Dense Bituminous Surfacing-Wearing course(plant method) (bitumen grade 60/70)	Cum	3540.500	20136.973	Twenty Thousand One Hundred and Thirty-Six point Nine Seven Three	71294952.907	Seven Crore Twelve Lakh Ninety-Four Thousand Nine Hundred and Fifty-Two point Nine Zero Seven
10	PW	03.13.01	Brick on end edging	Lin.M	19400.000	116.883	One Hundred and Sixteen point Eight Eight Three	2267530.200	Twenty-Two Lakh Sixty-Seven Thousand Five Hundred and Thirty point Two
							Grand Total:	314445206.457	Thirty-One Crore Forty-Four Lakh Forty-Five Thousand Two Hundred and Six point Four Five Seven

This Bill of Quantities: Part-03 is Electronically Signed by Mr. Md. Aaur Rahman Bhuiyan on behalf of Toma Construction & Co. Limited

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis of 108674.pdf	521.27	 Download

Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)


(JVCA - View Details)

(Sub Contractor/Consultant - View Details)

Bill of Quantities: Part-03


Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	PW	03.01.01	Scarify, mix and Recompact Existing apvement and or shoulder.	Sqm.	38500.000	34.168	Thirty-Four point One Six Eight	1315468.000	Thirteen Lakh Fifteen Thousand Four Hundred and Sixty-Eight
02	PW	03.02.01	Sub base	Cum.	2304.000	3850.736	Three Thousand Eight Hundred and Fifty point Seven Three Six	8872095.744	Eighty-Eight Lakh Seventy-Two Thousand AND Ninety-Five point Seven Four Four
03	PW	03.02.01a	Sub-base(Materials re-used from excavation of existing pavement)	Cum.	4158.000	2212.291	Two Thousand Two Hundred and Twelve point Two Nine One	9198705.978	Ninety-One Lakh Ninety-Eight Thousand Seven Hundred and Five point Nine Seven Eig
04	PW	03.03.02	Aggregate base type-II	Cum.	14162.000	4130.037	Four Thousand One Hundred and Thirty point Zero Three Seven	58489583.994	Fiv Fo Nir Hu Thi Nir

Signed

 কাজী আব্দুল আল-মামুন
 মোরাদপুর
 পল্লী পরিষদ ও মহাসড়ক বিভাগ
 নতুন পল্লিহাট ও পোস্তা মহাসড়ক
 পল্লীকাজী বাংলাদেশ সরকার

05	PW	03.03.01	Aggregate base type-I	Cum.	10621.500	5331.434	Five Thousand Three Hundred and Thirty-One point Four Three Four	56627826.231	Five Crore Sixty-Six Lakh Twenty-Seven Thousand Eight Hundred and Twenty-Six point Two Three One
06	PW	03.06.01a	Bituminous Prime coat(plant place)	Sqm.	70810.000	111.312	One Hundred and Eleven point Three One Two	7882002.720	Seventy-Eight Lakh Eighty-Two Thousand AND Two point Seven Two
07	PW	03.07.07a	Bituminous Tack coat(Plant work)	Sqm	70810.000	41.812	Forty-One point Eight One Two	2960707.720	Twenty-Nine Lakh Sixty Thousand Seven Hundred and Seven point Seven Two
08	PW	03.10.01b	Dense bituminous surfacing base course (plant method) (Bitumine grade 60/70.)	Cum.	4956.700	19274.181	Nineteen Thousand Two Hundred and Seventy-Four point One Eight One	95536332.963	Nine Crore Fifty-Five Lakh Thirty-Six Thousand Three Hundred and Thirty-Two point Nine Six Three
09	PW	03.10.02b	Dense Bituminous Surfacing-Wearing course(plant method) (bitumen grade 60/70)	Cum	3540.500	20136.973	Twenty Thousand One Hundred and Thirty-Six point Nine Seven Three	71294952.907	Seven Crore Twelve Lakh Ninety-Four Thousand Nine Hundred and Fifty-Two point Nine Zero Seven
10	PW	03.13.01	Brick on end edging	Lin.M	19400.000	116.883	One Hundred and Sixteen point Eight Eight Three	2267530.200	Twenty-Two Lakh Sixty-Seven Thousand Five Hundred and Thirty point Two
							Grand Total:	314445206.457	Thirty-One Crore Forty-Four Lakh Forty-Five Thousand Two Hundred and Six point Four Five Seven

This Bill of Quantities: Part-03 is Electronically Signed by Mr. Md. Jamil on behalf of Wahid Construction Ltd. & MS. Md. Jamil Iqbal (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis 108674.pdf	526.89	 Download


[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

ABOUT TRUST ONLINE

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.

IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed

 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 নতুন পরিচয় ও মর্যাদাপূর্ণ বিভাগ
 নতুন পরিচয় ও নতুন মর্যাদায়
 বাংলাদেশ সরকার

[View All Notifications](#)

Individual Report

[Print](#)
[Save As PDF](#)
[Go Back To Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshampur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshampur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Concord Pragatee Consortium Ltd.

Bill of Quantities: Part 04

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	FW	04.07.05	Sand Filling	Cum.	133.650	960.001	Nine Hundred and Sixty point Zero Zero One	128304.134	One Lakh Twenty-Eight Thousand Three Hundred and Four point One Three Four
Grand Total:								128304.134	One Lakh Twenty-Eight Thousand Three Hundred and Four point One Three Four

This Bill of Quantities: Part 04 is Electronically Signed by Mr. Mittunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

 PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)
 (JVCA - View Details)

Bill of Quantities: Part 04

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	FW	04.07.05	Sand Filling	Cum.	133.650	1060.506	One Thousand AND Sixty point Five Zero Six	141736.627	One Lakh Forty-One Thousand Seven Hundred and Thirty-Six point Six Two Seven
Grand Total:								141736.627	One Lakh Forty-One Thousand Seven Hundred and Thirty-Six point Six Two Seven

This Bill of Quantities: Part 04 is Electronically Signed by Mr. S.M. Munir on behalf of PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)

 RAB-RC (PVT) LIMITED-M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV)
 (JVCA - View Details)

Bill of Quantities: Part 04

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	FW	04.07.05	Sand Filling	Cum.	133.650	833.601	Eight Hundred and Thirty-Three point Six Zero One	111410.774	One Lakh Eleven Thousand and Ten point Seven Seven


Signed

AAH

কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 সফটওয়্যার ও হার্ডওয়্যার বিভাগ
 সফটওয়্যার ও হার্ডওয়্যার
 বাংলাদেশ জেলা স্বাক্ষর

								Grand Total:	111410.774	One Lakh Eleven Thousand Four Hundred and Ten point Seven Seven Four
--	--	--	--	--	--	--	--	---------------------	------------	--

This Bill of Quantities: Part 04 is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & M/S. Haque Enterprise (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis ID 108674.pdf	209.57	 Download

S.S. Engineering & Construction Ltd-Tantia Construction Limited JV
(JVCA - View Details)

Bill of Quantities: Part 04

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	FW	04.07.05	Sand Filling	Cum.	133.650	799.655	Seven Hundred and Ninety-Nine point Six Five Five	106873.891	One Lakh Six Thousand Eight Hundred and Seventy-Three point Eight Nine One
							Grand Total:	106873.891	One Lakh Six Thousand Eight Hundred and Seventy-Three point Eight Nine One

This Bill of Quantities: Part 04 is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV


Toma Construction & Co. Limited
(Sub Contractor/Consultant - View Details)

Bill of Quantities: Part 04

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	FW	04.07.05	Sand Filling	Cum.	133.650	837.597	Eight Hundred and Thirty-Seven point Five Nine Seven	111944.839	One Lakh Eleven Thousand Nine Hundred and Forty-Four point Eight Three Nine
							Grand Total:	111944.839	One Lakh Eleven Thousand Nine Hundred and Forty-Four point Eight Three Nine

This Bill of Quantities: Part 04 is Electronically Signed by Mr. Md. Ataur Rahman Bhuiyan on behalf of Toma Construction & Co. Limited

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis of 108674.pdf	521.27	 Download

Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)
(JVCA - View Details)

(Sub Contractor/Consultant - View Details)

Bill of Quantities: Part 04

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	FW	04.07.05	Sand Filling	Cum.	133.650	837.597	Eight Hundred and Thirty-Seven point Five Nine Seven	111944.839	One Lakh Eleven Thousand Nine Hundred and Forty-Four point Eight Three Nine
							Grand Total:	111944.839	One Lakh Eleven Thousand Nine Hundred and Forty-Four point Eight Three Nine

This Bill of Quantities: Part 04 is Electronically Signed by Mr. Md. Jamil on behalf of Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)
1	-	Analysis 108674.pdf	526.89

Signed
AAM
কাজী আব্দুল আল-মামুন
মোহাম্মাদ
স্বাক্ষর পরিচালক ও মহাপ্রকল্প পরিচালক
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

Copyright ©2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed
AAB
কাজী আব্দুল্লাহ আল-মামুন
প্রোগ্রামার
স্বাক্ষর পরিচালনা ও যোগাযোগ বিভাগ
স্বাক্ষর পরিচালনা ও স্টোফ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[View All Notifications](#)

Individual Report

[Print](#)
[Save As PDF](#)
[Go Back To Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshampur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshampur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Concord Pragatee Consortium Ltd.

Bill of Quantities: Part 05

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	SW	05.01.01	Single layer brick flat soling	Sqm.	1458.500	425.001	Four Hundred and Twenty-Five point Zero Zero One	619863.959	Six Lakh Nineteen Thousand Eight Hundred and Sixty-Three point Nine Five Nine
02	SW	05.01.02a	Concrete class-10(c.c)	Cum.	331.180	7200.001	Seven Thousand Two Hundred point Zero Zero One	2384496.331	Twenty-Three Lakh Eighty-Four Thousand Four Hundred and Ninety-Six point Three Three One
03	SW	05.05.01	New and extended brick work.	Cum.	988.040	7000.001	Seven Thousand point Zero Zero One	6916280.988	Sixty-Nine Lakh Sixteen Thousand Two Hundred and Eighty point Nine Eight Eight
04	SW	05.05.02	Brick drainage layer	Cum.	162.000	4305.001	Four Thousand Three Hundred and Five point Zero Zero One	697410.162	Six Lakh Ninety-Seven Thousand Four Hundred and Ten point One Six Two
							Grand Total:	10618051.440	One Crore Six Lakh Eighteen Thousand AND Fifty-One point Four Four

This Bill of Quantities: Part 05 is Electronically Signed by Mr. Mittunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

 PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)
 (JVCA - View Details)

Bill of Quantities: Part 05

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	SW	05.01.01	Single layer brick flat soling	Sqm.	1458.500	458.999	Four Hundred and Fifty-Eight point Nine Nine Nine	669450.042	Six Lakh Sixty-Nine Thousand Four Hundred and Fifty point Zero Four Two
02	SW	05.01.02a	Concrete class-10(c.c)	Cum.	331.180	7481.514	Seven Thousand Four Hundred and Eighty-One point Five One Four	2477727.807	Twenty-Four Lakh S Thousand Seven H Twenty-Seven point
03	SW	05.05.01	New and extended brick work.	Cum.	988.040	6876.331	Six Thousand Eight Hundred and Seventy-Six point Three Three One	6794090.081	Sixty-Seven Lakh Ni Thousand AND Nin Eight One
							Four Thousand Four Hundred		Seven Lakh Twenty

Signed

AAH


কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 সফটওয়্যার ও হার্ডওয়্যার বিভাগ
 সফটওয়্যার ও হার্ডওয়্যার
 বাংলাদেশ সরকার

04	SW	05.05.02	Brick drainage layer	Cum.	162.000	4499.999	and Ninety-Nine point Nine Nine	728999.838	Nine Hundred and Ninety-Nine point Eight Three Eight
Grand Total:								10670267.768	One Crore Six Lakh Seventy Thousand Two Hundred and Sixty-Seven point Seven Six Eight

This Bill of Quantities: Part 05 is Electronically Signed by Mr. S.M. Munir on behalf of PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)

RAB-RC (PVT) LIMITED-M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV) (JVCA - View Details)									
Bill of Quantities: Part 05									
Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	SW	05.01.01	Single layer brick flat soling	Sqm.	1458.500	417.161	Four Hundred and Seventeen point One Six One	608429.319	Six Lakh Eight Thousand Four Hundred and Twenty-Nine point Three One Nine
02	SW	05.01.02a	Concrete class-10(c.c)	Cum.	331.180	7108.041	Seven Thousand One Hundred and Eight point Zero Four One	2354041.018	Twenty-Three Lakh Fifty-Four Thousand AND Forty-One point Zero One Eight
03	SW	05.05.01	New and extended brick work.	Cum.	988.040	6427.661	Six Thousand Four Hundred and Twenty-Seven point Six Six One	6350786.174	Sixty-Three Lakh Fifty Thousand Seven Hundred and Eighty-Six point One Seven Four
04	SW	05.05.02	Brick drainage layer	Cum.	162.000	4198.471	Four Thousand One Hundred and Ninety-Eight point Four Seven One	680152.302	Six Lakh Eighty Thousand One Hundred and Fifty-Two point Three Zero Two
Grand Total:								9993408.813	Ninety-Nine Lakh Ninety-Three Thousand Four Hundred and Eight point Eight One Three

This Bill of Quantities: Part 05 is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MA.H. Construction Ltd. & M/S. Haque Enterprise (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis ID 108674.pdf	209.57	 Download

S.S. Engineering & Construction Ltd-Tantia Construction Limited JV (JVCA - View Details)									
Bill of Quantities: Part 05									
Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	SW	05.01.01	Single layer brick flat soling	Sqm.	1458.500	424.559	Four Hundred and Twenty-Four point Five Five Nine	619219.302	Six Lakh Nineteen Thousand Two Hundred and Nineteen point Three Zero Two
02	SW	05.01.02a	Concrete class-10(c.c)	Cum.	331.180	7072.441	Seven Thousand AND Seventy-Two point Four Four One	2342251.010	Twenty-Three Lakh Forty-Two Thousand Two Hundred and Fifty-One point Zero One
03	SW	05.05.01	New and extended brick work.	Cum.	988.040	6622.625	Six Thousand Six Hundred and Twenty-Two point Six Two Five	6543418.405	Sixty-Five Lakh Forty-Three Thousand Four Hundred and Eighteen point Four Zero Five
04	SW	05.05.02	Brick drainage layer	Cum.	162.000	4312.639	Four Thousand Three Hundred and Twelve point Six Three Nine	698647.518	Six Lakh Ninety-Eight Thousand Six Hundred and Forty-Seven point Five One Eight
Grand Total:								10203536.235	One Crore Two Lakh Three Thousand Five Hundred and Thirty-Six point Two Three Five

This Bill of Quantities: Part 05 is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV


Toma Construction & Co. Limited (Sub Contractor/Consultant - View Details)									
Bill of Quantities: Part 05									
Bill of Quantities									

Signed
A.A.H.

কাজী আব্দুল আল-মামুন
মোহাম্মদ
পদক পরিচয় ও মহাপ্রদত্ত বিভাগ
পদক পরিচয় ও পদক মহাপ্রদত্ত
পদক পরিচয় ও পদক মহাপ্রদত্ত

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	SW	05.01.01	Single layer brick flat soling	Sqm.	1458.500	515.033	Five Hundred and Fifteen point Zero Three Three	751175.631	Seven Lakh Fifty-One Thousand One Hundred and Seventy-Five point Six Three One
02	SW	05.01.02a	Concrete class-10(c.c)	Cum.	331.180	7510.163	Seven Thousand Five Hundred and Ten point One Six Three	2487215.782	Twenty-Four Lakh Eighty-Seven Thousand Two Hundred and Fifteen point Seven Eight Two
03	SW	05.05.01	New and extended brick work.	Cum.	988.040	8019.551	Eight Thousand AND Nineteen point Five Five One	7923637.170	Seventy-Nine Lakh Twenty-Three Thousand Six Hundred and Thirty-Seven point One Seven
04	SW	05.05.02	Brick drainage layer	Cum.	162.000	5469.272	Five Thousand Four Hundred and Sixty-Nine point Two Seven Two	886022.064	Eight Lakh Eighty-Six Thousand AND Twenty-Two point Zero Six Four
							Grand Total:	12048050.647	One Crore Twenty Lakh Forty-Eight Thousand AND Fifty point Six Four Seven

This Bill of Quantities: Part 05 is Electronically Signed by Mr. Md. Ataur Rahman Bhuiyan on behalf of Toma Construction & Co. Limited

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis of 108674.pdf	521.27	 Download


Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)
(JVCA - View Details)
(Sub Contractor/Consultant - View Details)

Bill of Quantities: Part 05

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	SW	05.01.01	Single layer brick flat soling	Sqm.	1458.500	515.033	Five Hundred and Fifteen point Zero Three Three	751175.631	Seven Lakh Fifty-One Thousand One Hundred and Seventy-Five point Six Three One
02	SW	05.01.02a	Concrete class-10(c.c)	Cum.	331.180	7510.163	Seven Thousand Five Hundred and Ten point One Six Three	2487215.782	Twenty-Four Lakh Eighty-Seven Thousand Two Hundred and Fifteen point Seven Eight Two
03	SW	05.05.01	New and extended brick work.	Cum.	988.040	8019.551	Eight Thousand AND Nineteen point Five Five One	7923637.170	Seventy-Nine Lakh Twenty-Three Thousand Six Hundred and Thirty-Seven point One Seven
04	SW	05.05.02	Brick drainage layer	Cum.	162.000	5469.272	Five Thousand Four Hundred and Sixty-Nine point Two Seven Two	886022.064	Eight Lakh Eighty-Six Thousand AND Twenty-Two point Zero Six Four
							Grand Total:	12048050.647	One Crore Twenty Lakh Forty-Eight Thousand AND Fifty point Six Four Seven

This Bill of Quantities: Part 05 is Electronically Signed by Mr. Md. Jamil on behalf of Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)


S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis 108674.pdf	526.89	 Download

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
 IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

ABOUT TRUST ONLINE

Signed

 কাজী আব্দুল আল-মামুন
 মোহাম্মাদ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সরকার

[View All Notifications](#)

Individual Report

[Print](#)
[Save As PDF](#)
[Go Back To Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Concord Pragatee Consortium Ltd.

Bill of Quantities: Part 06

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	IW	06.10.01	Traffic sign	Each	25.000	6697.001	Six Thousand Six Hundred and Ninety-Seven point Zero Zero One	167425.025	One Lakh Sixty-Seven Thousand Four Hundred and Twenty-Five point Zero Two Five
02	IW	06.10.02	Sign post	Each	25.000	3075.001	Three Thousand AND Seventy-Five point Zero Zero One	76875.025	Seventy-Six Thousand Eight Hundred and Seventy-Five point Zero Two Five
03	IW	06.15.01	Concrete Guide post(1.60m long .200 mm dia)	Each	180.000	1588.001	One Thousand Five Hundred and Eighty-Eight point Zero Zero One	285840.180	Two Lakh Eighty-Five Thousand Eight Hundred and Forty point One Eight
04	IW	06.16.01	Concrete Kilometer post.(as per drawing)	Each	10.000	10250.001	Ten Thousand Two Hundred and Fifty point Zero Zero One	102500.010	One Lakh Two Thousand Five Hundred point Zero One
05	IW	06.05.01	Road marking- Thermoplastic materials(indicate if screed or spray application.	Sqm.	2328.000	879.001	Eight Hundred and Seventy-Nine point Zero Zero One	2046314.328	Twenty Lakh Forty-Six Thousand Three Hundred and Fourteen point Three Two Eight
06	IW	PWD Item No. 15.4	Minimum 12 mm thick cement sand plaster in/c all.	Sqm.	1947.000	200.001	Two Hundred point Zero Zero One	389401.947	Three Lakh Eighty-Nine Thousand Four Hundred and One point Nine Four Seven
Grand Total:								3068356.515	Thirty Lakh Sixty-Eight Thousand Three Hundred and Fifty-Six point Five One Five

This Bill of Quantities: Part 06 is Electronically Signed by Mr. Mritunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

 PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)
 (JVCA - View Details)

Bill of Quantities: Part 06

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
----------	-------	--------------------	---------------------	------------------	----------	--------------------------	------------------------------	---------------------------------	-------------------------------

Signed

MD. Nazrul Islam

কাজী আব্দুল আল-মামুন
প্রোগ্রামার
সফটওয়্যার ও হার্ডওয়্যার বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

						(BDT)			
01	IW	06.10.01	Traffic sign	Each	25.000	6660.699	Six Thousand Six Hundred and Sixty point Six Nine Nine	166517.475	One Lakh Sixty-Six Thousand Five Hundred and Seventeen point Four Seven Five
02	IW	06.10.02	Sign post	Each	25.000	2855.172	Two Thousand Eight Hundred and Fifty-Five point One Seven Two	71379.300	Seventy-One Thousand Three Hundred and Seventy-Nine point Three
03	IW	06.15.01	Concrete Guide post(1.60m long .200 mm dia)	Each	180.000	1949.451	One Thousand Nine Hundred and Forty-Nine point Four Five One	350901.180	Three Lakh Fifty Thousand Nine Hundred and One point One Eight
04	IW	06.16.01	Concrete Kilometer post.(as per drawing)	Each	10.000	7678.925	Seven Thousand Six Hundred and Seventy-Eight point Nine Two Five	76789.250	Seventy-Six Thousand Seven Hundred and Eighty-Nine point Two Five
05	IW	06.05.01	Road marking- Thermoplastic materials(indicate if screed or spray application.	Sqm.	2328.000	909.044	Nine Hundred and Nine point Zero Four Four	2116254.432	Twenty-One Lakh Sixteen Thousand Two Hundred and Fifty-Four point Four Three Two
06	IW	PWD Item No. 15.4	Minimum 12 mm thick cement sand plaster in/c all.	Sqm.	1947.000	176.793	One Hundred and Seventy-Six point Seven Nine Three	344215.971	Three Lakh Forty-Four Thousand Two Hundred and Fifteen point Nine Seven One
							Grand Total:	3126057.608	Thirty-One Lakh Twenty-Six Thousand AND Fifty-Seven point Six Zero Eight

This Bill of Quantities: Part 06 is Electronically Signed by Mr. S.M. Munir on behalf of PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhruvo Construction Ltd. (JV)

RAB-RC (PVT) LIMITED-M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV)									
(JVCA - View Details)									
Bill of Quantities: Part 06									
Bill of Quantities									
Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	IW	06.10.01	Traffic sign	Each	25.000	6901.241	Six Thousand Nine Hundred and One point Two Four One	172531.025	One Lakh Seventy-Two Thousand Five Hundred and Thirty-One point Zero Two Five
02	IW	06.10.02	Sign post	Each	25.000	3072.621	Three Thousand AND Seventy-Two point Six Two One	76815.525	Seventy-Six Thousand Eight Hundred and Fifteen point Five Two Five
03	IW	06.15.01	Concrete Guide post(1.60m long .200 mm dia)	Each	180.000	1970.381	One Thousand Nine Hundred and Seventy point Three Eight One	354668.580	Three Lakh Fifty-Four Thousand Six Hundred and Sixty-Eight point Five Eight
04	IW	06.16.01	Concrete Kilometer post.(as per drawing)	Each	10.000	8656.001	Eight Thousand Six Hundred and Fifty-Six point Zero Zero One	86560.010	Eighty-Six Thousand Five Hundred and Sixty point Zero One
05	IW	06.05.01	Road marking- Thermoplastic materials(indicate if screed or spray application.	Sqm.	2328.000	1069.001	One Thousand AND Sixty-Nine point Zero Zero One	2488634.328	Twenty-Four Lakh Eighty-Eight Thousand Six Hundred and Thirty-Four point Three Two Eight
06	IW	PWD Item No. 15.4	Minimum 12 mm thick cement sand plaster in/c all.	Sqm.	1947.000	198.001	One Hundred and Ninety-Eight point Zero Zero One	385507.947	Three Lakh Eighty-Five Thousand Five Hundred and Seven point Nine Four Seven
							Grand Total:	3564717.415	Thirty-Five Lakh Sixty-Four Thousand Seven Hundred and Seventeen point Four One Five

This Bill of Quantities: Part 06 is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & M/S. Haque Enterprise (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)
1	-	Analysis ID 108674.pdf	209.57

S.S. Engineering & Construction Ltd-Tantia Construction Limited JV
(JVCA - View Details)

Signed
A.A.H.
কাজী আব্দুল আল-মামুন
যোগাযোগ
সহকারী পরিচালক ও মহাপ্রকল্প পরিচালক
পল্লী পরিচালনা ও পল্লী মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Bill of Quantities: Part 06

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	IW	06.10.01	Traffic sign	Each	25.000	7018.877	Seven Thousand AND Eighteen point Eight Seven Seven	175471.925	One Lakh Seventy-Five Thousand Four Hundred and Seventy-One point Nine Two Five
02	IW	06.10.02	Sign post	Each	25.000	3125.001	Three Thousand One Hundred and Twenty-Five point Zero Zero One	78125.025	Seventy-Eight Thousand One Hundred and Twenty-Five point Zero Two Five
03	IW	06.15.01	Concrete Guide post(1.60m long .200 mm dia)	Each	180.000	2031.779	Two Thousand AND Thirty-One point Seven Seven Nine	365720.220	Three Lakh Sixty-Five Thousand Seven Hundred and Twenty point Two Two
04	IW	06.16.01	Concrete Kilometer post.(as per drawing)	Each	10.000	7677.497	Seven Thousand Six Hundred and Seventy-Seven point Four Nine Seven	76774.970	Seventy-Six Thousand Seven Hundred and Seventy-Four point Nine Seven
05	IW	06.05.01	Road marking- Thermoplastic materials(indicate if screed or spray application.	Sqm.	2328.000	1069.308	One Thousand AND Sixty-Nine point Three Zero Eight	2489349.024	Twenty-Four Lakh Eighty-Nine Thousand Three Hundred and Forty-Nine point Zero Two Four
06	IW	PWD Item No. 15.4	Minimum 12 mm thick cement sand plaster in/c all.	Sqm.	1947.000	231.275	Two Hundred and Thirty-One point Two Seven Five	450292.425	Four Lakh Fifty Thousand Two Hundred and Ninety-Two point Four Two Five
							Grand Total:	3635733.589	Thirty-Six Lakh Thirty-Five Thousand Seven Hundred and Thirty-Three point Five Eight Nine

This Bill of Quantities: Part 06 is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV

Toma Construction & Co. Limited
(Sub Contractor/Consultant - View Details)


Bill of Quantities: Part 06

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	IW	06.10.01	Traffic sign	Each	25.000	6901.237	Six Thousand Nine Hundred and One point Two Three Seven	172530.925	One Lakh Seventy-Two Thousand Five Hundred and Thirty point Nine Two Five
02	IW	06.10.02	Sign post	Each	25.000	3072.625	Three Thousand AND Seventy-Two point Six Two Five	76815.625	Seventy-Six Thousand Eight Hundred and Fifteen point Six Two Five
03	IW	06.15.01	Concrete Guide post(1.60m long .200 mm dia)	Each	180.000	1390.301	One Thousand Three Hundred and Ninety point Three Zero One	250254.180	Two Lakh Fifty Thousand Two Hundred and Fifty-Four point One Eight
04	IW	06.16.01	Concrete Kilometer post.(as per drawing)	Each	10.000	7271.666	Seven Thousand Two Hundred and Seventy-One point Six Six Six	72716.660	Seventy-Two Thousand Seven Hundred and Sixteen point Six Six
05	IW	06.05.01	Road marking- Thermoplastic materials(indicate if screed or spray application.	Sqm.	2328.000	642.091	Six Hundred and Forty-Two point Zero Nine One	1494787.848	Fourteen Lakh Ninety-Four Thousand Seven Hundred and Eighty-Seven point Eight Four Eight
06	IW	PWD Item No. 15.4	Minimum 12 mm thick cement sand plaster in/c all.	Sqm.	1947.000	221.229	Two Hundred and Twenty-One point Two Two Nine	430732.863	Four Lakh Thirty Thousand Seven Hundred and Thii Six Three
							Grand Total:	2497838.101	Twenty-Seven T Hundred point Or

Signed
AAS
কাজী আব্দুল আল-মামুন
মোহাম্মদ
পতন পরিদর্শন ও মহাপ্রকৃত বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

This Bill of Quantities: Part 06 is Electronically Signed by Mr. Md. Ataur Rahman Bhuiyan on behalf of Toma Construction & Co. Limited

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis of 108674.pdf	521.27	 Download


Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)
(JVCA - View Details)
(Sub Contractor/Consultant - View Details)

Bill of Quantities: Part 06

Bill of Quantities

Item no.	Group	Item Code (if any)	Description of Item	Measurement Unit	Quantity	Unit Price In figures (BDT)	Unit Price In Words (BDT)	Total Price In Figures (BDT)	Total Price In Words (BDT)
01	IW	06.10.01	Traffic sign	Each	25.000	6901.237	Six Thousand Nine Hundred and One point Two Three Seven	172530.925	One Lakh Seventy-Two Thousand Five Hundred and Thirty point Nine Two Five
02	IW	06.10.02	Sign post	Each	25.000	3072.625	Three Thousand AND Seventy-Two point Six Two Five	76815.625	Seventy-Six Thousand Eight Hundred and Fifteen point Six Two Five
03	IW	06.15.01	Concrete Guide post(1.60m long .200 mm dia)	Each	180.000	1390.301	One Thousand Three Hundred and Ninety point Three Zero One	250254.180	Two Lakh Fifty Thousand Two Hundred and Fifty-Four point One Eight
04	IW	06.16.01	Concrete Kilometer post.(as per drawing)	Each	10.000	7271.666	Seven Thousand Two Hundred and Seventy-One point Six Six Six	72716.660	Seventy-Two Thousand Eight Hundred and Sixteen point Six Six
05	IW	06.05.01	Road marking- Thermoplastic materials(indicate if screed or spray application.	Sqm.	2328.000	642.091	Six Hundred and Forty-Two point Zero Nine One	1494787.848	Fourteen Lakh Ninety-Four Thousand Seven Hundred and Eighty-Seven point Eight Four Eight
06	IW	PWD Item No. 15.4	Minimum 12 mm thick cement sand plaster in/c all.	Sqm.	1947.000	221.229	Two Hundred and Twenty-One point Two Two Nine	430732.863	Four Lakh Thirty Thousand Seven Hundred and Thirty-Two point Eight Six Three
							Grand Total:	2497838.101	Twenty-Four Lakh Ninety-Seven Thousand Eight Hundred and Thirty-Eight point One Zero One

This Bill of Quantities: Part 06 is Electronically Signed by Mr. Md. Jamil on behalf of Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)


S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Analysis 108674.pdf	526.89	 Download

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

ABOUT TRUST ONLINE

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
 IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed

 কাজী আব্দুল আল-মামুন
 মোহাম্মাদ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[View All Notifications](#)

Individual Report

[Go back to Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID :	108674	Invitation Reference No. :	ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time :	24-Aug-2017 12:00	Opening Date and Time :	24-Aug-2017 12:00
Procuring Entity :	Comilla Zone		
Brief :	Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R-140) under Comilla road Division during the year 2016-2017.		

[View Notice](#)[Save As PDF](#)[Print](#)

Signed
AAM

কাজী আব্দুল্লাহ আল-মামুন
প্রোগ্রামার
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[View All Notifications](#)

Comparative Report

[Go back to Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)
[Save As PDF](#) [Print](#)

Form Name	Toma Construction & Co. Limited Amount in (BDT)	Concord Pragatee Consortium Ltd. Amount in (BDT)	RAB-RC (PVT) LIMITED- M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV) Amount in (BDT)	S.S. Engineering & Construction Ltd-Tantia Construction Limited JV Amount in (BDT)	Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV) Amount in (BDT)	PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV) Amount in (BDT)
Bill of Quantities: Part 01	505361.802	434365.105	592079.211	570933.088	505361.802	459922.791
Schedule of Day works	0.001	0.001	0.001	0.001	0.001	0.001
Unconditional Discount Form	0.000	0.000	0.000	0.000	0.000	0
Bill of Quantities: Part: 02	28371834.983	25302642.871	27398635.801	29694457.059	28371834.983	35510355.251
Bill of Quantities: Part-03	314445206.457	318305971.764	316319946.718	313768702.967	314445206.457	308071896.784
Bill of Quantities: Part 04	111944.839	128304.134	111410.774	106873.891	111944.839	141736.627
Bill of Quantities: Part 05	12048050.647	10618051.440	9993408.813	10203536.235	12048050.647	10670267.768
Bill of Quantities: Part 06	2497838.101	3068356.515	3564717.415	3635733.589	2497838.101	3126057.608
Grand Total	357980236.830	357857691.830	357980198.733	357980236.830	357980236.830	357980236.830

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29x, 52.x

ABOUT TRUST ONLINE

Copyright ©2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.

IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed

AAH

কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 নতুন পরিষদ ও মহাপ্রকল্প বিভাগ
 নতুন পরিষদ ও দেশ মহাপ্রকল্প
 বাংলাদেশ সরকার

Individual Report

[Print](#)
[Save As PDF](#)
[Go Back To Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674
Closing Date and Time : 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Concord Pragatee Consortium Ltd.

Tenderer Information Form (e-PW3-2) - Part - 2
 Qualification Information of the Tenderer [ITT Clause 31]


Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up

4.1 Qualification Information of the Tenderer

Description	Tenderer's Response
1. Name of the Tenderer / JVCA Partner:	Concord Pragatee Consortium Ltd.
2. Registered e-mail ID of the Tenderer / JVCA Partner:	cpcl@dhaka.net
4.1 General Experience in Construction Works of Tenderer: [State years of experience]	35 years

4.2 Specific Experience in Construction Works of Tenderer






















Contract No.	Name of Contract	Role in Contract	Award date	Completion date	Total Contract Value	Procuring Entity's Name Address Tel / Fax e-mail	Brief description with justifications of the similarity compared to the PE's requirements
EBBIP/Chittagong/CP - 02	Eastern Bangladesh Bridge Improvement Project, Construction or Replacement of Bridges at Twenty (20) Locations in Chittagong Zone.	Prime Contractor	12.05.2013	27.06.2015	2579265642.560	Project Director, Eastern Bangladesh Bridge Improvement Project, Shetu Bhaban (Level-5), New Airport Road, Banani, Dhaka - 1212. Phone: 02-9893769; Fax: +8802-9889295; Email: pdebbip@rhd.gov.bd	The Project included Construction of 20 (twenty) Nos. Bridges and 7.094 km Two Lane approach Road done by MONICO-CPC Joint Venture. Road Construction Done by Monico-CPC Joint Venture = 58.65 Crore Aggregate Base Type - I = 12,956.98 Cum Cum Aggregate Base Type - II

Signed

 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 সড়ক পরিবহন ও যান্ত্রিক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

4.3 Average annual construction turnover [ITT Sub Clause 15.1(a)]	
Financial Year	Amount (Taka or Equivalent Taka)
(June-December) 2012	608726894.510
2013	926320699.910
2014	730124553.560
2015	427615133.840
2016	1208421429.770
(June-December) 2017	344372800.740
Total Last Five (05) Years =	4245581512.330
Average annual Construction Turnover Last Five (05) Years =	849116302.470

This Tenderer Information Form (e-PW3-2) - Part - 2

Qualification Information of the Tenderer [ITT Clause 31] is Electronically Signed by Mr. Mittunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	General Experience Certificates (ITT 15.1(a))	General Experience Certificates-108674.pdf	2499.54	 Download
2	Specific Experience Certificates (ITT 15.1(b))	Specific Experience Certificate-108674.rar	2617.22	 Download
3	Valid Trade License (ITT 25.1.(f))	Valid Trade Licence-108674.pdf	808.36	 Download
4	TIN Certificate (ITT 25.1(g))	TIN Certificate-108674.PDF	141.61	 Download
5	VAT Certificate (ITT 25.1(g))	VAT Certificate-108674.PDF	243.31	 Download
6	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Average Annual Turnover Summary Sheet-108674.pdf	118.10	 Download
7	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Joint Venture Agreement For Payment Certificate-01-108674.pdf	2462.04	 Download
8	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Joint Venture Agreement For Payment Certificate-02-108674.pdf	1387.52	 Download
9	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-2012-108674.pdf	1556.01	 Download
10	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-2013-108674.pdf	1368.67	 Download
11	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-2014-108674.pdf	1224.51	 Download
12	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-2015-108674.pdf	829.63	 Download
13	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-2016-108674.rar	2646.59	 Download
14	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-2017-108674.pdf	999.43	 Download
15	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate (Euro Rate)-108674.pdf	1017.62	 Download
16	-	Experience Certificate Stay Order (High Court)-108674.pdf	352.66	 Download
17	-	Tender Capacity (ID-108674).pdf	274.61	 Download
18	-	Ownership Documents of Equipment-01-108674.pdf	2774.64	 Download
19	-	Ownership Documents of Equipment-02-108674.pdf	2676.83	 Download
20	Financial Capacity Certificates (ITT 16)	Financial Capacity Certificate-108674.PDF	65.98	 Download
21	-	Rate Analysis - 108674.pdf	300.65	 Download

PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)
(JVCA - View Details)

Tenderer Information Form (e-PW3-2) - Part - 2
Qualification Information of the Tenderer [ITT Clause 31]

Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up

4.1 Qualification Information of the Tenderer




















Description	Tenderer's Response
1. Name of the Tenderer / JVCA Partner:	PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo (JV)

Signed
AAS
কাজী আব্দুল আল-মামুন
মোহাম্মাদ
পত্নী পরিচালক ও মহাপ্রকৃত বিভাগ
স্বাক্ষর পরিচালক ও মোহাম্মাদ
পরিচালকগণের বাংলাদেশ সরকার

This Tenderer Information Form (e-PW3-2) - Part - 2
Qualification Information of the Tenderer [ITT Clause 31] is Electronically Signed by Mr. S.M Munir on behalf of PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)

Signed
A.A. Khan
কাজী আব্দুল আল-মামুন
সহকারী পরিচালক ও সিনিয়র অফিসার
স্বাক্ষর

	(ITT 31.1(c))			 Download
9	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Calculating Turnover-2011-2012 (Part-1).pdf	2556.20	 Download
10	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Calculating Turnover-2011-2012 (Part-2).pdf	2340.35	 Download
11	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Calculating Turnover-2012-2013 (Part-1).pdf	1496.83	 Download
12	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Calculating Turnover-2012-2013 (Part-2).pdf	2336.46	 Download
13	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Calculating Turnover-2013-2014 (Part-1).pdf	1097.65	 Download
14	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Calculating Turnover-2013-2014 (Part-2).pdf	2196.09	 Download
15	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Calculating Turnover-2014-2015 (Part-1).pdf	1723.91	 Download
16	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Calculating Turnover-2014-2015 (Part-2).pdf	1990.64	 Download
17	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Calculating Turnover-2015-2016.pdf	885.10	 Download
18	-	Autharization Letter for Admin (PMPL).pdf	529.97	 Download
19	-	CPTU ORDER FOR Expience.pdf	157.70	 Download
20	-	Vendor Agreement PMPL-01.pdf	1276.08	 Download
21	-	Vendor Agg Power PMPL-02.pdf	891.36	 Download
22	-	Incorporation Certificet-1 PMPL.pdf	1731.07	 Download
23	-	Incorporation Certificet-2 PMPL.pdf	2457.04	 Download
24	-	Incorporation Certificet-3 PMPL.pdf	1520.28	 Download
25	-	NOAFor Project In Hand (PMPL).pdf	471.17	 Download
26	-	NID PMPL.pdf	53.92	 Download
27	General Experience Certificates (ITT 15.1(a))	Oyster_General Exp-(10 year)-1.pdf	690.17	 Download
28	General Experience Certificates (ITT 15.1(a))	Oyster_General Exp-(10 year)-2.pdf	2345.61	 Download
29	Specific Experience Certificates (ITT 15.1(b))	(19.16) Sebarhat.pdf	236.09	 Download
30	Financial Capacity Certificates (ITT 16)	Oyster_Liquid Assets-108674.jpg	1503.05	 Download
31	Valid Trade License (ITT 25.1.(f))	Trade Licence (Renewal 2017-2018).pdf	584.46	 Download
32	TIN Certificate (ITT 25.1(g))	Oyster_TIN Certificate (Update).pdf	98.92	 Download
33	VAT Certificate (ITT 25.1(g))	Oyster_VAT Certificate.pdf	1888.25	 Download
34	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Oyster_Calculating Turnover.pdf	1048.11	 Download
35	-	Tender Capacity_Oyster.pdf	111.45	 Download
36	General Experience Certificates (ITT 15.1(a))	General Exp_DCL.pdf	2613.01	 Download
37	Specific Experience Certificates (ITT 15.1(b))	Similar work_DCL.pdf	540.25	 Download
38	Financial Capacity Certificates (ITT 16)	DCL-Liquid Assets-108674.jpg	552.01	 Download
39	Valid Trade License (ITT 25.1.(f))	Trade License-2017-2018.jpg	1943.76	 Download
40	TIN Certificate (ITT 25.1(g))	Tin Licence Dhrubo-2016-17.jpg	343.82	 Download
41	VAT Certificate (ITT 25.1(g))	Vat Certificate.pdf	283.45	 Download
42	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Trunover calculation Sheet.jpg	587.16	Download
43	Average Annual Construction Turnover Certificate (ITT 31.1(c))	DCL-Payment Cert.-2012-13.pdf	2412.56	 <p>Signed A.A. Khan কাজী আব্দুল আল-মামুন প্রোগ্রামার পল্লী পরিদপন ও মহাপ্রকৃতি বিভাগ পল্লী পরিদপন ও পোহ মহাপ্রদায় পল্লী পরিদপন ও পোহ মহাপ্রদায়</p>
44	Average Annual Construction Turnover Certificate (ITT 31.1(c))	DCL-Payment Cert.-2013-14.pdf	1373.83	
45	Average Annual Construction Turnover Certificate (ITT 31.1(c))	DCL-Payment Cert.-2014-15.pdf	2212.66	

46	Average Annual Construction Turnover Certificate (ITT 31.1(c))	DCL-Payment Cert.-2015-16.pdf	1900.34	 Download
47	Average Annual Construction Turnover Certificate (ITT 31.1(c))	DCL-Payment Cert.-2016-17.pdf	949.25	 Download
48	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed (IFT)-04-2014-15.pdf	845.96	 Download
49	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed 21-SE-PRC-pab-2010-11-WD-01.pdf	2055.33	 Download
50	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed -02-PRC-Pab-2012-13.pdf	1695.71	 Download
51	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed-02-PRC-2008-09.pdf	618.30	 Download
52	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed-22-PRC-pab-2010-11-WD-02.pdf	698.11	 Download
53	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed-12-SE-PRC-pab-2010-11.pdf	788.01	 Download
54	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed-24-PRC-PAB2011-11WD-12.pdf	803.02	 Download
55	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed-30-2007-08-EE-PRD.pdf	593.64	 Download
56	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed-24-PRCPab2010-11-WD-08.pdf	755.68	 Download
57	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed-Pabna-F-7.pdf	679.58	 Download
58	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed-PMP(B-C)-2011-12,04.pdf	467.01	 Download
59	Average Annual Construction Turnover Certificate (ITT 31.1(c))	J.V Deed-PMP(B-C)-2011-12,05.pdf	548.81	 Download
60	Average Annual Construction Turnover Certificate (ITT 31.1(c))	JV DEED No-13.pdf	283.72	 Download
61	-	On-going Work_DCL.pdf	320.90	 Download
62	-	DCL_Certificate In Corporation.pdf	592.90	 Download
63	-	National Id SC.jpg	559.04	 Download
64	-	Rate Analysis - 108674.pdf	254.46	 Download

RAB-RC (PVT) LIMITED-M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV)
(JVCA - View Details)

Tenderer Information Form (e-PW3-2) - Part - 2
Qualification Information of the Tenderer [ITT Clause 31]

Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up

4.1 Qualification Information of the Tenderer

Description	Tenderer's Response
1. Name of the Tenderer / JVCA Partner:	RAB-RC(PVT) LIMITED-MAH. Construction Ltd & M/S. Haque Enterprise (JV)
2. Registered e-mail ID of the Tenderer / JVCA Partner:	rabrcmahclmhejv@gmail.com
4.1 General Experience in Construction Works of Tenderer: [State years of experience]	30 years

4.2 Specific Experience in Construction Works of Tenderer


Contract No.	Name of Contract	Role in Contract	Award date	Completion date	Total Contract Value	Procuring Entity's Name Address Tel / Fax e-mail	Brief description with justifications of the similarity compared to the PE's requirements
623/2014	Construction of Purbachal Link Road (Rest work from Kanchan Bridge to Balu Bridge (Chainage 0+000 km to 06+380km) Package 301, Lot 301.	Prime Contractor	25/01/2015	24/07/2016	1400000000.000	Project Director, Purbachal New Town Project, RAJUK Bhaban, Dhaka.	Earth work, Sub-base, Prime Coat (Plant Placed), Base Course  কাজী আব্দুল আল-হাযেদ মোহাম্মাদ পাক পবিত্র ও মহাপুত্রিক বিভাগ পাক পবিত্র ও পাক মহাপুত্রিক পাক পবিত্র ও পাক মহাপুত্রিক

ADP/ACE/Comilla/LBJAJ/2015-2016	Earthwork, Widening, Strengthening by Aggregate Base Type-II, Surfacing by DBS Wearing Course, Construction of Brick Masonary Retaining Wall, Road Side Saucer & U Type Drain at 1st km to 22nd km (p) (Ch. 0+000 to 21+700) of Lalmai- Barura-Jalam-Adda- Jagotpur Road (Road No. Z-1401) under Comilla Road Division during the year 2015-2016.	Prime Contractor	01-03-2016	28-02-2017	242110467.850	Additional Chief Engineer RHD, Sarak Bhaban, Comilla.	Earthwork, Widening, Strengthening by Aggregate Base Type-II, Surfacing by DBS Wearing Course, Construction of Brick Masonary Retaining Wall, Road Side Saucer & U Type Drain
ADP/ACE/Comilla/CMH Road/2014-2015/14	Strengthening, Widening, Surfacing, Earth Work & Protective Work at 11th (P) Km. to 17th Km. (Ch. 10+700 to 17+000) of Companigonj - Muradnagar - Homna Road (Z-1205) of Extension of Gouripur - Homna Road up to Comilla - Sylhet Highway under Road Division, Comilla during the year 2014-2015.	Prime Contractor	05/10/2015	12/03/2017	113755034.850	Executive Engineer, Road Division, Comilla.	Strengthening, Widening, Surfacing, Earth Work & Protective Work.
DZle-GP)-09/PMP/(Road)/2014-2015	Periodic Maintenance (PMP) of Itakhola-Motkhola-Katiadi Road (R-211) (CH. 16+000m to 32+700m) and remaining portion of Tongi-Kaligonj-Ghorashal-Panchdona Road (R-301) (Ch. 24+360m to 25+762m) with DBS wearing course under Narsingdi Road Division.	Prime Contractor	16/04/2015	15/12/2015	141262755.730	Executive Engineer, Road Division, Narsingdi.	DBS wearing course, Prime Coat (Plant Placed), Base Course Type
4.3 Average annual construction turnover [ITT Sub Clause 15.1(a)]							
Financial Year		Amount (Taka or Equivalent Taka)					
2011-2012		1058515000.000					
2012-2013		931804000.000					
2013-2014		852173000.000					
2014-2015		1581249000.000					
2015-2016		1887345000.000					


This Tenderer Information Form (e-PW3-2) - Part - 2

Qualification Information of the Tenderer [ITT Clause 31] is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & MS. Haque Enterprise (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	General Experience Certificates (ITT 15.1(a))	Work Completion 2015-16 RAB-RC.pdf	2026.68	 Download
2	General Experience Certificates (ITT 15.1(a))	Work Completion 2014-15 RAB-RC.pdf	889.73	 Download
3	General Experience Certificates (ITT 15.1(a))	Work Completion 2012-13 RAB-RC.pdf	656.24	 Download
4	General Experience Certificates (ITT 15.1(a))	Work Completion 2013-14 RAB-RC.pdf	1712.29	 Download
5	General Experience Certificates (ITT 15.1(a))	RAB-RC General Exp= P-3.pdf	1938.92	 Download
6	General Experience Certificates (ITT 15.1(a))	Work Completion 2011-12 RAB-RC.pdf	2704.88	 Download
7	General Experience Certificates (ITT 15.1(a))	RAB-RC General Exp= P-2.pdf	2698.44	 Download
8	General Experience Certificates (ITT 15.1(a))	RAB-RC General Exp= P-1.pdf	2801.74	 Download
9	General Experience Certificates (ITT 15.1(a))	MAHCL- Work Certificate 2015-2016 Part-03.zip	2079.19	 Download
10	General Experience Certificates (ITT 15.1(a))	MAHCL- Work Certificate 2015-2016 Part-02.zip	1923.22	 Download
11	General Experience Certificates (ITT 15.1(a))	MAHCL- Work Certificate 2015-2016 Part-01.zip	1324.95	 Download
12	General Experience Certificates (ITT 15.1(a))	MAHCL- Work Certificate 2014-2015.zip	1222.47	 Download
13	General Experience Certificates (ITT 15.1(a))	MAHCL- Work Certificate 2013-2014.zip	1757.12	 Download
14	General Experience Certificates (ITT 15.1(a))	MAHCL- Work Certificate 2012-2013.zip	2401.38	 Download
15	General Experience Certificates (ITT 15.1(a))	MAHCL- Work Certificate 2011-2012.zip	1497.65	 Download
16	General Experience Certificates (ITT 15.1(a))	MAHCL- Major Work New.zip	2144.05	 Download
17	General Experience Certificates (ITT 15.1(a))	Exprence Certificate-Civil and Elec-new.rar	2582.89	 Download
18	General Experience Certificates (ITT 15.1(a))	Exprence Certificate-RHD.rar	2730.53	 Download

Signed

 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 নতুন প্রতিষ্ঠান ও মহাসড়ক বিভাগ
 নতুন প্রতিষ্ঠান ও সোহা মহাসড়ক
 বাংলাদেশ সরকার

19	General Experience Certificates (ITT 15.1(a))	Exprence Certificate-RHD-01.rar	1143.95	 Download
20	Specific Experience Certificates (ITT 15.1(b))	MAHCL-Spacifik Exprence-Narsindi.rar	530.49	 Download
21	Specific Experience Certificates (ITT 15.1(b))	Similar Work 154 Crore RAB-RC.pdf	2453.34	 Download
22	Specific Experience Certificates (ITT 15.1(b))	Specific Exprence-RHD Comilla-2421.44 lac.rar	442.45	 Download
23	Specific Experience Certificates (ITT 15.1(b))	HE-Spec. Exper.cer-Homna.pdf	951.47	 Download
24	Financial Capacity Certificates (ITT 16)	HE-Bank Solvency Certificate-108674.doc	78.42	 Download
25	Valid Trade License (ITT 25.1.(f))	Trade License 2017-18 RAB RC(1).pdf	901.06	 Download
26	Valid Trade License (ITT 25.1.(f))	MAHCL-Trade Licence-2017-18.pdf	148.89	 Download
27	Valid Trade License (ITT 25.1.(f))	HE-Trade Licence-2017-18.jpg	2359.94	 Download
28	TIN Certificate (ITT 25.1(g))	TIN 2016-17 RAB-RC.jpg	699.34	 Download
29	TIN Certificate (ITT 25.1(g))	MAHCL-New TIN-16-17.zip	1378.17	 Download
30	TIN Certificate (ITT 25.1(g))	ITax Certificate-2016-17.pdf	399.60	 Download
31	VAT Certificate (ITT 25.1(g))	RABRC- VAT New.jpg	222.78	 Download
32	VAT Certificate (ITT 25.1(g))	MAHCL-New VAT.zip	911.97	 Download
33	VAT Certificate (ITT 25.1(g))	HE-VAT Certificate New.jpg	699.82	 Download
34	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL— General Annual Turnover 2012-2016. NEW.zip	369.42	 Download
35	Average Annual Construction Turnover Certificate (ITT 31.1(c))	HE-Average Anual Turn Over 2012-16.jpg	385.09	 Download
36	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2015-16(6) RAB-RC.zip	2234.52	 Download
37	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2015-16(5) RAB-RC.zip	1802.77	 Download
38	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2015-16(4) RAB-RC.zip	2324.36	 Download
39	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2015-16(2) RAB-RC.zip	2131.74	 Download
40	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2015-16(3) RAB-RC.zip	2510.09	 Download
41	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2015-16(1) RAB-RC.zip	1775.69	 Download
42	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2014-15(1) RAB-RC.zip	1061.91	 Download
43	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2014-15(2) RAB-RC.zip	591.05	 Download
44	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2013-14 RAB-RC.zip	2316.34	 Download
45	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2012-13(2) RAB-RC.zip	770.47	 Download
46	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2012-13(1) RAB-RC.zip	965.77	 Download
47	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2011-12(2) RAB-RC.zip	1638.78	 Download
48	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2011-12(3) RAB-RC.zip	1572.84	 Download
49	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate 2011-12(1) RAB-RC.zip	1144.81	 Download
50	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL- Payment Certificate 2011-12 New....zip	1170.99	 Download
51	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL- Payment Certificate 2012-2013 New....zip	1360.50	 Download
52	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL- Payment Certificate 2013-14 New....zip	2191.18	 Download
53	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL- Payment Certificate 2014-2015 New....zip	1726.30	 Download
54	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL- Payment Certificate 2015-2016 New....zip	1651.72	 Download
55	Average Annual Construction Turnover Certificate	HE-Payment Certificate-2011-12.rar	1085.61	 Download

Signed

 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 নতুন পরিচালন ও মহাসড়ক বিভাগ
 নতুন পরিচালন ও সেতু মহাপ্রকল্প
 বাংলাদেশ সরকার

	(ITT 31.1(c))			 Download
56	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-HE-2014-15-2.rar	2415.98	 Download
57	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-HE-2015-16-1.rar	2644.62	 Download
58	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-HE-2015-16-2.rar	2467.07	 Download
59	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-HE-2015-16-3.rar	2260.73	 Download
60	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-HE-2012-13.rar	1271.91	 Download
61	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-HE-2013-14-1.rar	1466.28	 Download
62	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-HE-2013-14-2.rar	2603.84	 Download
63	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate-HE-2014-15-1.rar	1457.92	 Download
64	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report 2011-12 RAB-RC.PDF	791.53	 Download
65	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report 2012-13 RAB-RC.PDF	674.55	 Download
66	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report 2013-14 RAB-RC.PDF	366.43	 Download
67	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report 2014-15 RAB-RC.pdf	2336.09	 Download
68	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report 2015-16 RAB-RC.PDF	911.03	 Download
69	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL- New Audit Report 2012.zip	1045.16	 Download
70	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL- New Audit Report 2013.zip	1525.15	 Download
71	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL- New Audit Report 2014.zip	925.78	 Download
72	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL New- Audit Report 2015.zip	1902.27	 Download
73	Average Annual Construction Turnover Certificate (ITT 31.1(c))	MAHCL- New Audit Report 2016.zip	2140.27	 Download
74	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report-HE- 2011-2012.rar	653.27	 Download
75	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report-HE- 2012-2013.rar	836.53	 Download
76	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report-HE- 2013-2014.rar	762.31	 Download
77	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report-HE-2014-2015.rar	837.13	 Download
78	Average Annual Construction Turnover Certificate (ITT 31.1(c))	HE-Audit Report-2015-2016.pdf	440.21	 Download
79	-	RABRC- Asphalt Plant Agreement New.pdf	1609.75	 Download
80	-	RAB RC Equipment.PDF	1274.26	 Download
81	-	MAHCL--List of Equipment Page-1 (5 files merged).pdf	1365.00	 Download
82	-	MAHCL-New-01 List of Machinery.zip	1758.57	 Download
83	-	MAHCL-LC Document Asphalt Plant.zip	2084.40	 Download
84	-	HE-List of Equipment.pdf	659.56	 Download
85	-	RAB RC Staff.pdf	1576.62	 Download
86	-	MAHCL- Organization Chart Page-1.jpg	510.96	 Download
87	-	MAHCL- Organization Chart Page-2.jpg	549.09	 Download
88	-	MAHCL- Bio-Data Doc- 03.zip	2302.58	 কাজী আব্দুল আল-মামুন প্রোগ্রামার নতুন পরিচয় ও মর্যাদাক্রম বিভাগ নতুন পরিচয় ও সোহ মন্ত্রণালয় গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
89	-	MAHCL- Bio-Data Doc- 02.zip	2252.84	
90	-	MAHCL- Bio-Data Doc- 01.zip	2305.66	
91	-	HE-List of Key Personal-1.pdf	1552.73	

92	-	HE-List of Key Personal-2.pdf	1588.23	 Download
93	-	HE-List of Key Personal-3.pdf	1596.75	 Download
94	-	HE-List of Key Personal-4.pdf	1426.05	 Download
95	-	HE-List of Key Personal-5.pdf	511.33	 Download
96	-	MAHCL- List of On-going Works (Tender Capacity).pdf	60.54	 Download
97	-	HE-M. Tender Capacity.rar	1533.64	 Download
98	-	MAHCL- Declaration Work-2.jpg	1421.88	 Download
99	-	MAHCL- Declaration Work-01.jpg	1426.30	 Download
100	-	Declaration-HE.jpg	547.04	 Download
101	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Annual Turnover-108674 .pdf	269.76	 Download
102	-	Minimum Tender Capacity-108674.pdf	217.15	 Download
103	-	Tender Capacity - RAB-RC.pdf	386.00	 Download
104	Average Annual Construction Turnover Certificate (ITT 31.1(c))	RAB RC Annual Turnover 5 Years.jpg	152.22	 Download
105	-	MAH 10 Years Experience Certificate-1 (3 files merged).pdf	873.65	 Download
106	Financial Capacity Certificates (ITT 16)	MAH ID-108674.pdf	1432.08	 Download
107	Financial Capacity Certificates (ITT 16)	Credit Line ID-108674 RABRC.pdf	341.49	 Download

S.S. Engineering & Construction Ltd-Tantia Construction Limited JV
(JVCA - View Details)

Tenderer Information Form (e-PW3-2) - Part - 2
Qualification Information of the Tenderer [ITT Clause 31]

Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up

4.1 Qualification Information of the Tenderer

Description	Tenderer's Response
1. Name of the Tenderer / JVCA Partner:	S.S. Engineering & Construction Ltd-Tantia Construction Limited JV
2. Registered e-mail ID of the Tenderer / JVCA Partner:	ssectantiajv@gmail.com
4.1 General Experience in Construction Works of Tenderer: [State years of experience]	ssect-29, Tantia-50

4.2 Specific Experience in Construction Works of Tenderer

Contract No.	Name of Contract	Role in Contract	Award date	Completion date	Total Contract Value	Procuring Entity's Name Address Tel / Fax e-mail	Brief description with justifications of the similarity compared to the PE's requirements
Memo No.-451	Earth work of road emb. con. of new pav. re-con of exi. dam.pav (5.5), sur (DBS w.c) con of hard Sh. pro w (RCC Pala) inters. dev, sign sig & Km po road mar, at 9th (p) to 12th (p) Km of Biri-Bijoy. L.P & 1st to 6th (p) km to Tri. Ma.Li Road NRD	Prime Contractor	12-11-2015	26-02-2017	216904662.510	Executive Engineer, Netrokona RHD Division, Netrokona	This work and proposed work both are road construction work, methodology & Item of work are almost same.
No-MPWD-57/PIU/10/69	Construction & upgrade of Mizoram state road (world Bank) Project Phase-II for a total length of 122 KM	Prime Contractor	01-10-2007	01-12-2013	2294600000.000	Executive Engineer (proc), PIU, chief engineer PWD Highwa Office, Mizoram Aizawl	This work and proposed work both are road construction

4.3 Average annual construction turnover [ITT Sub Clause 15.1(a)]










Signed
AAS


কাজী আব্দুল আল-মামুন
প্রোগ্রামার
স্বাক্ষর পরিচালন ও মহাপ্রকল্প বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Financial Year	Amount (Taka or Equivalent Taka)
S.S. Engineering & Construction Ltd-2016-2017	277846000.000
S.S. Engineering & Construction Ltd-2015-2016	563438000.000
S.S. Engineering & Construction Ltd-2014-2015	1314801000.000
S.S. Engineering & Construction Ltd-2013-2014	241196000.000
S.S. Engineering & Construction Ltd-2012-2013	1474648000.000
Tantia Construction Limited-2016-2017	3664000000.000
Tantia Construction Limited-2015-2016	5200200000.000
Tantia Construction Limited-2014-2015	7275600000.000
Tantia Construction Limited-2013-2014	11187000000.000
Tantia Construction Limited-2012-2013	9614800000.000










This Tenderer Information Form (e-PW3-2) - Part - 2

Qualification Information of the Tenderer [ITT Clause 31] is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	General Experience Certificates (ITT 15.1(a))	General Exp Certificate SSECL.pdf	306.75	 Download
2	Specific Experience Certificates (ITT 15.1(b))	Specific Exprince certificate RHD.pdf	1838.99	 Download
3	Financial Capacity Certificates (ITT 16)	Financila Capacity-SSECL.pdf	563.21	 Download
4	Financial Capacity Certificates (ITT 16)	Audit Report- SSCL 2014.PDF	504.49	 Download
5	Financial Capacity Certificates (ITT 16)	Audit Report - SSECL 2015.pdf	1137.12	 Download
6	Financial Capacity Certificates (ITT 16)	Audit Report-SSECL-2016.pdf	1079.76	 Download
7	Financial Capacity Certificates (ITT 16)	Audit Report- SSECL-2012.PDF	2644.00	 Download
8	Financial Capacity Certificates (ITT 16)	Audit report- SSECL-2013.PDF	272.80	 Download
9	Valid Trade License (ITT 25.1.(f))	Trade Licence SSECL-2017.pdf	2444.13	 Download
10	TIN Certificate (ITT 25.1(g))	Tin Certificate SSECL Final.pdf	399.36	 Download
11	VAT Certificate (ITT 25.1(g))	VAT SSECL Final.pdf	644.74	 Download
12	Average Annual Construction Turnover Certificate (ITT 31.1(c))	1. Certificate 2016-17 1-S.pdf	1734.03	 Download
13	Average Annual Construction Turnover Certificate (ITT 31.1(c))	0. Turn over-17-S.pdf	665.42	 Download
14	Average Annual Construction Turnover Certificate (ITT 31.1(c))	4. Certificate 2015-16 2-S.pdf	1888.36	 Download
15	Average Annual Construction Turnover Certificate (ITT 31.1(c))	3. Certificate 2015-16 1-S.pdf	2094.93	 Download
16	Average Annual Construction Turnover Certificate (ITT 31.1(c))	2. Certificate 2016-17 2-S.pdf	1178.83	 Download
17	Average Annual Construction Turnover Certificate (ITT 31.1(c))	6. Certificate 2015-16 4-S.pdf	2523.76	 Download
18	Average Annual Construction Turnover Certificate (ITT 31.1(c))	5. Certificate 2015-16 3-S.pdf	2230.96	 Download
19	Average Annual Construction Turnover Certificate (ITT 31.1(c))	9. Certificate 2014-15 3-S.pdf	2496.30	 Download
20	Average Annual Construction Turnover Certificate (ITT 31.1(c))	8. Certificate 2014-15 2-S.pdf	2121.63	 Download
21	Average Annual Construction Turnover Certificate (ITT 31.1(c))	7. Certificate 2014-15 1-S.pdf	2401.16	 Download
22	Average Annual Construction Turnover Certificate (ITT 31.1(c))	11. Certificate 2013-14-S.pdf	779.73	 Download
23	Average Annual Construction Turnover Certificate (ITT 31.1(c))	10. Certificate 2014-15 4-S.pdf	1812.75	 Download
24	Average Annual Construction Turnover Certificate (ITT 31.1(c))	12. Certificate 2012-13 1-S.pdf	2433.21	 Download
25	Average Annual Construction Turnover Certificate (ITT 31.1(c))	13 Certificate 2012-13 2-S.pdf	1319.45	 Download
26	Average Annual Construction Turnover Certificate (ITT 31.1(c))	14. Certificate 2012-13 3-S.pdf	1202.42	 Download

Signed

 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 নতুন পরিচয় ও মর্যাদাক্রম বিভাগ
 নতুন পরিচয় ও সোহ মর্যাদায়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

27	-	SSECL-ABC Licence.pdf	1019.64	 Download
28	-	Memorandum of Article-SSECL.pdf	1996.87	 Download
29	-	Nid Chairman-SSECL.pdf	227.90	 Download
30	-	Certificate of Incorporation-SSECL.pdf	219.47	 Download
31	-	SSECL-On Going Work -2017.pdf	1293.05	 Download
32	General Experience Certificates (ITT 15.1(a))	General Experience TANTIA.PDF	804.71	 Download
33	Specific Experience Certificates (ITT 15.1(b))	Similar Work TANTIA Road229.46 Cr (TANTIA).PDF	606.97	 Download
34	Valid Trade License (ITT 25.1.(f))	Trade License 17-18 (TANTIA).jpg	208.83	 Download
35	TIN Certificate (ITT 25.1(g))	Incom TAX Return(2012-2017) TANTIA.PDF	594.33	 Download
36	TIN Certificate (ITT 25.1(g))	TIN TANTIA 2017-2018.PDF	149.57	 Download
37	VAT Certificate (ITT 25.1(g))	VAT TANTIA.jpg	270.67	 Download
38	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover Audit Base (2012-2017)TANTIA.jpg	199.92	 Download
39	Average Annual Construction Turnover Certificate (ITT 31.1(c))	TANTIA TURNOVER 5 YEARS.pdf	243.55	 Download
40	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2016-2017.pdf	1140.54	 Download
41	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2015-2016TANTIA-Part-05.pdf	1603.60	 Download
42	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2015-2016TANTIA-Part-06.pdf	1506.32	 Download
43	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2015-2016TANTIA-Part-07.pdf	997.38	 Download
44	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2015-2016TANTIA-Part-04.pdf	1545.64	 Download
45	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2015-2016TANTIA-Part-03.pdf	1625.74	 Download
46	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2015-2016TANTIA-Part-02.pdf	1605.25	 Download
47	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2014-2015 TANTIA-Part-09.pdf	1540.40	 Download
48	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2015-2016TANTIA-Part-01.pdf	1684.83	 Download
49	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2014-2015 TANTIA-Part-06 A.pdf	1393.43	 Download
50	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2014-2015 TANTIA-Part-07 a.pdf	1517.27	 Download
51	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2014-2015 TANTIA-Part-08 A.pdf	1415.92	 Download
52	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2014-2015 TANTIA-Part-05 A.pdf	1468.58	 Download
53	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2014-2015 TANTIA-Part-05 B.pdf	1459.34	 Download
54	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2015-2016TANTIA-Part-04-1.pdf	1543.88	 Download
55	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2014-2015 TANTIA-Part-03.pdf	1679.10	 Download
56	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2014-2015 TANTIA-Part-01.pdf	2334.45	 Download
57	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2014-2015 TANTIA-Part-02.pdf	1728.42	 Download
58	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2013-2014 TANTIA-Part-03.pdf	2676.02	 Download
59	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2013-2014 TANTIA-Part-4.pdf	999.18	 Download
60	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2013-2014 TANTIA-Part-02.pdf	1870.15	 কাজী আব্দুল আল-মামুন প্রোগ্রামার সিস্টেম এনালিস্ট ও মাস্টার টেকনিশিয়ান সিস্টেম এনালিস্ট ও সফটওয়্যার এনালিস্ট বাংলাদেশ সরকার
61	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2013-2014 TANTIA-Part-01.pdf	1839.99	
62	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2012-2013 TANTIA-Part-05.pdf	2326.24	

63	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2012-2013 TANTIA-Part-04.pdf	2602.91	 Download
64	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2012-2013 TANTIA-Part-02.pdf	1687.31	 Download
65	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2012-2013 TANTIA-Part-03.pdf	1627.98	 Download
66	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Turnover 2012-2013 TANTIA-Part-01.pdf	2486.15	 Download
67	-	NID Monomita TANTIA Admin.PDF	632.45	 Download
68	-	Memorandum TANTIA.PDF	1192.03	 Download
69	-	Incorporation Certificate.pdf	346.45	 Download
70	Financial Capacity Certificates (ITT 16)	SSECL Assurance-74 copy.jpg	1464.40	 Download
71	Financial Capacity Certificates (ITT 16)	Tantia Assurance-74.jpg	1439.62	 Download

Toma Construction & Co. Limited
(Sub Contractor/Consultant - View Details)

Tenderer Information Form (e-PW3-2) - Part - 2
Qualification Information of the Tenderer [ITT Clause 31]

Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up

4.1 Qualification Information of the Tenderer

Description	Tenderer's Response
1. Name of the Tenderer / JVCA Partner:	Toma Construction & Co.Ltd.
2. Registered e-mail ID of the Tenderer / JVCA Partner:	tomagroupbd@gmail.com
4.1 General Experience in Construction Works of Tenderer: [State years of experience]	1996

4.2 Specific Experience in Construction Works of Tenderer

Contract No.	Name of Contract	Role in Contract	Award date	Completion date	Total Contract Value	Procuring Entity's Name Address Tel / Fax e-mail	Brief description with justifications of the similarity compared to the PE's requirements
JMRIP-45/11-1288	Joydebpur-Mymensingh Road (N3) Improvement Project, Contract Package No. WI-4, Construction of Roymoni-Mymensingh Road Section, Ch. 59+850-Ch. 87+179, 27.329 Km, 4 Lanes.	Prime Contractor	27/01/2011	30/09/2015	2621407151.000	(Md. Hafizur Rahman) Project Director and The Engineer Additional Chief Engineer (CC), RHD Joydebpur-Mymensingh Road Improvement Project Setu-Bhaban, Banani, Dhaka.	As mention in the Certificate

4.3 Average annual construction turnover [ITT Sub Clause 15.1(a)]


































Financial Year	Amount (Taka or Equivalent Taka)
2015-2016	10504970009.000
2014-2015	11824978930.000
2013-2014	10585222090.000
2012-2013	7495728343.000
2011-2012	4674881169.000

This Tenderer Information Form (e-PW3-2) - Part - 2

Qualification Information of the Tenderer [ITT Clause 31] is Electronically Signed by Mr. Md. Ataur Rahman Bhuiyan on behalf of Toma Construction & Co. Li

S. No.	Mapped Document Name	File Name	File Size(In Kb)
1	-	Analysis of 108674.pdf	521.27

Signed
AAR
কাজী আব্দুল আল-মামুন
প্রোগ্রামার
সিস্টেম পরিচালক ও যন্ত্রাংশিক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

2	General Experience Certificates (ITT 15.1(a))	General_Exper.-part_1-TCCL.pdf	117.06	 Download
3	General Experience Certificates (ITT 15.1(a))	General Exper.-part 2 TCCL.pdf	1724.26	 Download
4	Specific Experience Certificates (ITT 15.1(b))	Specific Experience Jaydebpur Mymensingha Road Work.pdf	1150.48	 Download
5	Valid Trade License (ITT 25.1.(f))	Toma-Trade Licence.pdf	446.17	 Download
6	VAT Certificate (ITT 25.1(g))	VAT certificate TCCL..pdf	115.81	 Download
7	TIN Certificate (ITT 25.1(g))	Toma TIN 16-17.jpg	1481.10	 Download
8	TIN Certificate (ITT 25.1(g))	TIN certificate TCCL..pdf	152.00	 Download
9	-	Tender Capacity-108674.pdf	408.92	 Download
10	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Top List Payment Certificate.pdf	30.66	 Download
11	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificat 2015-2016.pdf	1551.28	 Download
12	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificat 2012-2013.pdf	924.84	 Download
13	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificat 2013-2014.pdf	1309.66	 Download
14	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificat 2014-2015.pdf	1816.59	 Download
15	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificat 2011-2012.pdf	780.97	 Download
16	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificat.pdf	1224.45	 Download
17	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Annual Turnover-TCCL.pdf	881.16	 Download
18	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report - 2016 part 1.pdf	848.30	 Download
19	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report- 2016- part 2.pdf	1736.17	 Download
20	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit report-2013.pdf	228.13	 Download
21	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit report-2014.pdf	333.09	 Download
22	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit-2015.pdf	517.12	 Download
23	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit_report-2012.pdf	226.36	 Download
24	-	NID.pdf	779.59	 Download
25	-	PWD License TCL.pdf	906.87	 Download
26	-	ABC License TCL.pdf	549.27	 Download
27	-	Electric Supervisour License.pdf	147.60	 Download
28	-	Memorandum articles TCCL.pdf	1040.22	 Download
29	-	Incorporation certificate.pdf	81.16	 Download
30	-	National ID TCCL.pdf	53.43	 Download
31	-	List of Equipment-108726 - 108674.pdf	129.25	 Download
32	-	personnel-108726 - 108674.pdf	247.32	 Download
33	Financial Capacity Certificates (ITT 16)	Line of Credite-108674.pdf	1455.65	 Download
34	-	Methodology-108674.pdf	557.23	 Download

Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)
(JVCA - View Details)
(Sub Contractor/Consultant - View Details)

Tenderer Information Form (e-PW3-2) - Part - 2
Qualification Information of the Tenderer [ITT Clause 31]

Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up

Signed
AAB
কাজী আব্দুল আল-মামুন
মোহাম্মাদ
সহকারী পরিচালক ও মহাপ্রকল্প পরিচালক
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

4.1 Qualification Information of the Tenderer

Description	Tenderer's Response
1. Name of the Tenderer / JVCA Partner:	Wahid Construction Ltd.
2. Registered e-mail ID of the Tenderer / JVCA Partner:	wahidcl830@gmail.com
4.1 General Experience in Construction Works of Tenderer: [State years of experience]	25 Years

4.2 Specific Experience in Construction Works of Tenderer

Contract No.	Name of Contract	Role in Contract	Award date	Completion date	Total Contract Value	Procuring Entity's Name Address Tel / Fax e-mail	Brief description with justifications of the similarity compared to the PE's requirements
Package WI-1 & WI-2, Sub Package: 03	Joydebpur-Mymensingh Road Improvement Project (JMIRIP) Package WI-1 & WI-2, Sub Package: 03, 7.34 km road (Chanage - 0.90 to Chanage 7+250) of Road Transport and Highways Division	Prime Contractor	26-11-2013	31-10-2015	1510613890.000	Tanim Shahriar Project Officer Joydebpur-Mymensingh Road	* Embankment Fill = 213986.113cum * Improved Sub Grade = 65882.029cum * Sub-Base = 78994.9354cum * Aggregate Base Type-I = 26574.693 * Aggregate Base Type-II = 43499.725

4.3 Average annual construction turnover [ITT Sub Clause 15.1(a)]

Financial Year	Amount (Taka or Equivalent Taka)
2012-2013	836396232.280
2013-2014	1220777284.320
2014-2015	1215853789.130
2015-2016	1982529972.390
2016-2017	5874779694.170

4.1 Qualification Information of the Tenderer

Description	Tenderer's Response
1. Name of the Tenderer / JVCA Partner:	MS. Md. Jamil Iqbal
2. Registered e-mail ID of the Tenderer / JVCA Partner:	msjamiliqbal@yahoo.com
4.1 General Experience in Construction Works of Tenderer: [State years of experience]	18 Years

4.2 Specific Experience in Construction Works of Tenderer

Contract No.	Name of Contract	Role in Contract	Award date	Completion date	Total Contract Value	Procuring Entity's Name Address Tel / Fax e-mail	Brief description with justifications of the similarity compared to the PE's requirements
e-GP/RJZ/ADP/07/2014-2015	Widening of Pavement by Providing ISG, Sub-Base, Aggregate Base Type-I & DBS- Wearing Course at 2nd (P), 3rd, 4th, 5th (P), 6th, 7th (P), 17 (P) to 33rd (P) KM of Naogaon-Badalgachi-Patnitala Road under Road division, Naogaon, during the year 2014-2015	Prime Contractor	08/07/2015	24/05/2016	203333778.730	Executive Engineer, RHD, Road Division, Naogaon.	* Earth Works = 24784.55 * Sub-Base = 9351.000 Cum * Aggregate base type-I = 9350.940 Cum * DBS - Wearing Course (Plant Method) = 6838.683 Cum * RCC U-Drain & Slab for U-Drain =

4.3 Average annual construction turnover [ITT Sub Clause 15.1(a)]

Financial Year	Amount (Taka or Equivalent Taka)
----------------	----------------------------------

Signed
AAM


কাজী আব্দুল আলী-মামুন
প্রোগ্রামার
পল্লী পরিদপন ও মহাসড়ক বিভাগ
পল্লী পরিদপন ও পল্লী মহাসড়ক
পল্লী পরিদপন ও পল্লী মহাসড়ক

2016-17	833206866.710
2015-16	938043536.790
2014-15	1059044412.590
2013-14	784606755.370
2012-13	808258499.980

This Tenderer Information Form (e-PW3-2) - Part - 2

Qualification Information of the Tenderer [ITT Clause 31] is Electronically Signed by Mr. Md. Jamil on behalf of Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	Financial Capacity Certificates (ITT 16)	108674.jpg	985.92	 Download
2	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment FY 2014-2015 -Attested.pdf	2132.92	 Download
3	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment FY 2015-2016 -Attested.pdf	2054.11	 Download
4	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment FY 2013-2014 - Attested.pdf	2635.23	 Download
5	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment FY 2012-2013 -Attested.pdf	2063.52	 Download
6	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report - 2016-WCL.pdf	828.65	 Download
7	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report_2016-WM.pdf	1258.73	 Download
8	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report FY -2013 - 2014.pdf	1190.83	 Download
9	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report FY -2014 -2015 .pdf	1190.90	 Download
10	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report FY -2012- 2013.pdf	855.26	 Download
11	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report FY -2011- 2012.pdf	844.44	 Download
12	Specific Experience Certificates (ITT 15.1(b))	Specific Work Certificate JMRIP - Attested.jpg	2669.90	 Download
13	Valid Trade License (ITT 25.1(f))	Trade License - 17-18- Attested.pdf	675.33	 Download
14	TIN Certificate (ITT 25.1(g))	e-Tin Certificate-WCL.pdf	978.94	 Download
15	TIN Certificate (ITT 25.1(g))	Income Tax Cert - Attested.jpg	314.89	 Download
16	VAT Certificate (ITT 25.1(g))	VAT Certificate - Attested.pdf	1151.09	 Download
17	-	Memorandum Articles of Association_ WCL .pdf	2436.92	 Download
18	-	Letter of Undertaking.pdf	1121.25	 Download
19	-	Incorporation Certificate-Attested.pdf	786.06	 Download
20	-	Office Order - RHD - PWD.pdf	2052.45	 Download
21	General Experience Certificates (ITT 15.1(a))	General Work Experience List During the last 10 Years.pdf	28.40	 Download
22	General Experience Certificates (ITT 15.1(a))	List of Completion Cert (1).pdf	1316.52	 Download
23	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment FY 2016-2017 -WCL.pdf	2219.90	 Download
24	-	Analysis 108674.pdf	526.89	 Download
25	General Experience Certificates (ITT 15.1(a))	General Experience-jamil- 14-15 Part-1.pdf	1362.48	 Download
26	General Experience Certificates (ITT 15.1(a))	General Experience -jamil-14-15 Part-2.pdf	1534.04	 Download
27	General Experience Certificates (ITT 15.1(a))	General Experience-jamil- 12-13.pdf	1837.93	 Download
28	General Experience Certificates (ITT 15.1(a))	General Experience -jamil- 15-16.pdf	887.18	 Download
29	General Experience Certificates (ITT 15.1(a))	General Experience Jamil Iqbal 2001-11.pdf	1729.36	 Download
30	General Experience Certificates (ITT 15.1(a))	General Experience -jamil-11-12.pdf	1586.47	 Download
31	General Experience Certificates (ITT 15.1(a))	General Experience -jamil- 13-14.pdf	2300.19	 Download
32	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Audit Report of Jamil Iqbal 2013-17.pdf	1578.33	 Download

Signed

 কাজী আব্দুল আল-মামুন
 মোহাম্মাদ
 শ্রদ্ধা পরিচালক ও মহাপ্রকৃত বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

33	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2012-13 Part-2.pdf	2025.30	 Download
34	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2012-13 Part-1.pdf	2470.38	 Download
35	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2013-14 Part-2.pdf	1300.83	 Download
36	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2013-14 Part-3.pdf	1627.91	 Download
37	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2013-14 Part-1.pdf	1747.80	 Download
38	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2014-15 Part-1.pdf	2186.65	 Download
39	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2014-15 Part-2.pdf	2708.70	 Download
40	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2014-15 Part-4.pdf	2623.34	 Download
41	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2015-16 Part-1.pdf	2285.36	 Download
42	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2014-15 Part-3.pdf	2608.00	 Download
43	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2015-16 Part-2.pdf	1503.36	 Download
44	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2015-16 Part-3.pdf	1445.88	 Download
45	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2015-16 Part-4.pdf	2097.27	 Download
46	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2015-16 Part-5.pdf	1441.12	 Download
47	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Jamil 2016-17.pdf	2246.06	 Download
48	Average Annual Construction Turnover Certificate (ITT 31.1(c))	Payment Certificate Summary Jamil.pdf	49.19	 Download
49	Specific Experience Certificates (ITT 15.1(b))	Specific Experience Naogaon Jamil Iqbal.pdf	2616.94	 Download
50	Valid Trade License (ITT 25.1.(f))	Trade License Jamil 2017-18.pdf	789.12	 Download
51	TIN Certificate (ITT 25.1(g))	TIN of Md Jamil Iqbal 2016-17.pdf	871.84	 Download
52	VAT Certificate (ITT 25.1(g))	VAT Jamil Iqbal.pdf	201.06	 Download
53	-	Tenderer Capacity Jamil for 108674.pdf	246.08	 Download
54	-	Road Methodology.pdf	67.71	 Download
55	Financial Capacity Certificates (ITT 16)	Jamil Solvency 20-08-17.pdf	604.67	 Download
56	Financial Capacity Certificates (ITT 16)	Credit Line Wahid 108674.pdf	451.67	 Download
57	Financial Capacity Certificates (ITT 16)	Credit Line Jamil 108674.pdf	372.41	 Download

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

ABOUT TRUST ONLINE

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.

IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed
AAM
কাজী আব্দুল আল-মামুন
মোহাম্মাদ
পত্নী পরিচালক ও মহাপ্রকৃত বিভাগ
পত্নী পরিচালক ও পৌর মহাপ্রকৃত
পত্নী পরিচালক ও পৌর মহাপ্রকৃত

[View All Notifications](#)

Individual Report

[Print](#)
[Save As PDF](#)
[Go Back To Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshmipur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Concord Pragatee Consortium Ltd.

Tenderer Information Form (e-PW3-2) - Part - 4

Tenderer / JVCA's profile information will come from the e-GP System.

A. Tenderer / JVCA Partners (in case of JVCA)

Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up

4.7			
Item of Equipment	Condition	Owned, leased or to be purchased	Owned, leased or to be purchased (state owner, lessor or seller)
Computerized Auto Batch Mix Asphalt Plant (Gujarat Apollo-India, Shinsaeng-Korea, 120, 60-80 tonne/hr) - 02 Nos.	Good	Owned	Owned
Asphalt Paver (Barber Greene, England) - 03 Nos.	Good	Owned	Owned
Pay Loader (India & USA, 60-80 m3/hour) - 05 Nos.	Good	Owned	Owned
Dump Trucks (Ashok Leyland, India, 06-10 tonne) - 18 Nos.	Good	Owned	Owned
Bitumen Pressure Sprayer (Truck operated) - 06 Nos.	Good	Owned	Owned
Sit-on Type thermoplastic Road Marking Machine (China) - 03 Nos.	Good	Owned	Owned
Air Compressor (Compair Holman UK, 25 Litres) - 04 Nos.	Good	Owned	Owned
Pneumatic Tyred Roller (Sakai, Marshall, HAMM, 08 -10 tonne) - 05 Nos.	Good	Owned	Owned
Smooth Wheeled Steel Roller (Sakai, Marshall, 08-10 tonne) - 05 Nos.	Good	Owned	Owned
Water Tanker (TATA, 5000-9000 Litres) - 04 Nos.	Good	Owned	Owned

5.	
Elements of Activity	Brief description of Activity
N/A	N/A

This Tenderer Information Form (e-PW3-2) - Part - 4 is Electronically Signed by Mr. Mittunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

S. No.	Mapped Document Name	File Name	File Size(In Kb)
1	Work Plan (ITT 25.1(h))	Work Plan and Method-108674.pdf	120.35

PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)
 (JVCA - View Details)

Signed
 AAM

কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 সফটওয়্যার ও মেশিনিক বিভাগ
 সফটওয়্যার ও মেশিনিক বিভাগ
 বাংলাদেশ সরকার

Tenderer Information Form (e-PW3-2) - Part - 4

Tenderer / JVCA's profile information will come from the e-GP System.

A. Tenderer / JVCA Partners (in case of JVCA)

Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up










4.7

Item of Equipment	Condition	Owned, leased or to be purchased	Owned, leased or to be purchased (state owner, lessor or seller)
Asphalt Batching Plant	Good	Leased	Leased
Asphalt Paver	Good	Owned	Owned
Pay Loader	Good	Owned	Owned
Dump Trucks	Good	Owned	Owned
Bitumen Presser sprayer (Truck Mounted)	Good	Owned	Owned
Sit-on Type thermoplastic Road marking machine	Good	Owned	Owned
Air Compressor	Good	Owned	Owned
Pneumatic Tyred Roller	Good	Owned	Owned
Smooth Wheeled Steel Roller	Good	Owned	Owned
Water Tanker	Good	Owned	Owned

5.

Elements of Activity	Brief description of Activity
PTSL Maitree (Pvt) Ltd.	40%
Oyster Trading & Builders	40%
Dhrubo Construction Ltd.	20%

This Tenderer Information Form (e-PW3-2) - Part - 4 is Electronically Signed by Mr. S.M. Munir on behalf of PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)


S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	Work Plan (ITT 25.1(h))	Work Plan_108674.pdf	94.12	 Download
2	-	Equipment PMPL.pdf	945.53	 Download
3	-	Equipments PMPL List.pdf	1117.80	 Download
4	-	Equipment List-Oyster.pdf	104.28	 Download
5	-	Oyster_Equipment.pdf	1832.50	 Download
6	-	Oyster_Aspphalt Batching Plant Lease Agreement.pdf	1436.59	 Download
7	-	DCL-Equipment List.pdf	1062.28	 Download
8	-	DCL-Equipment-1.pdf	2547.58	 Download
9	-	DCL-Equipment-2.pdf	2593.76	 Download

RAB-RC (PVT) LIMITED-M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV)
(JVCA - View Details)

Tenderer Information Form (e-PW3-2) - Part - 4

Tenderer / JVCA's profile information will come from the e-GP System.

A. Tenderer / JVCA Partners (in case of JVCA)

Signed

 কাজী আব্দুল আল-মামুন
 মোরামার
 শ্রমিক পরিষদ ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সরকার

Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up


4.7

Item of Equipment	Condition	Owned, leased or to be purchased	Owned, leased or to be purchased (state owner, lessor or seller)
Asphalt Batching Plant (minimum capacity 60 tonne/hour)	New	Owned	Owned
Asphalt Paver (12feet and 6 feet width)	New	Owned	Owned
Pay Loader	New	Owned	Owned
Dump Truck, 6-10 Tonne	New	Owned	Owned
Bitumen Presser sprayer (Truck Mounted)	New	Owned	Owned
Sit-on Type thermoplastic Road marking machine	New	Owned	Owned
Air Compressor	New	Owned	Owned
Pneumatic Tyred Roller, 10 tonne	New	Owned	Owned
Smooth Wheeled Steel Roller, 8-10 tonne	New	Owned	Owned
Water Tank	New	Owned	Owned

5.

Elements of Activity	Brief description of Activity
N/A	N/A

This Tenderer Information Form (e-PW3-2) - Part - 4 is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MA.H. Construction Ltd. & M/S. Haque Enterprise (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	Work Plan (ITT 25.1(h))	Tender ID - 108674 Work Program.xlsx	43.11	 Download

S.S. Engineering & Construction Ltd-Tantia Construction Limited JV
(JVCA - View Details)

Tenderer Information Form (e-PW3-2) - Part - 4

Tenderer / JVCA's profile information will come from the e-GP System.

A. Tenderer / JVCA Partners (in case of JVCA)

Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up























4.7

Item of Equipment	Condition	Owned, leased or to be purchased	Owned, leased or to be purchased (state owner, lessor or seller)
Asphalt Batching Plant 60 tonne, 1 nos	Good	Owned	Owned
Asphalt Batching Plant 60 tonne, 1 nos	Good	Leased	Leased
Asphalt Paver (12-60) 02 Nos	Good	Owned	Owned
Asphalt Paver (12-60) 02 Nos	Good	Leased	Leased
Pay Loader, 4 Nos	Good	Owned	Owned
Pay Loader, 4 Nos	Good	Leased	Leased
Dump truck, 6-10 Ton, 6 nos	Good	Owned	Owned
Dump truck, 6-10 Ton, 6 nos	Good	Leased	Leased
Bitumen Presser Sprayer (Truck Mounted), 6 Nos	Good	Owned	Owned
Bitumen Presser Sprayer (Truck Mounted), 6 Nos	Good	Leased	Leased
Sit-on Type thermoplastic road marking machine, 01 nos	Good	Owned	Owned
Sit-on Type thermoplastic road marking machine, 01 nos	Good	Leased	Leased
Air Compressore, 02 Nos	Good	Owned	Owned
Air Compressore, 02 Nos	Good	Leased	Leased

Signed
A.A.H.
কাজী আব্দুল আল-মামুন
যোগাযোগ
পতন পরিচালনা ও যন্ত্রপাতি বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Pneumatic Tyred Roller, 10 tonne, 04 Nos	Good	Owned	Owned
Pneumatic Tyred Roller, 10 tonne, 04 Nos	Good	Leased	Leased
Smooth wheeled steel roller, 8-10 tonne, 04 Nos	Good	Owned	Owned
Smooth wheeled steel roller, 8-10 tonne, 04 Nos	Good	Leased	Leased
Water Tanker, 04 nos	Good	Owned	Owned
Water Tanker, 04 nos	Good	Leased	Leased
5.			
Elements of Activity		Brief description of Activity	
Please See JV Agreement		Please See JV Agreement	

This Tenderer Information Form (e-PW3-2) - Part - 4 is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	SSECL-Equipment 17-m.pdf	388.28	 Download
2	-	SSECL-Equipment 15-m.pdf	2587.47	 Download
3	-	SSECL-Equipment 16-m.pdf	2632.96	 Download
4	-	SSECL-Equipment 13-m.pdf	2308.50	 Download
5	-	SSECL-Equipment 14-m.pdf	2280.76	 Download
6	-	SSECL-Equipment 11-m.pdf	1148.24	 Download
7	-	SSECL-Equipment 12-m.pdf	2347.71	 Download
8	-	SSECL-Equipment 10-m.pdf	2632.14	 Download
9	-	SSECL-Equipment 8-m.pdf	2286.67	 Download
10	-	SSECL-Equipment 9-m.pdf	2641.81	 Download
11	-	SSECL-Equipment 6-m.pdf	2685.83	 Download
12	-	SSECL-Equipment 7-m.pdf	2001.55	 Download
13	-	SSECL-Equipment 4-m.pdf	2114.74	 Download
14	-	SSECL-Equipment 5-m.pdf	2022.40	 Download
15	-	SSECL-Equipment 2-m.pdf	1545.15	 Download
16	-	SSECL-Equipment 3-m.pdf	2319.31	 Download
17	-	SSECL-Equipment 1-m.pdf	2005.26	 Download
18	-	EQUIPMENT TANTIA AND PMPL (LIST).PDF	231.75	 Download
19	-	Equipment and Plant TANTIA.PDF	2135.76	 Download
20	-	Equipment List TANTIA-04.PDF	537.85	 Download
21	Work Plan (ITT 25.1(h))	Work Plan 108674.pdf	298.00	 Download
22	-	Leased Agreement-74.pdf	278.84	 Download

Toma Construction & Co. Limited
(Sub Contractor/Consultant - View Details)

Tenderer Information Form (e-PW3-2) - Part - 4

Tenderer / JVCA's profile information will come from the e-GP System.

A. Tenderer / JVCA Partners (in case of JVCA)


Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up

Signed
A.A.H.

কাজী আব্দুল আল-মামুন
মোঃমামুন
পতন পরিচালক ও মহাপ্রকল্প পরিচালক
পতন পরিচালক ও মোঃ মামুন
পতন পরিচালক ও মোঃ মামুন

4.7			
Item of Equipment	Condition	Owned, leased or to be purchased	Owned, leased or to be purchased (state owner, lessor or seller)
Asphalt Batching Plan	Good	Owned	01 No.
Asphalt Paver	Good	Owned	02 Nos.
Pay Loader	Good	Owned	04 Nos.
Dump Trucks	Good	Owned	10 Nos.
Bitumen Presser sprayer (Truck Mounted)	Good	Owned	06 Nos.
Sit-on Type thermoplastic Road marking machine	Good	Owned	02 Nos.
Air Compressore	Good	Owned	06 Nos.
Pneumatic Tyred Roller	Good	Owned	04 Nos.
Smooth Wheeled Steel Roller	Good	Owned	04 Nos.
Water Tanker	Good	Owned	04 Nos.
5.			
Elements of Activity	Brief description of Activity		
None	None		

This Tenderer Information Form (e-PW3-2) - Part - 4 is Electronically Signed by Mr. Md. Ataur Rahman Bhuiyan on behalf of Toma Construction & Co. Limited

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	Work Plan (ITT 25.1(h))	Work plan 108674 Toma.pdf	251.42	 Download

Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)
(JVCA - View Details)
(Sub Contractor/Consultant - View Details)

Tenderer Information Form (e-PW3-2) - Part - 4

Tenderer / JVCA's profile information will come from the e-GP System.


A. Tenderer / JVCA Partners (in case of JVCA)























Note: Information of Tenderer or each JVCA Partner (in case of JVCA) should be filled up

4.7			
Item of Equipment	Condition	Owned, leased or to be purchased	Owned, leased or to be purchased (state owner, lessor or seller)
Asphalt Batching Plan	Good	Owned	02 Nos.
Asphalt Paver	Good	Owned	05 Nos.
Pay Loader	Good	Owned	08 Nos.
Dump Trucks	Good	Owned	21 Nos.
Bitumen Presser sprayer (Truck Mounted)	Good	Owned	06 Nos.
Sit-on Type thermoplastic Road marking machine	Good	Owned	05 Nos.
Air Compressore	Good	Owned	08 Nos.
Pneumatic Tyred Roller	Good	Owned	05 Nos.
Smooth Wheeled Steel Roller	Good	Owned	07 Nos.
Water Tanker	Good	Owned	05 Nos.
5.			
Elements of Activity	Brief description of Activity		
None	None		

This Tenderer Information Form (e-PW3-2) - Part - 4 is Electronically Signed by Mr. Md. Jamil on behalf of Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)
--------	----------------------	-----------	------------------

Signed

 কাজী আব্দুল আল-মামুন
 মোহাম্মদ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সরকার

1	-	Asphalt Pavar.pdf	769.26	 Download
2	-	Cargo Turck.pdf	2133.80	 Download
3	-	Caterpillar Soil Compactor.pdf	1909.10	 Download
4	-	Drum Truck - 7 Nos.pdf	1394.95	 Download
5	-	Computerized Auto Batchmix Asphalt Plant.pdf	2223.98	 Download
6	-	Dump Truck - 8 Nos.pdf	1763.08	 Download
7	-	Equipment - 01.pdf	1664.99	 Download
8	-	Equipment 02 - New.pdf	1605.77	 Download
9	-	Equipment - 04.pdf	713.35	 Download
10	-	Equipment - 3.pdf	1732.78	 Download
11	-	Motor Grader.pdf	811.16	 Download
12	-	Vibratory Roller - 4 nos .pdf	1873.15	 Download
13	-	Excavator.pdf	1426.59	 Download
14	-	Wheel Loader.pdf	1548.98	 Download
15	-	Asphalt Batch Mix Plant - Woody.pdf	1480.85	 Download
16	-	Equipment List of- Jamil Iqbal.pdf	1681.75	 Download
17	-	Equipment -jamil -Part-03.pdf	2434.06	 Download
18	-	Equipment -jamil -Part-02.pdf	2345.86	 Download
19	-	Equipment jamil -Part- 01.pdf	2312.33	 Download
20	-	Asphalt Batch Plant documents Jamil Iqbal.pdf	2219.49	 Download
21	-	Hired Equipments List and Agreement.pdf	2222.23	 Download
22	Work Plan (ITT 25.1(h))	Work plan 108674 WCL-JI JV.pdf	253.67	 Download

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

ABOUT TRUST ONLINE

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed
AAB
কাজী আব্দুল আল-মামুন
মোঃ আমান
স্বাক্ষর পরিচালক ও মহাপরিচালক বিভাগ
স্বাক্ষর পরিচালক ও সচিব মহাপরিচালক
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[View All Notifications](#)

Individual Report

[Print](#)
[Save As PDF](#)
[Go Back To Dashboard](#)

Tender/Proposal Detail

Tender/Proposal ID : 108674 **Invitation Reference No. :** ADP/ACE/2016-2017/Regional/PW-01
Closing Date and Time : 24-Aug-2017 12:00 **Opening Date and Time :** 24-Aug-2017 12:00
Procuring Entity : Comilla Zone
Brief : Earth work, Widening, Strengthening and Reconstruction of pavement, Surfacing by DBS work, Construction of Drain, Protective work and sign signal, Km post from chainage 12+300 to 22+000 of Comilla - Lalmai- Chandpur- Lakshampur - Begumgonj Road (R -140) under Comilla road Division during the year 2016-2017.

[View Notice](#)

Package No	Package Description
ADP/ACE/2016-2017/Regional/PW-01	Earth work Widening Strengthening and Reconstruction of pavement Surfacing by DBS work Construction of Drain Protective work and sign signal Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur- Lakshampur - Begumgonj Road R -140 under Comilla road Division during the year 2016-2017.

Concord Pragatee Consortium Ltd.

Past Performance Evaluation and rating matrix for different aspects

In case the Tenderer is bankrupt at the time tender submission, the Tenderer is declared in illegible as considered non responsive in ITT 5.9.

Past Performance Evaluation and rating matrix for different aspects

Sl. No	Aspects of Evaluation	Measure of Rating	Past Performance Rating
1. (a)	Number of Court Cases filed against PE(s) during last 5 years	No. of Court Cases	No Case filed
1. (b)	Number of Court Cases won against PE(s) during last 5 years	No. of Court Cases	Above 5 or No Case filed
2	Debarred by PE(s) during last 5 years	Year Counting Backward from IFT Publication Date	none
3	Total number of Termination of contract by the PE(s) as a result of fundamental breach of contract by the contractor for poor performance during last 5 years	No. of Contracts	none
4	Total number of Completed Contracts during last 5 years	No. of Contracts	14.000
5	Total number of Completed Contract(s) for which extension of time required beyond original contract period Except In the case of Variation or Extra Order or Compensation Events by PE(s) during last 5 years	No. of Contracts	0.000
6	Total number of Completed Contract(s) for which Liquidated Damage was Imposed during last 5 years	No. of Contracts	0.000
7	Total number of Completed Contract(s) for which Defect Liability period was extended during last 5 years	No. of Contracts	0.000
8	Declared Insolvent or Bankrupt within last 5 years	Year Counting Backward from IFT Publication Date	Never bankrupt

Declaration

Description	Response
We do hereby declare that all information provided in this form is correct. If any information is found false or forged or omitted, necessary action can be taken against us according to ITT clause '4'	I Agree

In case of multiple EQUALS in their Past Performance, total Turnover of last five (5) years shall determine the ranking.

In Case of JV, aggregated information of all the JV partners shall be inserted in form [e-PW2-2[A]]

This Past Performance Evaluation and rating matrix for different aspects is Electronically Signed by Mr. Mittunjoy Ghosal on behalf of Concord Pragatee Consortium Ltd.

 PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhrubo Construction Ltd. (JV)
 (JVCA - View Details)

Past Performance Evaluation and rating matrix for different aspects

In case the Tenderer is bankrupt at the time tender submission, the Tenderer is declared in illegible as considered non responsive in ITT 5.9.

Past Performance Evaluation and rating matrix for different aspects

Sl. No	Aspects of Evaluation	Measure of Rating
1. (a)	Number of Court Cases filed against PE(s) during last 5 years	No. of Court Cases
1. (b)	Number of Court Cases won against PE(s) during last 5 years	No. of Court Cases

Signed

AAH

কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 সফটওয়্যার ও হার্ডওয়্যার বিভাগ
 সফটওয়্যার ও হার্ডওয়্যার
 বাংলাদেশ সরকার





2	Debarred by PE(s) during last 5 years	Year Counting Backward from IFT Publication Date	none
3	Total number of Termination of contract by the PE(s) as a result of fundamental breach of contract by the contractor for poor performance during last 5 years	No. of Contracts	none
4	Total number of Completed Contracts during last 5 years	No. of Contracts	0.000
5	Total number of Completed Contract(s) for which extension of time required beyond original contract period Except In the case of Variation or Extra Order or Compensation Events by PE(s) during last 5 years	No. of Contracts	0.000
6	Total number of Completed Contract(s) for which Liquidated Damage was Imposed during last 5 years	No. of Contracts	0.000
7	Total number of Completed Contract(s) for which Defect Liability period was extended during last 5 years	No. of Contracts	0.000
8	Declared Insolvent or Bankrupt within last 5 years	Year Counting Backward from IFT Publication Date	Never bankrupt

Declaration

Description	Response
We do hereby declare that all information provided in this form is correct. If any information is found false or forged or omitted, necessary action can be taken against us according to ITT clause '4'	I Agree

In case of multiple EQUALs in their Past Performance, total Turnover of last five (5) years shall determine the ranking.
In Case of JV, aggregated information of all the JV partners shall be inserted in form [e-PW2-2[A]]

This Past Performance Evaluation and rating matrix for different aspects is Electronically Signed by Mr. S.M. Munir on behalf of PTSL Maitree (Pvt) Ltd. and Oyster Trading & Builders and Dhruvo Construction Ltd. (JV)

S. No.	Mapped Document Name	File Name	File Size(In Kb)	Action
1	-	Past Performance Evaluation and rating matrix for different aspects.pdf	146.68	 Download
2	-	Past Performance _Oyster (Part-1).pdf	1818.90	 Download
3	-	Past Performance _Oyster (Part-2).pdf	2325.24	 Download
4	-	Past Performance Evaluation.jpg	767.71	 Download

RAB-RC (PVT) LIMITED-M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV)
(JVCA - View Details)

Past Performance Evaluation and rating matrix for different aspects

In case the Tenderer is bankrupt at the time tender submission, the Tenderer is declared in illegible as considered non responsive in ITT 5.9.

Past Performance Evaluation and rating matrix for different aspects


Sl. No	Aspects of Evaluation	Measure of Rating	Past Performance Rating
1. (a)	Number of Court Cases filed against PE(s) during last 5 years	No. of Court Cases	No Case filed
1. (b)	Number of Court Cases won against PE(s) during last 5 years	No. of Court Cases	No Case won
2	Debarred by PE(s) during last 5 years	Year Counting Backward from IFT Publication Date	none
3	Total number of Termination of contract by the PE(s) as a result of fundamental breach of contract by the contractor for poor performance during last 5 years	No. of Contracts	none
4	Total number of Completed Contracts during last 5 years	No. of Contracts	123.000
5	Total number of Completed Contract(s) for which extension of time required beyond original contract period Except In the case of Variation or Extra Order or Compensation Events by PE(s) during last 5 years	No. of Contracts	0.000
6	Total number of Completed Contract(s) for which Liquidated Damage was Imposed during last 5 years	No. of Contracts	0.000
7	Total number of Completed Contract(s) for which Defect Liability period was extended during last 5 years	No. of Contracts	0.000
8	Declared Insolvent or Bankrupt within last 5 years	Year Counting Backward from IFT Publication Date	Never bankrupt

Declaration

Description	Response
We do hereby declare that all information provided in this form is correct. If any information is found false or forged or omitted, necessary action can be taken against us according to ITT clause '4'	I Agree

In case of multiple EQUALs in their Past Performance, total Turnover of last five (5) years shall determine the ranking.
In Case of JV, aggregated information of all the JV partners shall be inserted in form [e-PW2-2[A]]

This Past Performance Evaluation and rating matrix for different aspects is Electronically Signed by Mrs. Anwara Akter on behalf of RAB-RC (PVT) LIMITED-MAH. Construction Ltd. & MS. Haque Enterprise (JV)


S.S. Engineering & Construction Ltd-Tantia Construction Limited JV (JVCA - View Details)	 কাকী আনুয়ার আল-মাহমুদ প্রোগ্রামার শ্রদ্ধা পরিচালনা ও মর্যাদাপূর্ণ বিভাগ সড়ক পরিবহন ও সেতু মন্ত্রণালয় বাংলাদেশ সরকার
Past Performance Evaluation and rating matrix for different aspects	
In case the Tenderer is bankrupt at the time tender submission, the Tenderer is declared in illegible as considered non responsive in IT	

Past Performance Evaluation and rating matrix for different aspects			
Sl. No	Aspects of Evaluation	Measure of Rating	Past Performance Rating
1. (a)	Number of Court Cases filed against PE(s) during last 5 years	No. of Court Cases	No Case filed
1. (b)	Number of Court Cases won against PE(s) during last 5 years	No. of Court Cases	No Case won
2	Debarred by PE(s) during last 5 years	Year Counting Backward from IFT Publication Date	none
3	Total number of Termination of contract by the PE(s) as a result of fundamental breach of contract by the contractor for poor performance during last 5 years	No. of Contracts	none
4	Total number of Completed Contracts during last 5 years	No. of Contracts	41.000
5	Total number of Completed Contract(s) for which extension of time required beyond original contract period Except In the case of Variation or Extra Order or Compensation Events by PE(s) during last 5 years	No. of Contracts	9.000
6	Total number of Completed Contract(s) for which Liquidated Damage was Imposed during last 5 years	No. of Contracts	0.000
7	Total number of Completed Contract(s) for which Defect Liability period was extended during last 5 years	No. of Contracts	0.000
8	Declared Insolvent or Bankrupt within last 5 years	Year Counting Backward from IFT Publication Date	Never bankrupt
Declaration			
Description			Response
We do hereby declare that all information provided in this form is correct. If any information is found false or forged or omitted, necessary action can be taken against us according to ITT clause '4'			I Agree
In case of multiple EQUALS in their Past Performance, total Turnover of last five (5) years shall determine the ranking. In Case of JV, aggregated information of all the JV partners shall be inserted in form [e-PW2-2[A]]			

This Past Performance Evaluation and rating matrix for different aspects is Electronically Signed by Mr. Shahabuddin on behalf of S.S. Engineering & Construction Ltd-Tantia Construction Limited JV

Toma Construction & Co. Limited (Sub Contractor/Consultant - View Details)			
Past Performance Evaluation and rating matrix for different aspects			
In case the Tenderer is bankrupt at the time tender submission, the Tenderer is declared in illegible as considered non responsive in ITT 5.9.			
Past Performance Evaluation and rating matrix for different aspects			
Sl. No	Aspects of Evaluation	Measure of Rating	Past Performance Rating
1. (a)	Number of Court Cases filed against PE(s) during last 5 years	No. of Court Cases	No Case filed
1. (b)	Number of Court Cases won against PE(s) during last 5 years	No. of Court Cases	Above 5 or No Case filed
2	Debarred by PE(s) during last 5 years	Year Counting Backward from IFT Publication Date	none
3	Total number of Termination of contract by the PE(s) as a result of fundamental breach of contract by the contractor for poor performance during last 5 years	No. of Contracts	none
4	Total number of Completed Contracts during last 5 years	No. of Contracts	30.000
5	Total number of Completed Contract(s) for which extension of time required beyond original contract period Except In the case of Variation or Extra Order or Compensation Events by PE(s) during last 5 years	No. of Contracts	4.000
6	Total number of Completed Contract(s) for which Liquidated Damage was Imposed during last 5 years	No. of Contracts	0.000
7	Total number of Completed Contract(s) for which Defect Liability period was extended during last 5 years	No. of Contracts	0.000
8	Declared Insolvent or Bankrupt within last 5 years	Year Counting Backward from IFT Publication Date	Never bankrupt
Declaration			
Description			Response
We do hereby declare that all information provided in this form is correct. If any information is found false or forged or omitted, necessary action can be taken against us according to ITT clause '4'			I Agree
In case of multiple EQUALS in their Past Performance, total Turnover of last five (5) years shall determine the ranking. In Case of JV, aggregated information of all the JV partners shall be inserted in form [e-PW2-2[A]]			

This Past Performance Evaluation and rating matrix for different aspects is Electronically Signed by Mr. Md. Ataur Rahman Bhuiyan on behalf of Toma Construction & Co. Limited

Wahid Construction Ltd. & M/S. Md. Jamil Iqbal (JV) (JVCA - View Details) (Sub Contractor/Consultant - View Details)			
Past Performance Evaluation and rating matrix for different aspects			
In case the Tenderer is bankrupt at the time tender submission, the Tenderer is declared in illegible as considered non responsive in ITT			
 কাকী আব্দুল আল-মামুন মোস্তাফিজ সচিব পরিদপ্তর ও মহাপ্রকল্প বিভাগ সড়ক পরিবহন ও সেতু মন্ত্রণালয় বাংলাদেশ সরকার			

Past Performance Evaluation and rating matrix for different aspects

Sl. No	Aspects of Evaluation	Measure of Rating	Past Performance Rating
1. (a)	Number of Court Cases filed against PE(s) during last 5 years	No. of Court Cases	No Case filed
1. (b)	Number of Court Cases won against PE(s) during last 5 years	No. of Court Cases	Above 5 or No Case filed
2	Debarred by PE(s) during last 5 years	Year Counting Backward from IFT Publication Date	none
3	Total number of Termination of contract by the PE(s) as a result of fundamental breach of contract by the contractor for poor performance during last 5 years	No. of Contracts	none
4	Total number of Completed Contracts during last 5 years	No. of Contracts	49.000
5	Total number of Completed Contract(s) for which extension of time required beyond original contract period Except In the case of Variation or Extra Order or Compensation Events by PE(s) during last 5 years	No. of Contracts	10.000
6	Total number of Completed Contract(s) for which Liquidated Damage was Imposed during last 5 years	No. of Contracts	0.000
7	Total number of Completed Contract(s) for which Defect Liability period was extended during last 5 years	No. of Contracts	0.000
8	Declared Insolvent or Bankrupt within last 5 years	Year Counting Backward from IFT Publication Date	Never bankrupt
Declaration			
Description			Response
We do hereby declare that all information provided in this form is correct. If any information is found false or forged or omitted, necessary action can be taken against us according to ITT clause '4'			I Agree

In case of multiple EQUALs in their Past Performance, total Turnover of last five (5) years shall determine the ranking.
In Case of JV, aggregated information of all the JV partners shall be inserted in form [e-PW2-2[A]]

This Past Performance Evaluation and rating matrix for different aspects is Electronically Signed by Mr. Md. Jamil on behalf of Wahid Construction Ltd. & MS. Md. Jamil Iqbal (JV)

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)

ABOUT TRUST ONLINE

Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by CPTU: Internet Explorer 8.x, 9.x, 10.x and Mozilla Firefox 13x, 14x, 29.x, 52.x

Copyright ©2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Signed
AAM
কাজী আব্দুল আল-মামুন
যোগাযোগ
স্বতন্ত্র পরিদপ্তর ও মহাপ্রকল্প বিভাগ
স্বতন্ত্র পরিদপ্তর ও সোহু মহাপ্রকল্প
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার