

Government of the People's Republic of Bangladesh
Office of the Project Director (ACE), RHD
Joydebpur-Mymensingh Road Improvement Project (JMRIP)
Setu Bhaban, level-5, Banani, Dhaka-1212
E-mail: pdjmrrip@rhd.gov.bd
Phone: 02-9853036, Fax: 02-9853016

Memo No. JMRIP-45/11-1238

Dated : 08 October 2015.

Subject : Joydebpur-Mymensingh Road (N3) Improvement Project, Contract Package No. W1-4,
Construction of Roymoni-Mymensingh Road Section, Ch. 59+850-Ch. 87+179,
27.329 Km, 4 Lanes.

Completion of the Contract

This is to certify in accordance with General Conditions of Contract clause 80.1 and Contractor's notice served vide MCCC(No.4)-SEL-TOMA JV/ISO/2015/1133 dt. 09/09/2015 that the subject mentioned works awarded to MCCC(No.4)-SEL-TOMA JV vide Contract Agreement signed on 27/01/2011 at a base price of Tk. 266,24,27,808.22 afterward revised the base price to Tk. 262,14,07,151.01 and agreement signed on 01/06/2015, have been completed as per contract on 30/09/2015. Minor outstanding work to be completed in Defects Liability Period.

The major components of works completed are shown in Attachment-1. (3 pages)

The Employer shall take over the site and the works within seven (7) days of issuance of this certificate as per GCC clause 81.1.

The Contractor shall supply 'as built drawings' by end October 2015 according to GCC and PCC clause 84.1 within one month of completion of works.

The Defects Liability Period (DLP) in accordance with GCC and PCC clause 57.1 shall start on 01 October 2015 and remain valid upto 30 September 2016.

List of Defects are shown in Attachment-2 which shall be corrected by the Contractor within specified time as per GCC clause 57.2.

The Contractor shall submit a Final Account of works under GCC clause 83.1 before end of DLP.

The Contractor shall submit a new security covering fifty (50) percent amount of the Performance Security submitted at the time of Contract signing to cover the Defects Liability Period as per GCC Sub-clause 76.4.

(Md. Hafizur Rahman)

Project Director and The Engineer

Additional Chief Engineer (CC), RHD

Joydebpur-Mymensingh Road Improvement Project
Setu-Bhaban, Banani, Dhaka

স্বাক্ষরিত অফিস প্রাপ্ত

(মোঃ সামসুল হক)
এক্স-পরিচালক (সহকারী, চসস), সড়ক
স্বাক্ষরিত অফিস প্রাপ্ত
সেতু ভবন, বানানী, ঢাকা।

Page 1 of 2

Signed
AAM

কাজী আব্দুল আল-মামুন
প্রোগ্রামার
সড়ক পরিবহন ও যান্ত্রিক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Memo No. JMRIP-45/11-1288/1(4)

Dated : 08 October 2015.

Copy forwarded for kind information to:

1. The Secretary, Road Transport and Highways Division, Ministry of Road Transport and Bridges, Bangladesh Secretariat, Dhaka.
2. The Chief Engineer, Roads and Highways Department, Setu Bhaban, Tejgaon, Dhaka. (with attachment 1&2)
3. The Additional Chief Engineer, RHD, Planning and Maintenance, Setu Bhaban, Tejgaon, Dhaka.
4. The Additional Chief Engineer, RHD, Mymensingh Zone, Mymensingh.

(Md. Hafizur Rahman)

Project Director and The Engineer
Additional Chief Engineer (CC), RHD
Joydebpur-Mymensingh Road Improvement Project
Setu-Bhaban, Banani, Dhaka

Memo No. JMRIP-45/11-1288/2(5)

Dated : 08 October 2015.

Copy for distribution with (attachment 1 & 2)

1. Additional Project Director (SE, RHD), JMRIP, Setu Bhaban, Banani, Dhaka.
2. Project Manager (BE, RHD) Contract No. 3 & 4, JMRIP, Setu Bhaban, Banani, Dhaka.
3. Team Leader, CSC, JMRIP, LBG-BCL Associates Ltd. House # 13, Sugondha RA, Maskanda, Mymensingh
4. Mr. Md. Aminul Haque, Managing Director, SEL & Authorized Representative, MCCC(No.4)-SEL-TOM IV. (Contract No. WI-4), Eastern Manson (13th floor), 67/9, Pioneer Road, Kakrail, Dhaka.
- ✓ 5. Mr. Engr. Tuhin-Bin Azam, Project Manager, MCCC(No.4)-SEL-TOMA IV. Trishal RHD Stackyard, Trishal, Mymensingh.

(Md. Hafizur Rahman)

Project Director and The Engineer
Additional Chief Engineer (CC), RHD
Joydebpur-Mymensingh Road Improvement Project
Setu-Bhaban, Banani, Dhaka

স্বাক্ষরিত করে পাঠান।

(মোঃ আমজাদ হক)

প্রকল্প পরিচালক (সহকারী, টেনার), সড়ক
জয়দেবপুর-ময়মনসিংহ সড়ক উন্নয়ন প্রকল্প
সেতু ভবন, বনানী, ঢাকা।

Page 2 of 2

Signed
AAM

কাজী আব্দুল আল-মামুন
প্রকল্প পরিচালক
সড়ক পরিবহন ও যান্ত্রিক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Joydebpur-Mymensingh Road (N3) Improvement Project
Contract Package No. WI-4
Construction of
Roymoni to Mymensingh Road Section (27.329 Km, 4 lanes)
Ch. 59+850 to Ch. 87+179

Major Component of Works Completed

Component	Unit	Work done Q'ty	Remarks
Embankment/fill	Cum	717,667.86	25.29 Km
Improved Subgrade	Cum	207,721.16	25.29 Km, 4-lane
Sub base	Cum	220,217.84	25.29 Km, 4-lane
Agg. Base Type - I	Cum	92,107.92	25.75 Km, 4-lane
Agg. Base Type - II	Cum	121,927.24	27.12 Km, 4-lane
Bituminous Prime Coat	Sqm	510,951.26	25.75 Km, 4-lane
Bituminous Tack Coat	Sqm	408,207.79	25.98 Km, 4-lane
Bit. Binder Course	Cum	40,708.01	25.75 Km, 4-lane
Bit. Wearing Course	Cum	20,534.12	25.98 Km, 4-lane
Rigid Pavement (1368 m, 4 lane), C 30 Concrete	Cum	9,218.79	1.37 Km, 4-lane
Khlu P.C Girder Bridge	(126 m length, 9.4 m width, 3 span, 1000 mm dia 500 m & 750 mm dia 600 m Pile)		Old 2-lane Bridge Retained
Sulia P.C Girder Bridge	(60 m length, 9.4 m width, 3 span, 750 mm dia 896 m Pile)		Old 2-lane Bridge Retained
Pagaria P.C Girder Bridge	(30 m length, 9.4 m width, 1 span, 750 mm dia 552 m Pile)		Old 2-lane Bridge Retained
RCC Box Culvert:	No.	51	New and Extension All concealed
Concrete - C 30	Cum	7,379.34	
Rebar	Ton	749.465	
New profile Concrete Kerb for Median & Island	LM	50,203.94	450 mm high above Road Surface
Footover Bridge	No.	02	At Trishat and Mymensingh
Road Traffic Signs & Signal	No.	253	Roymoni to Mymensingh

Certified that the works has been completed in compliance to the Contract.
 Footover bridges construction will be completed in DLP.

[Signature]
 05/10/15
 OE, Consultant
 A A Faruque Rahman

[Signature]
 05/10/15
 Resident Engineer, CSC
 Chinnoy Samadder

[Signature]
 05/10/15
 OTUSRE, CSC
 M M Sultan

[Signature]
 Team Leader, CSC
 M A Mercer

[Signature]
 05/10/15
 Md A H T Raider
 SDE, RHD

[Signature]
 05/10/15
 ASM Nazim Huda
 Project Manager
 EE, RHD

স্বাক্ষরিত এবং সত্যায়িত।

[Signature]
 05/10/15
 Md Shamsul Hossain
 APO (S.E.), RHD

[Signature]
 08.10.2015
 Md Hafizur Rahman
 Project Director (ACE, CC)
 JMIP, RHD

(মোঃ সামসুল হক)
 একই পরিচালক (যেমনো, চন্দা), সওদ
 ওয়েস্টবুর, ময়মনসিংহ সড়ক উন্নয়ন প্রকল্প,
 সেতু ভবন, বনানী, ঢাকা।

Signed
[Signature]
 কাজী আব্দুল আল-মামুন
 যোগাযোগ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 বাংলাদেশ সরকার

Joydebpur-Mymensingh Road (N3) Improvement Project
Contract Package no. WI-4
Construction of
Roymoni to Mymensingh Road Section = 27.329 Km, 4 Lanes
Ch. 59+850 to Ch. 87+179

List of Defects in Completed Works

Any Defect will be notified by the Engineer as and when identified between 01 October 2015 and 30 September 2016, the Defects Liability Period (DLP) in accordance with General Conditions of Contract clause 57.1. The Contractor shall correct the notified defects within specified time as per GCC clause 57.2.


Contractor's failure to correction will be dealt under GCC clause 58.1.



A.A. Tarequegani
OE, Consultant


Chinmoy Samadder
Resident Engineer, CSC
05/10/15


M.M. Sultana
DTUSRE, CSC
05/10/15


M.A. Mercer
Team Leader, CSC



Md.A.H. Tazade
SDE, RHD
05/10/15


ASM Nazimul Huda
Project Manager
EE, RHD
05/10/15


Md Shamsul Hossain
APO (S.E), RHD
05/10/15



Md Hafizur Rahman
Project Director (ACE, CC)
JMRIP, RHD
05/10/15

স্বাক্ষরিত সচিব কার্যক্রম।


(স্বাক্ষরিত সচিব কার্যক্রম)
সচিব কার্যক্রম (স্বাক্ষরিত, ০৫/১০/১৫), সচিব
স্বাক্ষরিত সচিব কার্যক্রম (সচিব কার্যক্রম, ০৫/১০/১৫)
সচিব কার্যক্রম, ০৫/১০/১৫

F:\JMRIP\PM's completion list\WI-4\15-16\4 List Defect works.docx

Signed



স্বাক্ষরিত সচিব কার্যক্রম
সচিব কার্যক্রম (স্বাক্ষরিত, ০৫/১০/১৫), সচিব
স্বাক্ষরিত সচিব কার্যক্রম (সচিব কার্যক্রম, ০৫/১০/১৫)
সচিব কার্যক্রম, ০৫/১০/১৫