Evaluation Summary

1 |Tender ID : 1108674
2 |Package No. : |ADP/ACE/2016-2017/Regional/PW-01.
3 [Name or Work . |Earth work Widening Strengthening and Reconstruction of pavement

Surfacing by DBS work Construction of Drain Protective work and sign signal
Km post from chainage 12300 to 22000 of Comilla - Lalmai- Chandpur-
Lakshmipur - Begumgonj Road R -140 under Comilla road Division during
the year 2016-2017.

4 |Procuring Entity . |Comilla Zone
5 |Budget : |Development
6 |Procurement Method : |OTM - NCT
7 |Invitation and Opening Dated . |Invitation 13-Jul-17 Opening 24-Aug-17 42
8 [Tender Validity Period (date/day) |: 22-Dec-17 120
9 [Number of Tender Submission : 6
10 |Preliminary Examination and - |TER1 Tenders Accepted in Preliminary Examination 4
Technical Evaluation Results and e —
Comments of TEC TER2 Technically Responsive Tenders 4

Concord Pragatee Consortium Ltd. and RAB-RC (PVT) LIMITED -
M.A.H. Construction Ltd. & M/S. Haque Enterprise (JV) have been
excluded by the e-GP system for quoting less by more than 10% of the
official cost estimate.

11 |Price Comparison of Lowest 03 : Kame Quoted Value Point
Tenderers [Turnover]

Wahid Construction Ltd. & M/S. Md.Jamil 1000
lqbal (JV) 357,980,236.830 [1555.34]
PTSL Maitree (Pvt) Ltd. and Oyster 1000
Trading & Builders and Dhrubo 357,980,236.830 842 49
Construction Ltd. (JV) [842.49]
S.S. Engineering & Construction
Ltd-Tantia Construction Limited JV 337,960,236.830 850

12 [Name of Winner . |Wahid Construction Ltd. & M/S. Md.Jamil Igbal (JV)
[Wahid Construction Ltd. - Lead Partner]
13 |Recommended Contract Value : 357,980,236.830 Taka
14 |Official Cost Estimate and * |Cost Est. 397,755,818.700 Taka 10.000% Less

% above / less

15 |DPP Information " |DPP Package Cost TK 39.77 Crore. Package No.  WP-01

Package Cost for WP-01 in DPP is Tk 43.26 Crore. Based on actual field condition
cost for Package WP-01 & WP-02 has been revised keeping the total of the two
packages unchanged. Revised Cost of WP-01 is 39.77 Crore. Approval letter of
HOPE is uploaded in eGP system by TEC.

Project Duration up to 2019

16 |Comment of TEC Chairperson

"Forwarded for your kind recommendation for approval.”

Remarks of HOPE:

Signature of HOPE: (Ebne Alam Hasan) & |} lp) 7—- \ Q
Chief Engineer, RHD
Roads and Highways Department
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