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Completion Gertifi

Name of RHD Office

Name of Contractor

Name ol Cohtract

Contract Number

Name of Proiect

Budget Head

Value ot Contract

Value of Work Done

Commencement Date

Planned Completion Date

Actual Completion Date

Signalure of Engineer

Name of Engineer

Designation of Engineer

Date of Signature

Seal of the Ofrice

Signature of Contraclor

Narayanganj, (Division Office)

Kamal Associates

8-Lanning of at 7th K.M,8th K.M & gtli
Jatrabari.Katchpur Road (Polder Road) for Widening
Pavement at New 4 Lane under Narayangoni Road
Division during the year 2013.2014 Ch. 6+000m to
a+200=2200m

EE/1 8/NRD/2013-201 4(OTM)

8-Laning of Jatrabari-Katchpur Road (Polder Road).
(07315)

Development

Tk.320,854,131.51(thirty-two crore eight lac fifty-four
thousand one hundred thlrty.one taka and lifty-one paisa
only)
TK. 320,854,012.76 (thirty-two crore eight lac fifty-four
thousand twelve laka and seventy-six paisa only)
lg June 2014

30 May2016

30 May 2016
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