



Completion Certificate

স্মারক নং ২৬৫২ তারিখ-২৭/০৬/১৮

Name of RHD Office : Barisal, (Division Office)

Name of Contractor : Md. Mahfug Khan-M.Bashi (JV)

Name of Contract : Widening of Pavement Surfacing Including Earthwork & Protective work by RCC Palasading from Ch. 150+560 to 167+500 of Dhaka (Jatrabari)-Mawa-Bhanga-Barisal-Patuakhali (N-8) Road Under Barisal Road Division during the year 2015-2016.

Contract Number : e-GP/02/BRC/NR/2015-2016/BRD (e-Tender ID: 58381)

Name of Project : Improvement and widening of Bhurghata-Barisal to Labukhali Bridge of the National Highway N-8 (0214 -89097)

Budget Head : Development

Value of Contract : Tk.302,608,448.34(thirty crore twenty-six lac eight thousand four hundred forty-eight taka and thirty-four paisa only)

Value of Work Done : TK. 302,285,080.23 (thirty crore twenty-two lac eighty-five thousand eighty taka and twenty-three paisa only)

Commencement Date : 17 October 2016

Planned Completion Date : 30 June 2018

Actual Completion Date : 28 April 2018

Certified that the Contractor has completed execution of the works of the contract as mentioned in this Certificate, based on the final measurement recorded in CMS on 30 April, 2018.


Signature of Engineer :

Name of Engineer :

Designation of Engineer :


Date of Signature :

Seal of the Office :



২৭/০৬/১৮
(স্বাক্ষর: বোলাব মোস্তফা)
জিওসি প্রকৌশলী (চঃ দাঃ), সওজ
সড়ক বিভাগ, বরিশাল।


২৭/০৬/১৮

Signature of Contractor :


২৭/০৬/১৮
(মোঃ আশরাফুল আলম)
পরিচিতি নং-০০৫৩৯৪
অতিরিক্ত প্রধান প্রকৌশলী (চঃ দাঃ), সওজ
বরিশাল জোন, বরিশাল।

২৭.৬.১৮



কাজী আবদুল্লাহ আল মামুন
সিনিয়র প্রকৌশলী
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু সঞ্চালন
পরিদপ্তর, বাংলাদেশ সরকার