



Completion Certificate

Name of RHD Office	: Naogaon, (Division Office)
Name of Contractor	: MKE-MAH JV
Name of Contract	: Widening, Strengthening & Surfacing including Construction of Hard Shoulder, Protective Work, Sign Signal, Km Post and Road Marking at Ch. 51+000 to 59+050 and Ch. 66+550 to 71+009 of Patnitala-Shapahar-Rohonpur Road.
Contract Number	: e-GP/RJZ/ADP/08/2015-2016
Name of Project	: Development of Patnitala - Sapahar - Rohonpur Kansat Road (Naogaon Part) (05151-30001)
Budget Head	: Development
Value of Contract	: Tk.244,902,355.07 (twenty-four crore forty-nine lac two thousand three hundred thirty-five taka and seven paise only)
Value of Work Done	: TK. 244,850,410.00 (twenty-four crore forty-eight lac fifty thousand four hundred ten taka)
Commencement Date	: 14 February 2016
Planned Completion Date	: 13 February 2017
Actual Completion Date	: 13 November 2016

Signature of Engineer : 
Name of Engineer :
Designation of Engineer : (Mohammed Hamidul Haq)
Executive Engineer (C.O) R.D
Road Division, Muzaffargarh.
Date of Signature :
Seal of the Office : 

Signature of Contractor
25/11/2024
3582

(Maj. Abu Rawshan)
Additional Chief Engineer, RHC, CO
Ratshahi Zone, Ratshahi

Mohammad Hamdul Haq
Executive Engineer (C.C) RRO
Road Division Mangam.

Signed

কাজী আব্দুল্লাহ আল-মামুন
বোম্বাই
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার