



Control Management System
Towards Good Governance



Completion Certificate

Name of RHD Office : Naogaon, (Division Office)
Name of Contractor : MKE-MAH JV
Name of Contract : Widening, Strengthening & Surfacing including Construction of Hard Shoulder, Protective Work, Sign Signal, Km Post and Road Marking at Ch. 51+000 to 59+050 and Ch. 68+550 to 71+009 of Patnitala-Shapahar-Rohonpur Road.
Contract Number : e-GP/RJZ/ADP/08/2015-2016
Name of Project : Development of Patnitala - Sapahar - Rahonpur - Kansat Road (Naogaon Part) (05151-30091)
Budget Head : Development
Value of Contract : Tk.244,902,335.07 (twenty-four crore forty-nine lac two thousand three hundred thirty-five taka and seven paisa only)
Value of Work Done : TK. 244,850,410.00 (twenty-four crore forty-eight lac fifty thousand four hundred ten taka)
Commencement Date : 14 February 2016
Planned Completion Date : 13 February 2017
Actual Completion Date : 13 November 2016

Signature of Engineer :

Name of Engineer :

Designation of Engineer :

Date of Signature :

Seal of the Office :

Signature of Contractor :

(Mohammad Hamidul Haq)
Executive Engineer (C.C) RHD
Road Division Naogaon.

(মোঃ মনিরুজ্জামান)

পরিচিতি নং-০০০৪২২

স্বাক্ষরিত প্রকৌশলী স্বাক্ষর (চঃ মঃ)

সড়ক বিভাগ, নাগাঁও

Memo No: 3167 Date: 14.11.2016

(Md. Abu Rawshan)
Additional Chief Engineer,
Rajshahi Zone, Rajshahi

Signed
AAR

কাজী আবু রাশাদ আল-মাখদুম
প্রোগ্রামার
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(মোহাম্মদ হামিদুল হক)
নির্বাহী প্রকৌশলী সড়ক
সড়ক বিভাগ, নাগাঁও।



Government of the People's Republic of Bangladesh
Office of the Executive Engineer, RHD
Road Division, Naogaon.
Phone-0741-62593
e-mail : eenao@rhd.gov.bd

Ref : 2622

Dated 26/12/16

Work Certificate

01. Name of RHD Office : Road Division, Naogaon.
02. Name of Contractor : MKE-MAH JV
(MKE i'e M/S Kohinoor Enterprise)
(MAH i'e Md. Aminul Haque)
03. Name of Contract : Widening, Strengthening & Surfacing including
Construction of Hard Shoulder, Protective Work, Sign
Signal, Km Post and Road Marking at Ch. 51+000 to
59+050 and Ch. 66+550 to 71+009 of Patnitala-
Shapahar-Rohonpur Road.
04. Contract Number : e-GP/RAZ/ADP/08/2015-2016
05. Quantity of Work Done :-
(a) Earthwork :-
i) Construction of Soil Earthen
Shoulder : 13509.000 Cum.
ii) Improved Sub-grade : 8835.000 Cum.
(b) Sub-Base : 8356.308 Cum.
(c) Aggregate Base Type I : 12477.000 Cum.
(d) Aggregate Base Type II : 1041.000 Cum.
(e) Dense Bituminous Surfacing-Base
Course (Plant Method) : 5209.000 Cum.
(f) Dense Bituminous Surfacing
Wearing Course (Plant Method) : 4096.000 Cum.
06. Value of Contract : Tk. 24,49,02,335.07
07. Value of work done : Tk. 24,48,50,410.00
08. Commence date : 14/02/2016
09. Planned Completion date : 13/02/2017
10. Actual Completion date : 13/11/2016

সত্যায়িত
২৬/১২/১৬
(মোহাম্মদ হামিদুল হাক)
নির্বাহী প্রকৌশলী, সড়ক (সি.সি.)
সড়ক বিভাগ, নওগাঁ।

(Mohammad Hamidul Haq)

ID No. 601970

Executive Engineer (CC), RHD
Road Division, Naogaon.

২২/১২/১৬
২৬/১২/১৬
২৬/১২/১৬

২০/১২/১৬
(মোহাম্মদ হামিদুল হাক)
নির্বাহী প্রকৌশলী
সড়ক বিভাগ, নওগাঁ।

Signed
AAM

কাজী আব্দুল্লাহ আল-মামুন
সড়ক পরিবহন ও সড়ক বিভাগ
নওগাঁ জেলা সড়ক ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার