



Completion Certificate

Memo No. 10.6.4. Dated: 9.8.17

Name of RHD Office : Jhalokati, (Division Office)

Name of Contractor : M/s. KB & SA JV

Name of Contract : Construction of flexible pavement, strengthening, carpeting & seal coat work at different km of (i) Naikati-Bhandaria (Z-8717) (ii) Patuakhali-Mirzagonj-Betagi (Z-8052) (iii) Kathalia(Bandaghata) (Z-8740) under Jhalakati Road Division during 2015-2016.

Contract Number : e-GP/13/ZR/BZ/2015-2016 (Tender ID No-30545)

Name of Project : Improvement of District Road (Barisal Zone) (Jhalakati Part) (07226-80519)

Budget Head : Development

Value of Contract : Tk.153,856,062.08(fifteen crore thirty-eight lac fifty-six thousand sixty-two taka and eight paisa only)

Value of Work Done : TK. 153,827,322.40 (fifteen crore thirty-eight lac twenty-seven thousand three hundred twenty-two taka and forty paisa only)

Commencement Date : 24 January 2016

Planned Completion Date : 05 April 2017

Actual Completion Date : 30 March 2017

Signature of Engineer :

Name of Engineer :

Designation of Engineer :

Date of Signature :

Seal of the Office :

(স্বাক্ষর গোপাল মোস্তফা)
নির্বাহী প্রকৌশলী, সড়ক, (অঃদাঃ)
সড়ক বিভাগ, ঝালকাঠি।

Signature of Contractor :

Signed
AAM

কাজী আব্দুল আল-মামুন
প্রকৌশলী
সড়ক পরিবহন ও যান্ত্রিক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



১৭ নং ১০৭৫

৩২/০৭/১৭

Completion Certificate

Name of RHD Office : Pirojpur, (Division Office)

Name of Contractor : M/S Kamrul & Brothers.

Name of Contract : Earth work with Surfacing & Construction of Flexible Pavement with surfacing & Cons. of RCC Box Culvert of Jhalakathi-KritipasaMkterhat & Rajapr-Naikathi-Bekutia-Pirojpur Road.

Contract Number : e-GP/08/BRC/ZR/2015-2016/PRD

Name of Project : Improvement of District Road (Barisal Zone) (Pirojpur Part) (07226-80529)

Budget Head : Development

Value of Contract : Tk.86,109,207.51(eight crore sixty-one lac nine thousand two hundred seven taka and fifty-one paisa only)

Value of Work Done : TK. 86,028,364.99 (eight crore sixty lac twenty-eight thousand three hundred sixty-four taka and ninety-nine paisa only)

Commencement Date : 28 December 2015

Planned Completion Date : 09 March 2017

Actual Completion Date : 01 June 2017

Certified that the Contractor has completed execution of the works of the contract as mentioned in this Certificate, based on the final measurement recorded in CMS on 01 June, 2017.

Signature of Engineer :

Name of Engineer :

Designation of Engineer :

Date of Signature :

Seal of the Office :

[Signature]
 মোঃ নজরুল ইসলাম
 নির্বাহী প্রকৌশলী (চঃ দাঃ)
 সড়ক বিভাগ, পিরোজপুর।

Signature of Contractor :

Signed
[Signature]

কাজী আব্দুল আল-মামুন
 মোঃ আমান
 সড়ক পরিবহন ও যান্ত্রিক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Completion Certificate

Name of RHD Office : Pirojpur, (Division Office)

Name of Contractor : KB FT & SA JV

Name of Contract : Construction of Flexible Pavement by DBS Wearing Course including Earth work at Ch.20+800 to 24+900 Km of Pirojpur-Gopalganj (Ghonapara) Road including Construction of incomplete Sheikh Lutfur Rahman Bridge (Patgati Bridge) under Pirojpur road division during the year 2013-2014.

Contract Number : E-GP-13/GZ/2013-2014

Name of Project : Development of Pirojpur-Gopalganj Road and Construction of Sheikh Lutfur Rahman Bridge (Patgati Bridge) (Pirojgonj Part) (07248-80912)

Budget Head : Development

Value of Contract : Tk.62,667,396.14(six crore twenty-six lac sixty-seven thousand three hundred ninety-six taka and fourteen paisa only)

Value of Work Done : TK. 62,581,401.85 (six crore twenty-five lac eighty-one thousand four hundred one taka and eighty-five paisa only)

Commencement Date : 29 April 2014

Planned Completion Date : 26 October 2015

Actual Completion Date : 29 June 2015

Signature of Engineer : *[Signature]*

Name of Engineer : *[Signature]*

Designation of Engineer : *[Signature]*

Date of Signature : *[Signature]*

Seal of the Office : *[Signature]*

Signature of Contractor : *[Signature]*

Signed
AAM

কাজী আব্দুল আল-মামুন
মোহাম্মদ
পটল পরিদপ্তর ও মহাপ্রকল্প বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Completion Certificate

Name of RHD Office : Sariatpur, (Division Office)

Name of Contractor : S-N (JV)

Name of Contract : Widening and Strengthening of Existing Pavement including hard Shoulder with Surfacing at 20th (P), 21st (P), 25th (P), 26th & 27th (P) km of 4-laning of Madaripur (Mostafapur)-Shariatpur Road Via Kazirtac Bridge.

Contract Number : E-GP-17/GZ/2013-2014, Tender/Proposal ID No-7089, (S-N (JV)).

Name of Project : Construction of 4-Laning of Madaripur(Mostafapur)-Shariatpur Road Via Kazirtack Bridge.(Shariatpur Part) (07322-80963)

Budget Head : Development

Value of Contract : Tk.77,414,647.47(seven crore seventy-four lac fourteen thousand six hundred forty-seven taka and forty-seven paia only)

Value of Work Done : TK. 77,389,440.61 (seven crore seventy-three lac eighty-nine thousand four hundred forty taka and sixty-one paia only)

Commencement Date : 28 April 2014

Planned Completion Date : 26 October 2015

Actual Completion Date : 25 October 2015

Signature of Engineer :

Name of Engineer :

Designation of Engineer :

Date of Signature :

Seal of the Office :

Signature of Contractor :

Removal, 778

26/6/2016

(Kabilir Uddin Ahmed)
ID No. 000339
Superintending Engineer (C.C.), RHD
Gopalganj Road Circle, Gopalganj.

MR. S. R. S. S. S.
24/10/15
Executive Engineer, RHD
Road Division, Shariatpur

Signed
A.A.M.

কাজী আব্দুল আল-মামুন
সিনিয়র ইঞ্জিনিয়ার
সড়ক পরিবহন ও যান্ত্রিক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Completion Certificate

Name of RHD Office : Sariatpur, (Division Office)

Name of Contractor : M/S Sardar Enterprise

Name of Contract : Repairing Base Type-II, Carpeting & Seal Coat work at 21st (P) to 53th (P) km of Mostafapur-Madaripur-Shariatpur (Monohar Bazar)-Ibrahimpur-Horina-Chandpur (Bhatialpur) Road under Shariatpur Road Division, during the year-2015-2016.

Contract Number : e-GP-01/GRC/2015-16, Tender ID No-44240, (M/S Sardar Enterprise).

Name of Project : 4936 - 33 - Periodic Maintenance - Roads and Bridges

Budget Head : Revenue

Value of Contract : Tk.31,445,656.91(three crore fourteen lac forty-five thousand six hundred fifty-six taka and ninety-one paisa only)

Value of Work Done : TK. 31,442,531.40 (three crore fourteen lac forty-two thousand five hundred thirty-one taka and forty paisa only)

Commencement Date : 22 March 2016

Planned Completion Date : 20 June 2016

Actual Completion Date : 20 June 2016

Signature of Engineer : *M. R. Khan* 9/6/16 20/06/2016

Name of Engineer : *M. R. Khan*

Designation of Engineer : *Executive Engineer (RHD)*

Date of Signature : *20/06/2016*

Seal of the Office : *60/04/2016*

Signature of Contractor : _____

Signed
A. A. Khan
 কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 সড়ক পরিবহন ও যান্ত্রিক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Completion Certificate

Name of RHD Office : Munshiganj, (Division Office)

Name of Contractor : M/s Sardar Enterprise

Name of Contract : DBS-Wearing Course (Overlay-50mm) work at Ch.0+000 (Hatimara)to Ch. 7+000 of Munshiganj(Hatimara)-Kunderbazar-Sreenagar(Sanbari) Road(Z-8004)and Strengthening & overlay works of Mukterpur Ferryghat-Munshiganj Road (R-813)at Ch.0+000m to 2+500m)under Muns

Contract Number : DZ(e-GP)-17/PMP(Road)/2015-2016

Name of Project : 4936 - 31 - PMP Roads (GOB)

Budget Head : Revenue

Value of Contract : Tk.72,468,524.31(seven crore twenty-four lac sixty-eight thousand five hundred twenty-four taka and thirty-one paisa only)

Value of Work Done : TK. 72,456,974.72 (seven crore twenty-four lac fifty-six thousand nine hundred seventy-four taka and seventy-two paisa only)

Commencement Date : 24 December 2015

Planned Completion Date : 23 July 2016

Actual Completion Date : 20 June 2016 memo no-1210 dt 22.06.16

Signature of Engineer :

Name of Engineer :

Designation of Engineer :

Md. Sabuj Uddin Khan
ID No. 005032
Superintending Engineer, RHD (C C)
Dhaka Road Circle, Dhaka

(মোঃ আবদুস সালাম)
পরিচিতি নং-০০৫১৭০
অতিরিক্ত প্রধান প্রকৌশলী, সওজ
ঢাকা জোন, ঢাকা।

Signed

AAH

কাজী আবদুল আল-মামুন
মোঃআবদুল
পতক পরিচয় ও মহাপ্রকৃত বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার