

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার প্রকৌশল অধিদপ্তর
নির্বাহী প্রকৌশলীর কার্যালয়
৬২ পশ্চিম আগারগাঁও, ঢাকা-১২০৭।
Website: www.lged.gov.bd

উন্নয়নের গণতন্ত্র
শেখ হাসিনার মূলমন্ত্র

স্মারক নং-৪৬.০২.২৬০০.০০০.০৭.০০৭.১৭/৫৮১৫

তারিখ : ৬/১১/১৭ইং

প্রতি,

অতিরিক্ত প্রধান প্রকৌশলী
অতিরিক্ত প্রধান প্রকৌশলীর কার্যালয়, সওজ,
সড়ক জোন, রংপুর।

বিষয় : সনদপত্রের সঠিকতা যাচাই প্রসঙ্গে।

সূত্র: স্মারক নং-৩৪১৬(২)

তারিখ: ০৬/১১/২০১৭ইং।

উপরোক্ত বিষয় ও সূত্রের প্রেক্ষিতে উল্লেখ করা যাচ্ছে যে, সূত্রস্থ স্মারকপত্রের সাথে সংযুক্ত Simplex-Navana JV এর অনুকূলে ইস্যুকৃত সনদপত্রগুলো সঠিক আছে। ইহা আপনার অবগতি ও কার্যার্থে প্রেরণ করা হলো।

সংযুক্ত: ০২ (দুই) পাতা।

(মো: শরফুল আনাম খান)

নির্বাহী প্রকৌশলী


এলজিইডি, জেলা-ঢাকা।

ফোন: +৮৮০-২-৯১২৪০০৩ (অফিস)

Email: xen.dhaka@lged.gov.bd

Signed
AASHA

কাজী আবদুল্লাহ আল মামুন
সিভিল ইঞ্জিনিয়ার
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Government of the People's Republic of Bangladesh
Local Government Engineering Department
Office of the Executive Engineer Dist: Dhaka.
Tel: 02-9124003, Fax: 02-58155657,
E-mail: xen.dhaka@lged.gov.bd

উন্নয়নের গণতন্ত্র
শেখ হাসিনার মূলমন্ত্র

Memo No: LGED/XEN/(Dhaka)/ 5306

Date: 8.10.17

Completion Certificate

1	Procuring Entity Details	
(a)	Division	: Dhaka
(b)	Circle/Directorate	: -
(c)	Zone/Region	: Dhaka
(d)	Others (Specify)	: House No.-28/A, Road No.-83, Gulshan-2, Dhaka.
2	Name of Works	Construction of 2105 m Flyover Moghbazar Part Package No. PD.MMFP, W 04.
3	Contract No	: PDMMFP, W-04
4	Contractor's Legal Title	: Simplex- Navana JV
5	Contractor's Contract Details	: House No.-28/A, Road No.-83, Gulshan-2, Dhaka.
6	Contractor's Trade Licence/Enlistment/Registration Details	: No. 03-01683, Ward No. 24, Issue Serial No. 283, Issue date 18.07.2013, Dhaka North City Corporation, Gulshan 2, Dhaka.
7	Reference to NOA with Date	: LGED/PD/MMFP/C-06/2012/621 dated 22.10.2012
8	Original Contract Price as in NOA	: BDT 212,25,80,736.00 Revised Price BDT 367,66,15,547.00
9	Final Contract Price as Executed	: BDT 348,84,36,531.00
10	Original Contract Period	
(a)	Date of Commencement	: 1/1/2013
(b)	Date of Completion	: 31/12/2014
11	Actual Implementation Period	
(c)	Date of Actual Commencement	: 01/01/2013
(d)	Date of Actual Completion	: 15/3/2017
12	Days/Months Contract Period Extended	: 805 days due to excess works.
13	Amount of Bonus for Early Completion	: N/A
14	Amount of LD for Delayed Completion	: N/A
15	Physical Progress in Percent (in terms of value)	: 100%
16	Financial Progress in Amount (in terms of payment)	: Tk. 333,38,93,905.00 (95.97%)
17	Special Note (if any)	: Work completed with entire satisfaction

Certified that the Works under the Contract has been executed and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications thereof as per direction and satisfaction of the Project Manager/Engineer-in-Charge. All defects in workmanship and materials reported during construction have been duly

যাচাইকৃত সঠিক পাওয়া যায়।

(মোঃ শরফুল আনাম খান)

নির্বাহী প্রকৌশলী

প্রকল্প-১, জেলা-ঢাকা।

E:Mahfuza Monorol/Comp

Md. Rezaul Alam

ID No-000433

Project Manager-2 (EE), RHD
SASEC Road Connectivity Project
House # 127, Road # 02, Block # A
Gulshan-2, Dhaka-1212.



(Md. Sharful Anam Khan)
Executive Engineer
LGED Dhaka.

Signed
A.A.A.

কাজী আবদুল্লাহ আল মামুন
সিনিয়র প্রকৌশলী
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



Government of the People's Republic of Bangladesh
Local Government Engineering Department
Office of the Executive Engineer-Dist: Dhaka.
Tel: 02-9124003, Fax: 02-58155657.
E-mail: xen.dhaka@lged.gov.bd

উন্নয়নের গণতন্ত্র
শেখ হাসিনার মূলমন্ত্র

Memo No: LGED/XEN/(Dhaka)/ 5305

Date: 8.10.17

(FORM PQW4-8)

Details of Works Completed

Contractor: SIMPLEX-NAVANA JV		
No	Major Components of Works	Total Value (Tk.)
1	Earth Work (34,350 Cum)	65847158.00
2	30m long 1000mm Φ 19 Nos. Pile	19523817.00
3	30m~42m long 1000mm Φ 41 Nos. Pile	72275982.00
4	30m~45m long 1200mm Φ 299 Nos. Pile	706582680.00
5	85 nos pile cap with 4 nos Abutment	256430512.00
6	91 nos pier & pair cap	331129482.00
7	25m~40m long PSC Box Girder	536238607.00
8	204 nos 18m~25m long RCC Girder	322177135.00
9	Deck Slab	195779546.00
10	Aggregate Base Type-I (13450 Cum)	95960500.00
11	Aggregate Base Type-ii (10260 Cum)	112305960.00
12	DBS Base (6650 Cum)	57775200.00
13	Wearing Course (13140 Cum)	135673647.00
14	Bridge Lighting & Drainage	103727917.00
15	Variation Item (Pot Bearings, Shock Transmission Unit, Strip Seal Expansion Joint, Permanent Linear, Demolation of Structures etc.)	166521553.00
16	Provisional Sums (Shifting of Utilities)	28645116.00
17	Resettlement, Mobilization of materials, Making site office, Clearing and grubbing, Making the artificial island, Barge Mounted Arrangement, Sub-soil Investigation, Others RCC work etc.	127299093.00
	Total =	3,33,38,93,905.00

Certified that the Works under the Contract has been executed and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications thereof as per direction and satisfaction of the Project Manager/Engineer-in-Charge. All defects in workmanship and materials reported during construction have been duly

যাচায়াতে সঠিক ^{corrected} পাঠ দিয়া যাইবে।

মোঃ শরফুল আজম কাসেমী
নির্বাহী প্রকৌশলী
পল্লিজিউডি, জেলা-ঢাকা।

Md. Rezaul Alam
ID No-000433

Project Manager-2 (EE), RHD
SASEC Road Connectivity Project
House # 127, Road # 4, Block # A

E:\Mahfuza\Monitors\Competition\Berkas\Kontes-2016\Kontes-2016-30912



(Md. Sharful Anam Khan)
Executive Engineer
LGED Dhaka.

Signed
AAM

কালী আবদুল্লাহ আল মামুন
সিনিয়র প্রোগ্রামার
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার