



e-GP-11.17.15
16,

Completion Certificate

Verified & Found Correct

Name of RHD Office : Khulna, (Division Office)

Name of Contractor : Jahirul Limited

Name of Contract : Strengthening by Aggregate Base Type-I & Dense Bituminous Surfacing work at 9th (P), 10th(P), to 13th(P), 16th(P) to 17th (P) & 23rd (P) to 28th(P) Km Total Length=9475m of Khulna-Chuknagar-Satkhira Road (R-760).

Contract Number : e-GP-20/ACE Khu/2015-2016 (ID No.37232)

Name of Project : 4936 - 31 - PMP Roads (GOB)

Budget Head : Revenue

Value of Contract : Tk.204,323,699.23(twenty crore forty-three lac twenty-three thousand six hundred ninety-nine taka and twenty-three paisa only)

Value of Work Done : TK. 204,311,256.73 (twenty crore forty-three lac eleven thousand two hundred fifty-six taka and seventy-three paisa only)

Commencement Date : 10 February 2016

Planned Completion Date : 10 July 2016

Actual Completion Date : 08 July 2016

Certified that the Contractor has completed execution of the works of the contract as mentioned in this Certificate, based on the final measurement recorded in CMS on 08 July, 2016.

1. Aggregate Base Type-I = 11509.68 cum.
2. DBS - Base course = 4028.39 cum.
3. DBS - wearing course = 2937.25 cum.
4. Construction of drain = 1000 m.

[Signature]
16.7.17

[Signature]
16.7.17

(ফরিদ আহমদ রব)
তত্ত্বাবধায়ক প্রকৌশলী, সওজ
সড়ক সার্কেস, খুলনা।

[Signature]
16.7.17

(মোঃ রুহুল আমীন)
অতিরিক্ত প্রধান প্রকৌশলী, সওজ
(চলতি দায়িত্ব)
খুলনা জোন, খুলনা।

[Signature]
AAH

কাজী আবদুল আল-মামুন
সহকারী পরিচালক ও মহাপ্রকল্প পরিচালক
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

২৭৬৭
স্মারক নং-১১৩৩
তারিখ-১৬-০৭-১৭



Interim Payment Certificate

Name : Jhenaidah, (Division Office)
 Contract No : 03/JRC/JHRD/2011-2012
 Contract Name : Widening the Road embankment, pavement and strengthening by aggregate base-Type-1, surface DBS-base coarse, DBS wearing coarse and hard shoulder from 2nd km to 5th km of Jhenidah-Chuadanga-Meherpur-Mujibnagar Road under Jhenidah 2011-2012.
 Budget Head : Development
 Project Name : Upgrading of Jhenaidah- Chuadanga-Meherpur-Mujibnagar Road. (Jhenidha) (07314-80962)
 Contractor Name : Md. Mizanur Rahaman
 Contract Value :
 Original Tk. : 110,122,607.97
 Revised Tk. : 110,122,607.96
 Start Date : 09 Feb, 2012
 Completion Date :
 Planned : 08 Feb, 2013
 Revised : 30 Jun, 2015
 Actual : 10/06/2015

Interim Payment Certificate No. : 6F
 Measurement upto : June 2014-15
 Date of Measurement : 10-Jun-2015
 Authorised Date : 07/11/2016
 Measurement Book Reference : M.B. No. 782 & 783 Page No. IPC No. 6th & Final

Division 3 - Pavement Works

Item Code	Item Description	Unit	Contract Qty	Unit Rate	Qty Done upto Prev. Measure	Qty Done upto 10/06/2015	Value of Work Done
03/01/01	Scarify, Mix and Recompact Existing Pavement and/or Shoulder	sq. metre	19,250.0000	39.00	19,250.0000	19,250.0000	750,750.00
03/02/01	Sub-Base	cu metre	3,151.0300	3,953.00	2,891.1000	3,131.1000	12,377,238.30
03/03/01	Aggregate Base Type I	cu metre	6,370.0000	5,475.00	6,315.4000	6,315.4000	34,576,815.00
03/06/01a	Bituminous Prime Coat (Plant Placed)	sq. metre	31,850.0000	90.00	30,485.0000	31,850.0000	2,866,500.00
03/07/01a	Bituminous Tack Coat (Plant Work)	sq. metre	25,550.0000	27.00	24,455.0000	25,550.0000	689,850.00
03/10/01	Dense Bituminous Surfacing-Base Course (Plant Method)	cu metre	2,229.5000	13,591.00	2,133.7700	2,227.9500	30,280,068.45
03/10/02b	DBS - Wearing Course 50mm thick (Av.)	cu metre	1,277.5000	15,841.65	1,222.6100	1,276.2500	20,217,905.81
03/13/01	Brick on End Edging	Lin. Metre	400.0000	88.00	400.0000	400.0000	35,200.00
Total Division 3 - Pavement Works Carried to Summary							101,794,327.56

Division 6 - Incidentals

Item Code	Item Description	Unit	Contract Qty	Unit Rate	Qty Done upto Prev. Measure	Qty Done upto 10/06/2015	Value of Work Done
06/05/01	Road Marking - Thermoplastic Material (indicate if screed or spray application)	Sq Metre	115.5000	1,051.00		115.0000	120,865.00

Total Division 6 - Incidentals Carried to Summary

Total Amount:

In Words: Ten crore ninety-three lac forty-nine thousand three hundred thirty-one taka and six paise only

Signed
 AAM

কাজী আব্দুল আল-মামুন
 প্রোগ্রামার
 পল্লী পরিদপন ও মহাসড়ক বিভাগ
 পল্লী পরিদপন ও চৌহদ্দী মহাসড়ক
 বাংলাদেশ সরকার