

# Development Project Proposal (DPP)

Part - A

## PROJECT SUMMARY

- 01 Project Title :- একত্বপূর্ণ আঞ্চলিক মহাসড়ক খরামের মান ও প্রশস্ততা উন্নীতকরণ প্রকল্প (রংপুর জোন)  
Improvement of Important Regional Highways to Appropriate Level of Standard and Width (Rangpur Zone).
- 02 a) Sponsoring Ministry / Division :- Ministry of Road Transport and Bridges/  
Road Transport and Highways Division  
b) Executing Agency :- Roads and Highways Department
- 03 Objectives of the Project :- The main objectives of the project are:-  
1. Widening of existing 5.50 m width Polashbari-Gaibandha Road (R-555), Bogra-Naogaon-Mohadevpur-Patnitola-Joypurhat Road (Bogra Part) (R-545) and Bogra (Mokamtola)-Kalai-Joypurhat Road (R-550) and Thakurgaon old section Road (Bus stand to Railway station) (R-587) to 7.30 meter width.  
2. To improve the condition of Regional Highways into appropriate level of standard and width.  
3. To establish better and safe road communication.

### 04 Location of the Project

Division	District	Upazila
01	02	03
Rajshahi	Bogra	Shibganj, Bogra Sadar, Kahalu, Joypurhat
Rangpur	Gaibandha	Palashbari, Gaibandha Sadar
	Thakurgaon	Thakurgaon Sadar

Location Map Attached (Appendix- E)

- 05 a) Estimated cost of the project (In Lac Taka) :- i) Total Tk. 59810.29 Lac  
ii) GOB(FE) Tk. 59810.29 Lac  
iii) PA (RPA)

b) Exchange rate with date :-

### 06 Location wise cost break-down

Attached in Annexure - I

### 07 Mode of Financing:

a) Mode of Financing with Source :

(In Lac Taka)

Mode of Financing	GOB (FE)	PA (RPA)	PA Source
1	2	3	4
Loan/ Credit			
Grant	59810.29		
Equity			
Others (specify )			
Total	59810.29		

b) Source of financing GOB fund against DPP's year wise allocation:


Whether the priority list of the Project has been made according to available resources in the year FY..... if yes . Give the SL no.....	Year wise GOB fund		Source of required GOB fund	(In case of re-appropriation from other projects what will be the impact of
	financial	Amount		
1	2	3	4	5
	2016-17	597.00	ADP Block Allocation	N/A
	2017-18	23182.49	ADP Block Allocation	
	2018-19	26426.40	ADP Block Allocation	
	2019-20	9604.39	ADP Block Allocation	
		59810.29		

### 08 Project Implementation Period

- i) Date of Commencement : March 2017  
ii) Date of Completion : December 2019  
iii) Defect Liability Period : 3 Years



*[Handwritten signature]*



*Signed*  
*AASR*

কাজী আবদুল্লাহ আল মামুন  
সিনিয়র প্রোগ্রামার  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার