

Evaluation Summary

| | | | | | |
|---|--|---|--|---|--------------------------------|
| 1 | Tender ID | : | 126270 | | |
| 2 | Package No. | : | 08/e-GP/PMPRoad/ACE/RHD/Sylhet/2017-2018. | | |
| 3 | Name or Work | : | Periodic Maintenance work under PMP-Road-Major by providing Aggregate Base Type-1 DBS-Base Course & DBS Wearing Course from Ch.238.000 to Ch. 238.400 & Ch.242.050 to Ch. 244.300 of DhakaKachpur-Bhairab-Shayestaganj-Sylhet Tamabail-Jaflong Road N-2 from Ch. 1.560 to Ch. 4.260 of Ambarkhana - Shahidgaon - M. C. College - Tilagar Road R-248 and Ch. 1.497 to Ch.1.797 Keane Bridge- Nayarpool Road N-206 under Sylhet Road Division of Road Zone Sylhet during the year 2017-2018. | | |
| 4 | Procuring Entity | : | Sylhet Zone | | |
| 5 | Budget | : | Revenue (PMP-Road) | | |
| 6 | Procurement Method | : | OTM - NCT | | |
| 7 | Invitation and Opening Dated | : | Invitation | 10-Oct-17 | Opening 9-Nov-17 30 |
| 8 | Tender Validity Period (date/day) | : | 9-Mar-18 120 | | |
| 9 | Number of Tender Submission | : | 4 | | |
| 10 | Preliminary Examination and Technical Evaluation Results and Comments of TEC | : | TER1 | Tenders Accepted in Preliminary Examination | 2 |
| | | : | | | |
| | | : | TER2 | Technically Responsive Tenders | 2 |
| RAB-RC (PVT) LIMITED & Md. Muhibur Rahman JV has been excluded by the e-GP system for quoting less by more than 10% of the official cost estimate. Pubali Construction Company Ltd failed to fulfil turnover requirement as per ITT 16.1(a). Hence, 02 Tenderers have been evaluated as non-responsive. | | | | | |
| 11 | Price Comparison of Lowest 03 Tenderers | : | Name | | Quoted Value Rank |
| | | : | M/S. MD. JAMIL IQBAL & MD. MOYENUDDIN (BASHI) - JV | | 80,003,527.391 1 st |
| | | : | M/S Janmabumi Nirmata, Ohiduzzaman Chowdhury & The Nirmitee (JON) JV | | 80,615,847.537 2 nd |
| | | : | | | |
| 12 | Name of Winner | : | M/S. MD. JAMIL IQBAL & MD. MOYENUDDIN (BASHI) - JV [M/S. MD. JAMIL IQBAL - Lead Partner] | | |
| 13 | Recommended Contract Value | : | 80,003,527.391 Taka | | |
| 14 | Official Cost Estimate and % above / less | : | Cost Est. | 84,858,786.880 Taka | 5.722% Less |
| 15 | Comment of TEC Chairperson | : | "With due respect enclosed please find herewith the evaluation report with attachment of different relevant documents of tender Id No- 126270 recommended by the TEC for your kind review and then recommendation for approval towards ministry.." | | |

Remarks of HOPE:

Signature of HOPE:

(Ebne Alam Hasan)
Chief Engineer, RHD
Roads and Highways Department

Signed
AAM
কাজী আব্দুল আল-মামুন
সিনিয়র ইঞ্জিনিয়ার
পল্লী পরিদপ্তর ও মহাসড়ক বিভাগ
পল্লী পরিদপ্তর ও পল্লী পরিদপ্তর
পল্লী পরিদপ্তর ও পল্লী পরিদপ্তর