

# WORKING PAPER

Tender Package No : 19/e-GP/PMP(Road)/ACE/RHD/Sylhet/2017-2018  
Tender ID : 151580  
TEC Meeting Date & Time : 12/02/2018 : 12.00

1	Invitation Reference	:	19/e-GP/PMP(Road)/ACE/RHD/Sylhet/2017-2018		
2	Name of work	:	Periodic Maintenance work under PMP(Road-Major) by providing DBS Wearing Course in/c Partial strengthening Aggregate Base Type-I and DBS Base course from Ch.233+000 to Ch. 234+000, Ch.235+700 to Ch. 236+600, Ch.238+400 to Ch. 238+800, Ch.245+123 to Ch. 246+948, Ch.247+700 to Ch. 248+000, Ch.252+300 to Ch. 252+530, Ch.253+900 to Ch. 254+100, Ch.254+700 to Ch. 255+000, Ch.255+500 to Ch. 256+100, Ch.256+800 to Ch. 257+200, Ch.258+500 to Ch. 259+800, Ch.264+918 to Ch. 265+068, Ch.267+052 to Ch. 267+552 & Ch.269+069 to Ch. 269+369 of Dhaka (Kacthpur)-Bhairab-Jagadishpur-Shaistaganj-Sylhet Tamabail-Jaflong Road (N-2) under Sylhet Road Division of Road Zone, Sylhet during the year 2017-2018.		
3	Estimated cost	:	Tk. 129898444.870		
4	Eligibility of Contract	:	The minimum specific experience as a Prime Contractor or Subcontractor or Management Contractor in construction works of at least 01 (One) contract of Similar nature and complexity and methods/construction technology successfully completed within the last 10 (Ten) years, with a value of at least Tk. 7.00 (Seven) Crore.		
	a) Similar Nature of work	:	The tenderer shall have the experience of the following key activities in the above-mentioned single contract or in separate single contracts within the last 10 years. Item Minimum Quantity required : (B) i) Dense Bituminous Surfacing = 1585.00 cum ii) Aggregate Base Type-I =560.00 cum		
	b) Liquid Assets	:	Taka 4.50 Crore. (Four Crore Fifty lac)		
	c) Annual Construction Turnover	:	The required average annual construction turnover shall be greater than Tk. 16.00 (Sixteen) Crore over last 05 (Five) years		
	d) Tender Capacity:	:	The minimum Tender Capacity shall be: Taka 9.75 Crore (Nine Crore Seventy Five Lac) only.		
5	Number of Participants	:			
			Name of the Tenderer	Quoted Amount (Tk)	Remarks
		:	RAB-RC (PVT) LIMITED-PTSL-MAITREE (PVT) LTD-M/S Saleh Ahmed (JV)	129,803,674.190	
		:	M/S Janmabumi Nirmata, The Nirmitee & M/S. Mahdi Construction (N-N-M) JV	131,728,631.643	

(4)

*[Signature]*

*[Signature]*


Signed  
AAM

কাজী আব্দুল আল-মামুন  
মোহাম্মদ  
সকল পরিচালন ও মর্যাদাপূর্ণ বিভাগ  
সকল পরিচালন ও সেক্টর মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Name of Periodic Maintenance work under PMP(Road-Major) by providing DBS Wearing Course in/c Partial strengthening Aggregate Base Type-I and DBS Base course from Ch.233+000 to Ch. 234+000, Ch.235+700 to Ch. 236+600, Ch.238+400 to Ch. 238+800, Ch.245+123 to Ch. 246+948, Ch.247+700 to Ch. 248+000, Ch.252+300 to Ch. 252+530, Ch.253+900 to Ch. 254+100, Ch.254+700 to Ch. 255+000, Ch.255+500 to Ch. 256+100, Ch.256+800 to Ch. 257+200, Ch.258+500 to Ch. 259+800, Ch.264+918 to Ch. 265+068, Ch.267+052 to Ch. 267+552 & Ch.269+069 to Ch. 269+369 of Dhaka (Kachthpur)-Bhairab-Jagadishpur-Shaistaganj-Sylhet Tamabail-Jaflong Road (N-2) under Sylhet Road Division of Road Zone, Sylhet during the year 2017-2018.

6. Preliminary Examination :

SL. No	Name of Tenderer		Tender Security	JV Aggrement	Eligibility Declarations	Trade License	TIN	VAT	Legal Capacity	Litigation History	Authorization Letter	Remarks
1	2		3	4	5	6	7	8	9	10	11	12
1	RAB-RC (PVT) LIMITED-PTSL-MAITREE (PVT) LTD-M/S Saleh Ahmed (JV)	RAB-RC (PVT) LIMITED (Lead partner)	Ok	Yes	Ok	Ok	Ok	Ok	Ok	Ok	Ok	Pass
		PTSL-MAITREE (PVT) LTD (other partner)	Ok	Yes	Ok	Ok	Ok	Ok	Ok	Ok	Ok	
		M/S Saleh Ahmed (other partner)	Ok	Yes	Ok	Ok	Ok	Ok	Ok	Ok	Ok	
2	M/S Janmabumi Nirmata, The Nirmitee & M/S. Mahdi Construction (N-N-M) JV	M/S Janmabumi Nirmata (Lead partner)	Ok	Yes	Ok	Ok	Ok	Ok	Ok	Ok	Ok	Pass
		The Nirmitee(other partner)	Ok	Yes	Ok	Ok	Ok	Ok	Ok	Ok	Ok	
		M/S. Mahdi Construction (other partner)	Ok	Yes	Ok	Ok	Ok	Ok	Ok	Ok	Ok	

Signed  
  
 কাজী আব্দুল্লাহ আল-মামুন  
 প্রোগ্রামার  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
 যন্ত্রাঙ্কসংরক্ষণ ব্যুরো  
 বাংলাদেশ সরকার





Name of Work :

Periodic Maintenance work under PMP(Road-Major) by providing DBS Wearing Course in/c Partial strengthening Aggregate Base Type-I and DBS Base course from Ch.233+000 to Ch. 234+000, Ch.235+700 to Ch. 236+600, Ch.238+400 to Ch. 238+800, Ch.245+123 to Ch. 246+948, Ch.247+700 to Ch. 248+000, Ch.252+300 to Ch. 252+530, Ch.253+900 to Ch. 254+100, Ch.254+700 to Ch. 255+000, Ch.255+500 to Ch. 256+100, Ch.256+800 to Ch. 257+200, Ch.258+500 to Ch. 259+800, Ch.264+918 to Ch. 265+068, Ch.267+052 to Ch. 267+552 & Ch.269+069 to Ch. 269+369 of Dhaka (Kachhpur)-Bhairab-Jagadishpur-Shaistaganj-Sylhet Tamabail-Jaflong Road (N-2) under Sylhet Road Division of Road Zone, Sylhet during the year 2017-2018.

PACKAGE: 19/e-GP/PMP(Road)/ACE/RHD/Sylhet/2017-2018, Tender ID.151580

7 : Technical Evaluation

Sl no	Tenderer's Name	Sole Tenderer / of JV Partner	Name	General Experience		Specific Experience			Remarks
				ITT 15.1(a) Min number of general experience in construction works	ITT 15.1(b) Min number of Specific experience of construction works in a single or separate contract or during last 10 Years	ITT 15.1(b)-(I) Aggregate Base Type-I required in a single or separate contract or during last 10 Years	ITT 15.1(b)-(II) Dense Bituminous Surfacing required in a single or separate contract or during last 10 Years		
1	2	3	4	5	6	7	8		
01	RAB-RC (PVT) LIMITED-PTSL- MAITREE (PVT) LTD- M/S Saleh Ahmed (JV)	Lead Partner	15 years 10 days	YES	183.58 crore	51689.34 cum	32421.81 cum	Pass	
		Other Partner	14 years 8 months 5 days	YES	40.23 crore	Yes	Yes		
		Other Partner	10 years 11 months 12 days	YES	20.14 crore	Yes	Yes		
		OK		Ok	OK	OK			
		Lead Partner	14 years 3 days	YES	19.21 Crore	14420.37 cum	4483.43 cum		
		Other Partner	18 years 5 months 29 days	YES	19.21 Crore	Yes	Yes	Pass	

Signed  
  
 কাজী আব্দুল্লাহ আল-মামুন  
 প্রকল্প পরিচালক  
 সড়ক পরিবহন ও যান্ত্রিক বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
 বাংলাদেশ সরকার




Name of work : Periodic Maintenance work under PMP(Road-Major) by providing DBS Wearing Course in/c Partial strengthening Aggregate Base Type-I and DBS Base course from Ch.233+000 to Ch. 234+000, Ch.235+700 to Ch. 236+600, Ch.238+400 to Ch. 246+948, Ch.247+700 to Ch. 248+000, Ch.252+300 to Ch. 252+530, Ch.253+900 to Ch. 254+100, Ch.254+700 to Ch. 255+000, Ch.255+500 to Ch. 256+100, Ch.256+800 to Ch. 257+200, Ch.258+500 to Ch. 259+800, Ch.264+918 to Ch. 265+068, Ch.267+052 to Ch. 267+552 & Ch.269+069 to Ch. 269+369 of Dhaka (Kacthpur)-Bhairab-Jagadishpur-Shaistaganj-Sylhet Tamabail-Jaflong Road (N-2) under Sylhet Road Division of Road Zone, Sylhet during the year 2017-2018.

### 9. Examination of Quoted price & analysis of quoted rate :

As per ITT Clause no. 25 Tenderer have to submit the rate analysis of their quoted rate in the prescribed format attached to the tender.

Sl. No	Name of Tenderer	Estimated cost (Tk.)	Quoted Amount (Tk.)	% Above/Less	Rate Analysis	Remarks
1	2	3	4	5	6	7
1	RAB-RC (PVT) LIMITED-PTSL-MAITREE (PVT) LTD-M/S Saleh Ahmed (JV)	129,898,444.870	129,803,674.190	-0.073%	Not applicable	ok
2	M M/S Janmabumi Nirmata, Ohiduzzaman Chowdhury & The Nirmitee (JON) JV	129,898,444.870	131,728,631.643	1.409%	Not applicable	ok

\*\* 10% less of Estimated Cost = 116,908,600.383

Signed  
  
 কাজী আব্দুল্লাহ আল-মামুন  
 প্রোগ্রামার  
 সড়ক পরিবহন ও মরসুমিক বিভাগ  
 সড়ক পরিবহন ও সেতু মহাপালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(2)





Name of work Periodic Maintenance work under PMP(Road-Major) by providing DBS Wearing Course in/c Partial strengthening Aggregate Base Type-I and DBS Base course from Ch.233+000 to Ch. 234+000, Ch.235+700 to Ch. 236+600, Ch.238+400 to Ch. 238+800, Ch.245+123 to Ch. 246+948, Ch.247+700 to Ch. 248+000, Ch.252+300 to Ch. 252+530, Ch.253+900 to Ch. 254+100, Ch.254+700 to Ch. 255+000, Ch.255+500 to Ch. 256+100, Ch.256+800 to Ch. 257+200, Ch.258+500 to Ch. 259+800, Ch.264+918 to Ch. 265+068, Ch.267+052 to Ch. 267+552 & Ch.269+069 to Ch. 269+369 of Dhaka (Kachpur)-Bhairab-Jagadishpur-Shaistaganj-Sylhet Tamabail-Jaflong Road (N-2) under Sylhet Road Division of Road Zone, Sylhet during the year 2017-2018.

#### 10. Equipment Capacity Examination :

SI No.	Name of Tenderer	Equipment Capacity		Remarks
		Asphalt Batching plant	Other Equipments	
1	RAB-RC (PVT) LIMITED-PTSL-MAITREE (PVT) LTD-M/S Saleh Ahmed (JV)	Owned	Own and hired.	PASS
2	M/S Janmabumi Nirmata, The Nirmitee & M/S. Mahdi Construction (N-N-M) JV	Owned	Own and hired.	PASS

#### 11. Personnel Capacity Examination :

SI No.	Name of Tenderer	Personnel Capacity	Remarks
1	RAB-RC (PVT) LIMITED-PTSL-MAITREE (PVT) LTD-M/S Saleh Ahmed (JV)	Owned	PASS
2	M/S Janmabumi Nirmata, The Nirmitee & M/S. Mahdi Construction (N-N-M) JV	Owned	PASS

Signed  
AAM

কাজী আব্দুল্লাহ আল-মাহমুদ  
প্রোগ্রামার  
পতক পরিদর্শন ও মর্যাদাকৃত বিভাগ  
পতক পরিদর্শন ও সেরা মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(6)

AM

col



12. Conclusion : 02 (Two) Tenderer have submitted tender in e-Gp ID # 151580. TEC meeting was held on 12/02/2018. After evaluation, 02 (Two) Tenderers became substantially responsive. After examination and scrutiny the evaluated substantially responsive Tenderer as follows:

Sl. No	Name of Tenderer	Estimated Cost (Tk.)	Quoted Amount (Tk.)	Quoted Rate % above/below	Position as per quoted rate	Remarks
01	RAB-RC (PVT) LIMITED-PTSL-MAITREE (PVT) LTD-M/S Saleh Ahmed (JV)	129,898,444.870	129,803,674.190	-0.073	1 <sup>st</sup> Position	substantially 1 <sup>st</sup> lowest
02	M/S Janmabumi Nirmata, The Nirmitee & M/S. Mahdi Construction (N-N-M) JV	129,898,444.870	131,728,631.643	1.409	2nd Position	substantially 2nd lowest

Therefore, the Tender Evaluation Committee (TEC) unanimously decides to recommended the 1st ranked tenderer evaluated price Tk. 129803674.19 (Taka. Twelve Crore Ninety Eight Lac Sixty Three Thousand Six Hundred Seventy Four point one Nine Zero) only in favor of RAB-RC (PVT) LIMITED-PTSL-MAITREE (PVT) LTD-M/S Saleh Ahmed (JV) for approval.


TEC also recommended performance security 10(ten) percent of Contract Price as per PPR clause No.98(13) and ITT clause No. 58.1 for the interest of the work.

  
(A.S.M Mohsin)

ative Engineer, LGED, Sylhet  
&  
Member  
der Evaluation Committee

  
(Chandan Kumar Basak)  
Superintending Engineer, RHD  
Sylhet Road Circle, Sylhet.

(Md. Shah Nowaz)  
Additional Chief Engineer, RHD  
Road Zone, Sylhet  
&  
Chairperson  
Tender Evaluation Committee

  
Signed  
A.A. Khan

কাজী আব্দুল্লাহ আল-মামুন  
প্রোগ্রামার  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়