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GOVERNMENT OF THE PEOPLE’'S REPUBLIC OF BANGLADESH
ROADS AND HIGHWAYS DEPARTMENT
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KHULNA ZONE, KHULNA

Date . 22{)){&

COMPLETION OF PHYSICAL WORKS

Tender ID No.

Contract Package No.
Name of Contract

. Name of Contractor

. Contractor Address

. Road Division

. Date of Commencement

. Actual Date of Completion

Contract Price

10. Work Done Amount

: 33289
:e-GP/02/ACE Khu/2015-2016.

: Base Strengthening with aggregate Base Type-|, DBS
Base Course under Periodic Maintenance Programme
(PMP-Road), (Ch. 10+000 to 174640 = 7640.00m) and DBS
Wearing course from Ch. 0+000 to 174840 = 17640.00m
Length of Kushtia(Bottoil)-Poradah-Alamdanga-Chuadanga P
Road 2(R-‘M'i’) under Road Division Kushtia during the year
2015-2016.
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. M/s. Mozahar Enterprise. '
. 260, Rail Road, Daspara More, Bagerhat.

. Kushtia.

: 05" January, 2016.

g% (X%
: 17" November, 2016.  \ )‘ @ﬁﬁf‘
Tk 17,23,02,119.731 .\\ P ;3& Y
' Tk 17,22,94,689.975 \ &&‘ﬁ f

This is to Certify that the Tender ID No. 33289, Contract Package No. e-GP/02/ACE
Khu/2015-2016 under Road Division, Kushtia has been substantially completed all the
physical works in all respect in accordance with drawing, design & specification.

The work consists of the following major items :
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Aggregate base type-|
DBS Base Course

DBS Wearing Course
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Executive Engineer, RHD

Road Division, Kushtia

Road marking-Thermoplasfic material = 705.60 sqm

Construction of soil earthen shoulders = 4578.60 cum

= 6303.00 cum
= 1680.80 cum
= 4851.00 cum
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Superinténding Engineer, RHD  Additional Chief Engineer, RHD

Road Circle, Khuina Khulna Zone, Khulna. WL
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