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Completion Certificate

Name of RHD Office : Pabna, (Division Office)
Name of Contractor + Dhrubo Construction Ltd,
Mame of Contract : Construction of 173.74 m. long {2x30.50m. +3x36.60m.)

PC Girder Nimai Bridge (Dharma Gacha Ghat) &
Approach road at 8th km of
Chatmohor-Handial-Hamkuria road under Road
Division, Pabna during the year 2014-2015

Contract Number - e-GP/RJZ/ADP/03/2014-2015(Re-Tender)
Name of Project : Development of Chatmohar - Handjal - Hamkuria Road
(05139)

Budget Head ! Davelopment

Value of Contract © Tk.171,934,362.39(seventeen crore nineteen lac thirty-four
thousand three hundred sixty-two taka and thirty-nine
paisa only)

Value of Work Done : TK.171,870,732.19 (seventeen crore eighteen lac savaenty
thousand seven hundred thirty-two taka and nineteen paisa
only)

Commencement Date : 27 October 2015

Flanned Compietion Date : 30 June 2016
Actual Completion Date | 29 June 2016

Certified that the Contractor has completed execution of the works of the contract as
mantioned in this Certificate, based on the final measurement recorded in CMS on 30
June, 2016,

ignatura of Enginear
Sig 2 of Eng . ¢1.f="|,1’.{.
Name of Engineer : (TS 2T )
HRES - sodnty
Designation of Engineer 5 sicsit=a1, sam
e fe, e
Date of Signature :

Seal of the Office

Signature of Contractor _—(

i -
e ‘Wﬂ"";:



Completion Certificate

Name of RHD Office : Pabna, (Division Office)
Name of Contractor *  Mir Shariful Alam & M/S. Dhrubo
construction JV
Name of Contract : Construction of road embankment by earth filling &

flexible pavement, surfacing with DBS wearing
course(Asphalt overlay) & CC block protective work at
11th km(p), 12th km & 13th km(p) of
Badherhat-Khairchar road under Road Division,

Pabna/2010-2011

Contract Number : 24-PRC/Pab/2010-2011/WD-12

Name of Project : Badherghat - Khayerchar Road on Nagarbari Ferryghat
(06150)

Budget Head : Development

Value of Contract : Tk.204,017,252.12(twenty crore forty lac seventeen
thousand two hundred fifty-two taka and twelve paisa only)

Value of Work Done : TK. 203,610,468.60 (twenty crore thirty-six lac ten thousand
four hundred sixty-eight taka and sixty paisa only)

Commencement Date : 16 June 2011

Planned Completion Date : 30 June 2014
Actual Completion Date  : 28 June 2015

Signature of Engineer

B e R S
Name of Engineer : (v
) 418 wolirei (71 Th), el
Designation of Engineer : . awefwe s

Date of Signature

Seal of the Office W —— . .

Signature of Contractor
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_Central Management System

Tinal Interim Payment Certificate

Office Name
Contract No

Cantract Mame

Budget Head

Froject Name
Contractor Name

Contract Value

Criginal Tk
Ravised Tk,
Start Data

=empletion Date
Planned
Revisad
Actual

Intzrim Payment Certificate No.
Measurement upto

Date of Measurement
Authorised Date

Measurement Ecok Reference

IPC No.: 19F

Pabna, (Division Office)
24-FPRC/Pab/2010-2011/WD-12

Construction of road embankment by earth filing & flexible pavement, surfacing with DBS wearing
course/Asphalt overlay) & CC block protective wark at 11th kmip). 12th km & 13th kmip) of
Badharhat-Khairchar road under Read Division, Pabna/2010-2011

Developmeant

Eadherghat - Khayerchar Road on Nagarbar Ferryghat (06150)
Mir Shariful Alam & M/S. Dhrube construction JW

204,017,252.12

16 Jun, 2011

15 Jun, 2013
30 Jun, 2014
250612015

19F
June 2014-15
28-Jun-2015

! M.B. No. 2308, 2488

Cumulative Value Previous Value Value of Works

upto 21/06/2015 Since Last IPC

(A} Measurement (Value of Work Done ) 20361046860 202,914,216.85 695,251.75
(B) Retention 5.00 % of Contract Amount . .[1'0.20;’.3,662.:61.} . {‘:G.EDDSﬁEM} (0.00)
(2} Total Value less Retention 193.405,605.98 182,713,354 .24 B96,251.75
(D) Ar:nuunt due F‘.rlﬂr 'nﬁ.d\rannﬂ émd. Tax 1583,409,605.95 192,713,354.24 . o .é'n-Eii.i...ZH Tﬁ

* We certify that the works have been executed as per specification, drawing and terms & conditions of contract.

" We certify that the quantity of warks have been duly recorded in Measurement Books

* We certify that all materals used in the work satisfy the reguirements of the specifications.

* Ve cerify that the value of works up to 28-Jun-2015 less retention is Taka Mineteen crore thiny-four fac nine thousand six hundred five

tzka and ninety-nine paisa only.
Frepared by;
Fosition held in RHD: SAE

Checked by;

Fosition held in RHD: EE, RHD, Pabna

Certified by

5| U L
........................... cieeens B.RL ta the Contract! Other designation Date:
....................................... Engineer ta the Caontract Diaber iz s

Pasition hald in RHD: SE, RHD, Pabna

CORPAEIBN,. oot s s s Date: S%ML
Position: 3 Q Q r‘ ﬂ
Printed on : 28/0612016 o
IME Red J0{RDEIOVA0ALGPAR-ASRAF Pabdissnniasrali112 %‘. -'ﬂ:‘"'
"ey



IPC No.: 19F

_Central Management System

Final Interim Payment Certificate

Dffice Mame Pabna, (Divisian Office)

Contract No 24-PRC/Pab/2010-2011/WD-12

Contract Name Construction of road embankment by earth filling & flexible pavemnent, surfacing with DBS wearning
course(Asphalt overlay) & CC block protective work at 11th kmip), 12th km & 13th kmi{p} of

Badherhat-Khairchar road under Road Division, Pabna2010-2011

Budget Head Development
Praject Name Badherghat - Khayerchar Road on Magarbari Ferryghal (06150)
Contractor Name Mir Shariful Alam & M'S. Dhrubo construction JW
Cantract Value
Original Tk 204,017,252.12
Revised Tk.
start Dale 16 Jun, 2011
completion Date
Planned 15 Jun, 2013
Revised 30 Jun, 2014
Actual 28/06/2015
Interim Payment Certificate No. ¢ 19F
tleasurement upto ¢ June 201415
Date of Measurement 28-Jun-2015

Authorised Date
Measurement Book Reference

GRAND SUMMARY: BILL OF QUAMTITIES:

M.B. No. 2309, 2489

Description Contract Amount (in Taka) Value of Work Done upto | Value of Wark Done uplo Ya

Provious Measure (in Taka) 2B/06/2015 (in Taka) Completed
Crvisian 1 - General & Site Facilities 2,404.00 2,404.00 100.00
Division 2 - Eathworks 47,528,082,99 45,586,413.44 47,268,620.94 99,45
Divigion 3 - Pavement Warks 40,067,381.13 39,966,512.02 30,966,512.02 98,75
Division 5 - Structures 1,741,293.01 1,727,766.26 1,739,406.51 99.89
Civizion G - Incidenials 114,678,090.99 114,633,525.14 114,633,525.14 99.96
—ET e T e AT ¥ - e

Frinted on ; 28/06/2016

225 Rel 2016062518024 9PAB-ASRAF Pendivision/asralit 12
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IPC No.: 19F

Central Management System

Final Interim Payment Certificate

Office Name ! Pabna, (Division Offica)
Cantract No : 24-PRC/Pab/2010-2011MWVD-12
Caontract Name . Canstruction of road embankment by earth filing & flexible pavement, surfacing with DBS wearing

course(Asphall overlay) & CC block protective work at 11th kmip), 12th km & 13th kmi(p) of
Badherhat-Khairchar road under Read Division, Pabna/2010-2011

Zudget Head : Davelopmeant

Braject Name : Badherghat - Khayerchar Road cn Nagarban Fermyghat (06150}
Contractor Mame : Mir Shariful Alam & M/S, Dhrubo construction JV
contract Value
Al
Original Tk, : -204,017,252.12
Revised Tk
Ztart Date : 16 Jun, 2011
—ompietion Date
Planned : 15 Jun, 2013
Revisad : 30 Jun, 2014
Actual : 28/06/2015
Interim Payment Certificate No. i 19F
Measurement upto o June 201415
Date of Measurement ' t 28-Jun-2015
Authorised Date ;
Measurement Book Reference ¢ M.B. No. 2309, 2489

gill Items Monthly Progress:

Division 1 - General & Site Facilities
E Code ttem Description Unit Contract Qty  Unit Rate Gty Done upto  Cty Done upto Value of Work Done
Prev. Measure 28/06/2015

Lump Sum 1.0000 2,404.00

Division 2 - Earthworks

Itam Code Item Description Unit Contract Qty  Unit Rate  Qty Done upte  Qty Done upto Value of Work Done
Frev. Measure 28/086/2015

C2/06/02 Embankment fill frem barrow  cu metre 288,273.48950 150.00 282,067 7500 286, 615.8000 42 962 370.00
pit in contractor's Amranged
land

20702 Preparation of Subgrade 450 sq. metre 17,366.7000 20.00 17.322.9000 17,322.9000 345,458.00
mm depth

2208/ Improved Subgrade cu metre 5,210.0000 570.00 5, 196.8700 5,196.8700 2,962,215.90

U2 Canstruction of Soil Earthen  cu matre 7.886.2800 123.00 7,866 4800 7 BEG 4B00 S67,577.04
Shoulders

Total' Diflsich 2 Ear

5 Grstt
#rninted on : 29/06/2016 e b iad
M5 Rel 20160873 1680745/PAB-ASRAF Pabdvisicriasralil 17 ‘g.' TR
| v i B o e
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IPC No.: 19F

Central Managgment System

O EERCOE LOOD i TR e
K

-inal Interim Payment Certificate

Hice Name Pabna, (Division Office)
Zontract No 24.PRC/Pab/2010-2011MVD12
Zentract Mame Canstruction of road embankment by sarth filling & flexible pavemeant, surfacing with DBS wearing
course(Asphalt overlay) & CC block protective wark at 11th kmip), 12th km & 13th kmig) of
Badherhat-Khairchar road under Read Divisicn, Pabna/2010-2011
Zudget Head Davelopment
Seoiact Nama Badherghat - Khayerchar Road on Nagarbari Ferryghat (06150)
“ontractor Name Mir Shariful Alam & M/S. Dhrubo construction JW
—oniract Value
Original Tk. 204,017,25212
Ravized Tk.
Zxam Date 16 Jun, 2011
=ompletion Date
Planned 15 Jun, 2013
Revisad a0 Jun, 2014
Actual 280672015
Interim Paym:.znt Certificate No. : 19F
Measurement upto June 2014-15
Date of Measurement 28-Jun-2015

Authorised Date

Measurement Book Reference M.B. No. 2309, 2489

Division 3 - Pavement Works

iem Coda Itern Description Unit Contract Gty UnitRate  Qty Doneupto  Qty Done upto Value of Work Done

| Prav, Measure 28/06/2015 |

0321 Sub-Base cu metre 43416700 2.800.00 4,330.7250 4,330.7250 12,126.030.00

30301 Aggregate Base Typa | cu metre Z,605.0000 338000 2,596.4400 2,588 4400 8,806,113.16

ganan2 Aggregate Base Type || cu metre 2,605.0000 2.683.00 2,598 4350 2,5658.4350 6,971,601.11

DA0EM1a Bitumincus Prime Coat &g, metne 17,366.7000 §5.00 17.322.9000 17,322.89000 1,195,280.10
(Plant Placed)

s fufivel] DBES - Wearing Course cu metre BGS 3300  12.251.00 865.1500 BEG. 1500 10,611,203.65
S0mm thick (A} ;

51130 Brick on End Edging Lin. Matre 4 7580000 54,00 4,746.0000 4 T46.0000

T Divisiar
=3l Dy :'If‘]

Division 5 - Structures

==m Code item Description Unit Contract Oty  Unit Rate Qty Done upta Oty Dene uptoe Value of Work Doane
a Prov. Measure 28/08/2015

BS01/022 Concrete Class as Detailed  cu metra 3721200 4 552.00 378.7300 378.7300 1,727 7E6.26
on Drawings ( Class10)

501020 Concrete class-20 cu metra 1.0800 €.836.00 1.0B800 7.382.88
(Foundation)

B2 Wild Steel Reinforcement Tonna 00700 &1,701.00 0.0680 4 287 37
Bars

nrited on | 28062016

WS Rl 201606291 60245P AR ASRAF Pabdivision/asrali112
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IPC No.: 19F

Final Interim Payment Certificate

Office Nama Pabna, {Division Office)
Contract Mo 24-PRC/Pabf2010-2011/WD-12
Cantract Name Construction of road embankment by earth filing & flaxible pavement, surfacing with DES wearing
courseAsphalt averlay) & CC block protective work at 11th kmip), 12th km & 13th kmip) of
Badherhat-Khairchar road under Raad Division, Pabna/2010-2011
Sudget Head Development
Braisct Nama Badherghat - Khayerchar Road on Magarbari Ferryghat (06150)
—oniractor Name Mir Shariful Alam & M/S. Dhrubo construction JV
—omtract Value
Ciriginal Tk. 204,017 .252.12
Revised Tk
szart Date 16 Jun, 2011
—omnletion Date
Planned 15 Jun, 2013
Revised 30 Jun, 2014
Actual 2B/0B/2015
Interim Payment Certificate No. 19F
Measurement upto June 2014-15
Date of Measurement ! : 28-Jun-2015

Authorised Date

Measurement Book Reference M.B. No. 2309, 2489

Divisign § - Incidentals

itarn Code Iterm Description Unit Contract Qty  Unit Rate  Qty Done upto  Qty Done upto Value of Work Done
Prev. Measure 28/06/2015
D& Road Marking - Sq Metre 530 6400 B48.00 8306000 B30.6000 534,748.80
Thermoplasiic Material
{indicate if screed or spray
application )
=10/01 Traffic Signs Mumber 8.0000 4,205.00 B.0000 8.0000 33,640.00
E'10/02 Sign Past Mumber 26.0000 1,895.00 26.0000 26.0000 51.870.00
E1170 Rumble strips (Biluminous  cu metre 80,582 0000 117.00 80,582.0000 80,582 0000 9,428 094,00
Concrate Volumea) '
Cancrete slope protection Mos. 178,583.0000 218.00 178,780.0000 178, 7B0.0000 39.152,820.00
CC block Size 450x450x200
ete. complete
DET1/02¢ Canerete siope protection MNos, 175.,983.0000 326.00 178,983.0000 178.983.0000 5B8,348,458.00
=gecial) C.C. block size
450m. x450m . x300m.
Labour charge for laying CC Mos, 178,983.0000 21.50 178,5983.0000 178,983.0000 3,848,134.50
Elock (Block size
450mm. x4 50mm x200mm.)
100mm bedding layer with cum §,521.0800 32.30 6,918.7600 6,918.7600 22347585
khoa z-20mm size over
2.00mm thick Gaatextile
Labour charge for laying CC MNos, 178.983.0000 16.82 178, 883.0000 178,953.0000 3.012,283.85

block (size
450mmdS0mmx300mm)

"*‘T" TETIIE CRERlicdenals

Fented on : 22/06/2016
M Rl 301808291 60243PAB-ASRAF Pabdivision/asrali 12



Central Management System

Final Interim Payment Certificate

Office Mame
Contract Na

—ontract Name

S.odget Head

==ziact Name

Cootractor Name
—ontract Valpe
Original Tk.
Reavised 7.
=t==t Date

=omotetion Date
Planned
Revised
Actual

Interim Payment Certificate No.
Measurement upto
Date of Measurement

Authorised Date
Measurement Book Reference

IPC Mo.: 18F

Pabina, (Division Office)
24-PRC/Pabf2010-20110WD-12

Construction of road embankment by earth filing & flexible pavement, surfacing with DBS wearing
eourse(Asphalt overlay) & CC black protective work at 11th kmip), 12th km & 13th kmi{p} of
Badherhat-Khairchar road under Road Division, Pabnal2010-2011

Development
Badherghat - Khayershar Road an Magarbari Ferryghat (DE150)

Mir Shariful Alam & M'S. Dhrubg construction JW

204.017,252.12

16 Jun, 2011

15 Jun, 2013
30 Jun, 2014
28/08/2015

: 19F
i June 201415
28-Jun-2015

M.B. No. 2308, 2489

#eried on | 29062016

AT Raf. 20ME0E23160249FAE-ASRAF Patdivision/naraf! 112
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_Central Management System

~inal Interim Payment Certificate

Office Name
—ontract No

—entract Mame

=woget Head
=rzect Name
—ontractor Name
_ontract Value
Orginal Tk
Revised Tk,
== Data

~o—pletion Date
Planned
Revisad
Actual

Interim Payment Certificate No.

Measurement upto

Date of Measurement
Authorised Date
Measurement Book Reference

Fabna, (Division Office)
24-FPRC/Pab/2010-2011/WD-12

IPC No.: 18F

Construction of read embankment by earth filing & flexible pavement, surfacing with DBS wearing
courge{Asphalt averlay) & CC block protective work at 11th kmip), 12th km & 13th kmip) of

Badherhat-Khairchar read under Road Division, Pabnal2010-2011

Development

Badherghat - Khayerchar Road on Nagarbari Ferryghat (D6150)
Mir Shariful Alam & M/S. Dhrubo construction JV

:204,017,252.1

16 Jun, 2011

15 dun, 2013
30 Jun, 2014
28/0B52015

15F

June 2014-15
2B-Jun-2015

M.B. No. 2309, 2489

Engineer's Representatives Report;

“erformance on Quality of Work including Testing

2

=zsition held in RHD: EE, RHD, Pabna

Zngineer's Report:

—~omments on Engineer's Representative Report

E.R. tothe Contract/ Other designation

DR s

Engineer ta the Contract

Sontcd on - 29006

T R XGIRZE G024 P AB-ASRAF Pabdivisionlasralil 12

Date:
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Central Management System

Iowaias LxO0od \o0VE

~inal Interim Payment Certificate

e Name

===act Name
—ortraclor Mame
_cerract Value
Original Tk.
Revised Tk
Sz Date

—o—clation Dale
Planned
Revised
Actual

Measurement upto

Date of Measurement
Authorised Date
Measurement Book Reference

Contract Plan:

IPC No.: 19F

Pabna, (Division Office)
24-PRC/Pabr2010-2011/WD-12

Construction of road embankment by earth fillng & flexible pavement, surfacing with DBS wearing
course{Asphalt overlay) & CC block protective work at 11th kmip), 12th km & 13th kmip) of
Badhaerhat-Khairchar road under Read Division, Pabna/2010-2011

Developmant
Badherghat - Khayarchar Read on Nagarbari Ferryghat (08150)

Mir Shariful Alam & M/S. Dhrubo construction JY

204,017 25212

16 Jun, 2011

15 Jun, 2013
30 Jun, 2014
28/06/2015

+ 19F
+ June 2014-15

2B-Jun-2015

:  M.B. No. 2309, 2489

25 25
! I____f'
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