A

01.

02.

03.

04.

07.

08.

10,

e,
w /;-Q'g?rf\ncac?

o

Name of RHD Office

Name of Contractor

Name of Contract

Contract Number

Quantity of Work Done :-

(a) Sub-Base

(b) Aggregate Base Type I

(c) Aggregate Base Type Il

Work Certificate CHP-B / A75J

Road Division, Naogaon.

MSA-MPT JV
MSA = 50%, MPT = 50%

Widening, Strengthening, Construction of Hard
Shoulder and Surfacing at Ch. 41+000 to 51+000 km.
at Patnitala-Shapahar-Rahanpur Road under Road
Division, Naogaon during the year 2015-2016.

e-GP/RAZ/ADP/04/2015-2016

: 1537.245 Cum.
6812.85 Cum.
903.658 Cum.

(d) Dense Bituminous Surfacing-Base

Course (Plant Method)

(¢) Dense Bituminous Surfacing
Wearing Course (Plant Method)
(N Earthwork

Value of Contract -
Value of work done
Commencement date

Planned Completion date

Actual Completion date

3848.215 Cum.

2975,915 Cum.
3 12132.108 Cum.

Tk. 14,51,40,914.86
Tk. 14,50,64,346.30
24/12/2015

21/06/2016

18/0572016

(Mohammad Ham V
ID Nao. 60 -
Executive Engineer (CC), RHD
sion, Naogaon.
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