
Com pletion Gertificate

Name ot RHD Office

Name of Contractor

Name of Contract

Coniract Number

Name of Proiect

Budget Head

Value of Contract

Value of Work Done

Commencement Date

" Planned Complelion Date

Actual Completion Date

Narayangani, (Division Office)

M/S. Masud lnternational Hi-Tech -
Engineering

Overlay by OBS Wearing Course at
Madanpur-Madanganj-Syedpur Road (Rl 1 3) 'ch. 0+000m
to 11+000m of under Narayangani Road Division during
the year 201 6-2017(PMP (Road)201 6-2017).

DZ(e.GP)-l 7/PMP(Road)/201 6-201 7

4936 - 31 - PMP Roads (GOB)

Revenue

Tk.132,067,741.49(thirteen crore twenty lac sixty-seven
thousand seven hundred fo.ty-one taka and forty-nine
paisa only)
TK. 131,155,950.98 (thirteen crore eleven lac fifty-five
thousand nine hundred fifty taka and ninety-eight paisa only)
20 March 20'17

16 September 20'17

10 September 2017

Certified that the Contraclor has completed execution of the works of the contract as
n lhe final measurement recorded in CMS on 10
v+)

Signature of Engineer

Name of Engineer

Seal of the Office
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Signature of contractor


